
 Individuals with disabilities who require certain accommodations in order to allow them to observe and/or participate in a public meeting, or 
who have questions regarding the accessibility of the meeting or facilities should contact the City Clerk at 770-730-5600 promptly for assistance. 

The City will make reasonable accommodations for those persons.

CITY COUNCIL

Rusty Paul, Mayor
John Paulson – District 1
Steve Soteres – District 2
Chris Burnett – District 3
Jody Reichel – District 4

Tibby DeJulio – District 5
Andy Bauman – District 6

Tuesday, February 16, 2021                               Regular Meeting Following Work Session

The February 16, 2021 City Council Meetings will be held virtually.
Live-stream: Sandy Springs Facebook: https://www.facebook.com/SandySpringsGA/ 

Zoom Webinar: http://spr.gs/2021mcc3 

Teleconference: Dial Options (for higher quality, dial a number based on your current location):
 1 312 626 6799  
 1 646 558 8656  
 1 301 715 8592  

 1 346 248 7799  
 1 669 900 9128  
 1 253 215 8782

Webinar ID:  815 5716 7823

Public Comment: http://spr.gs/pm

I. Call to Order - Mayor Rusty Paul
  

II. Roll Call and General Announcements - City Clerk
  

III. Pledge of Allegiance - Mayor Rusty Paul
  

IV. Public Comment
  

V. Approval of Meeting Agenda
  

VI. Consent Agenda
  

 
A. 2021-052 Meeting Minutes

February 2, 2021 Work Session
February 2, 2021 Regular Meeting

    

 
B. 2021-053 Request for Mayor and City Council Consideration of Acceptance of a Permanent 

Drainage Easement on Property Located in land Lot 126 of the 17th District, City 
of Sandy Springs  

   (Presented by William H. Martin, Jr., AIA, Public Works Director)
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VII. Presentations
  

VIII. Public Hearing
  

 A. 2021-054 Update and Public Hearing for the Community Development Block Grant 
Program 2021 Annual Action Plan

   (Presented by Matthew Anspach, Senior Planner)
    

 B. 2021-055 Request for Mayor and City Council Consideration of River Corridor Review, 
RC20-005, for Property Located at 5900 Winterthur Ridge

   (Presented by Matthew Anspach, Senior Planner)
    

 

C. 2021-056 ABL_73844 - Approval of Alcoholic Beverage License Application for Sho Spicy 
DBA Sho Spicy at 4920 Roswell Road Ste 11 Sandy Springs, GA 30342. 
Applicant is Chengdu You for Consumption on the Premises of Wine and Malt 
Beverages.

   (Presented by Toni Jo Howard, Finance Director)
    

 

D. 2021-057 ABL_ 73899 - Approval of Alcoholic Beverage License Application for Spring 
Wind, LLC DBA Dunwoody Liquor Store at 2090 Dunwoody Club Drive, Sandy 
Springs, GA 30350. Applicant is Christina Park for Package Wine and Malt 
Beverages, and Distilled Spirits.

   (Presented by Toni Jo Howard, Finance Director)
    

 

E. 2021-058 ABL_ 72595 - Approval of Alcoholic Beverage License Application for Café I 
Am DBA Café I Am at 5825 Mountain Creek Road, Sandy Springs, GA 30328. 
Applicant is Vanda Teixeria - Saitowitz for Consumption of Wine, Malt 
Beverages and Distilled Spirits.

   (Presented by Toni Jo Howard, Finance Director)
    

IX. New Business
  

 

A. 2021-059 Request for Mayor and City Council Consideration of an Ordinance to Authorize 
Amending the City of Sandy Springs FY2021 Budget to Authorize Funding for a 
New Project and a Resolution to Approve a Contract with Rubio and Son 
Interiors, Inc. for the Modifications of the Existing Cistern at City Springs and 
Authorization of the City Manager to Execute the Contract

   
 (Presented by David Wells, Deputy City Manager)

 B. 2021-060 Request for Mayor and City Council Consideration of a Designation to Include 
Big Trees Forest Preserve in the Old-Growth Forest Network

   (Presented by Catherine Mercier-Baggett, Sustainability Manager)
    

 C. 2021-061 Request for Mayor and City Council Consideration of a Resolution to Approve a 
Contract with Jericho Design Group, LLC. for the Design of Public Safety 
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Building and Authorization for the City Manager to Execute the Contract 
   (Presented by David Wells, Deputy City Manager)
    

 
D. 2021-062 Request for Mayor and City Council Consideration of Approval of a Contract 

with Kimley-Horn Associates, Inc. for the Design of 20 Guardrail Sites for 
Replacement and Authorization for the City Manager to Execute the Contract

   (Presented by William H. Martin Jr., AIA, Public Works Director)
    

 
E. 2021-063 Request for Mayor and City Council Consideration of an Ordinance to Authorize 

Amending the City of Sandy Springs FY 2021 Budget to Authorize Additional 
Funding for the Small Business Relief Assistance Program

   (Presented by Kristin Smith, Assistant City Manager)
    

 
F. 2021-064 Request for Mayor and City Council Consideration of a Resolution to Approve a 

First Amendment to the Memorandum of Agreement by and between the City of 
Sandy Springs and the City of Sandy Springs Development Authority

   (Presented by Kristin Smith, Assistant City Manager)
    

 G. 2021-065 Request for Mayor and City Council Consideration of a Resolution Appointing 
Member to the Sandy Springs Board of Appeals

   (Presented by Rusty Paul, Mayor)
    

 
H. 2021-066 Request for Mayor and City Council Consideration of  a Resolution to Approve of 

a Contract with Reeves Young, LLC for the Construction of Fire Station No. 2 
and Authorization of the City Manager to Execute the Contract 

   (Presented by David Wells, Deputy City Manager)
    

 

I. 2021-067 Request for Mayor and City Council Consideration of an Ordinance to Amend the 
Code of Ordinances, City of Sandy Springs, Georgia, by Regulating and 
Prohibiting Street Racing and Knowing Assistance of Same; To Provide for 
Penalties; To Provide for Repeal of Conflicting Ordinances; To Provide for an 
Adoption and Effective Date; To Provide for Codification; and to Provide for 
Other Lawful Purposes

   (Presented by Ken DeSimone, Police Chief)
    

X. Reports
  

 A. 2021-068 Mayor and Council Report
    

 B. 2021-069 Staff Reports
    

 1. 2021-070 December 2020 Unaudited Financials
    

XI. Executive Session - Real Estate & Litigation
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XII. Adjournment
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TO:             Andrea Surratt, City Manager 

FROM:       William H. Martin, Jr., AIA, Public Works Director

DATE:        February 1, 2020, for Submission onto the Consent Agenda of the February 16, 2020 City 
Council Meeting

ITEM:         Request for Mayor and City Council Consideration of Acceptance of a Permanent Drainage 
Easement on Property Located inland Lot 126 of the 17th District, City of Sandy Springs  

Recommendation:

Staff recommends that the Mayor and City Council accept a Permanent Drainage Easement on that tract of 
land lying and located in Land Lot 126 of the 17th District, Fulton County, Georgia.  The property owner is 
Robert W. Lloyd located at 130 Landsdowne Drive, as shown in the attached exhibits.       

Background:

The acquisition of a permanent drainage easement area containing 2,028 square feet has been donated by 
the property owner.  This permanent drainage easement is required to construct the proposed project.          

Discussion:

Staff was able to negotiate a donation of the required land rights with the property owners.  

Alternatives:  N/A    

Financial Impact:  As stated, the property owner donated the required land rights to the City.

Attachments:

I. Exhibits

 Fulton County Aerial Map and Property Profile
 Executed Permanent Drainage Easement with Exhibits
 Property Owner Affidavit

II. Resolution
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RESOLUTION NO. 

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO ACCEPT A PERMANENT DRAINAGE EASEMENT
 ON PROPERTY LOCATED IN LAND LOT 126 OF THE 17th DISTRICT,

 CITY OF SANDY SPRINGS, FULTON COUNTY, GEORGIA 

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with 
the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment 
with Federal, Georgia’s State Constitution, and the Charter for the City of Sandy Springs, and

WHEREAS, the City Manager directed the Department of Public Works to develop standard policies for 
recurring matters, to establish appropriate internal controls and legal compliance, and to provide for an efficient 
and effective means to serve constituents; and

WHEREAS, the Department of Public Works, in response to the guidance provided by the City Manager, has 
reviewed and approves the acceptance of Permanent Drainage Easement by the City of Sandy Springs for 
property located at 130 Landsdowne Drive owned by Robert W. Lloyd in Land Lot 126 of the 17th District, 
Fulton County, City of Sandy Springs, Georgia

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY 
OF SANDY SPRINGS, GEORGIA

To facilitate the construction of the Landsdowne Stormwater Project, the City approves the acceptance of the 
Permanent Drainage Easement on property located in Land Lot 126 of the 17th District, Fulton County, City of 
Sandy Springs, Georgia.

RESOLVED this 16th day of February, 2021.

APPROVED:

         ____________________________
         Russell K. Paul, Mayor

Attest:

_____________________________
Raquel Gonzalez, City Clerk 
(Seal)
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TO: Andrea Surratt, City Manager 
  

FROM: Ginger Sottile, Director of Community Development
  

DATE: January 19, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Update and Public Hearing for the Community Development Block Grant Program 
2021 Annual Action Plan

  
 
Recommendation:
 

Receive update on the Sandy Springs Community Development Block Grant (CDBG) Program and hold 
the required public hearing for the 2021 Annual Action Plan. 
 

Background:
 

Since 2008, Sandy Springs has received $7,776,934 in CDBG funds from the U.S. Department of 
Housing and Urban Development (HUD). The City has dedicated those funds to the Roswell Road 
Multiyear Sidewalk Project, which includes Phase I from Dalrymple Road to Northridge Road, and 
Phase II from Northridge Road to the Chattahoochee River and along the north side of Hightower Trail. 
Phase I was completed in 2013 and Phase II was completed in 2016. 

The City has also dedicated those funds to the South Roswell Road Multiyear Sidewalk (Phase III). 
Phase III includes two Sub-Phases: Sub-Phase I (from Long Island Drive to Stewart Drive) and SubPhase 
II (Stewart Drive to Northwood Drive). Infrastructure improvements are a priority for the City’s CDBG 
Program as described in the 2018-2022 Consolidated Plan approved by Mayor and Council on May 3, 
2018. 

In 2020, the City received a total of $1,015,029 in CARES Act funds for COVID-19 Pandemic 
Response. These funds were awarded to local non-profits who have supported low to moderate income 
families during the on-going pandemic. 
 

Discussion:
 

The Phase I and Phase II of the North Roswell Road Sidewalk Enhancement project have been 
completed. Staff will continue working on the implementation of South Roswell Road Multiyear 
Sidewalk Project, south of Interstate 285 (Phase III). This project includes the design, construction, right-
of-way appraisals and acquisition, utility relocations, and installation of street lighting, handicapped 
ramps and brick pavers on the west side of Roswell Rd. Staff anticipates using the totality of Section 108 
funds for the 2021 Program Year to finalize the Phase III streetscape improvements. The 2021 Grant 
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Allocation will be used to defease the Sec. 108 loan debt. 

Currently, the City has not received any additional CARES Act funds for COVID-19 Pandemic 
Response, but it could be a possibility.  

Finally, consistent with the City’s adopted CDBG Citizen Participation Plan, a public hearing must be 
held to initiate the 2021 CDBG Annual Action Plan process to permit citizens to comment on 
the sidewalk project or on other needs in the community relevant to the CDBG Program.
 

Financial Impact:
 

The City’s 2020 CDBG allocation was $653,109 and an additional $1,015,029 in CARES Act funds. The 
City anticipates receiving notice from HUD regarding the allocation for 2021 by March of this year. 
Section 108 Loan funds will allow to accelerate project construction without significant financial impact.
 

Alternatives:
 

N/A
 

Attachments:
 

1. 2021 AAP 1st Public Hearing
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TO: Andrea Surratt, City Manager 
  

FROM: Matthew Anspach, Senior Planner
  

DATE: January 21, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of River Corridor Review, 
RC20-005, for Property Located at 5900 Winterthur Ridge

  
 
Recommendation:
 

Community Development staff recommends approval of the River Corridor Review RC20-05 for 5900 
Winterthur Ridge.
 

Background:
 

Properties within 2000 feet of the Chattahoochee River are subject to the Chattahoochee River Corridor 
Protection Act. The regulations call for review and approval by the Atlanta Regional Commission 
(ARC), a public hearing and approval by the local governing authority, and issuance of a Metro River 
Certificate. The review focuses on whether the project is consistent with the Chattahoochee Corridor 
Plan, which limits clearing and impervious surface within the corridor.
 

Discussion:
 

5900 Winterthur Ridge is located in the Winterthur Subdivision and is approximately 800 feet from the 
Chattahoochee River. The proposed project is the addition of a pool and decking, as well as other general 
site improvements. The property is 74,902 SF in size, with a proposed disturbance of 22,234 SF and 
proposed impervious area of 8,647 SF.
 

Financial Impact:
 

N/A
 

Alternatives:
 

N/A

 

Attachments:
 

1. RC20-0005 5900 Winterthur Application and Plans
2. Regional Review Finding - RC-21-01SS 5900 Winterthur Ridge
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3. Regional Review Notice - RC-21-01SS 5900 Winterthur Ridge
4. 5900 Winterthur Map
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APPLICATION FOR 
METROPOLITAN RIVER PROTECTION ACT CERTIFICATE 

1. Name of Local Government:________________________________________________________

2. Owner(s) of Record of Property to be Reviewed:
Name(s):______________________________________________________________________ 
Mailing Address:_______________________________________________________________ 
City:________________________________State:_____________________Zip:____________ 
Contact Phone Numbers (w/Area Code): 

Daytime Phone:__________________________Fax:_______________________________ 
Other Numbers:____________________________________________________________ 

3. Applicant(s) or Applicant’s Agent(s):
Name(s):______________________________________________________________________ 
Mailing Address:_______________________________________________________________ 
City:________________________________State:_____________________Zip:____________ 
Contact Phone Numbers (w/Area Code): 

Daytime Phone:__________________________Fax:________________________________ 
Other Numbers:_____________________________________________________________ 

4. Proposed Land or Water Use:
Name of Development:__________________________________________________________ 
Description of Proposed Use:_____________________________________________________ 
______________________________________________________________________________ 

5. Property Description  (Attach Legal Description and Vicinity Map):
Land Lot(s), District, Section, County:_____________________________________________ 
______________________________________________________________________________ 
Subdivision, Lot, Block, Street and Address, Distance to Nearest Intersection:____________ 
______________________________________________________________________________ 
Size of Development (Use as Applicable): 

Acres: Inside Corridor:___________________________________________________ 
Outside Corridor:__________________________________________________ 
Total:____________________________________________________________ 

Lots: Inside Corridor:___________________________________________________ 
Outside Corridor:__________________________________________________ 
Total:____________________________________________________________ 

Units: Inside Corridor:___________________________________________________ 
Outside Corridor:__________________________________________________ 
Total:____________________________________________________________ 

Other Size Descriptor (i.e., Length and Width of Easement): 
Inside Corridor:___________________________________________________ 
Outside Corridor:__________________________________________________ 
Total:____________________________________________________________ 

Neil & Alyssa Phillips
5900 Winterthur Ridge

Sandy Springs GA 30328

404-247-0144
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6. Related Chattahoochee Corridor Development:
A. Does the total development include additional land in the Chattahoochee Corridor that

is not part of this application?______________________________
If “yes”, describe the additional land and any development plans: _________________
__________________________________________________________________________

B. Has any part of the property in this application, or any right-of-way or easement
bordering this land, previously received a certificate or any other Chattahoochee
Corridor review approval?_________________________________
If “yes”, please identify the use(s), the review identification number(s), and the date(s)
of the review(s):____________________________________________________________
__________________________________________________________________________

7. How Will Sewage from this Development be Treated?
A. Septic tank______________________________________________

Note: For proposals with septic tanks, the application must include the appropriate
local government health department approval for the selected site. 

B. Public sewer system_______________________

8. Summary of Vulnerability Analysis of Proposed Land or Water Use:

Vulnerability      Total Acreage        Total Acreage        Total Acreage         Percent      Percent 
   Category         (or Sq. Footage)     (or Sq. Footage)     (or Sq. Footage)        Land        Imperv. 

        Land Disturbance  Imperv. Surface      Disturb.       Surf. 
(Maximums Shown In
 Parentheses)  

_________________________________________________________________________________ 

A    ______________________________________________________   (90)______(75)____ 

B    ______________________________________________________   (80)______(60)____ 

C    ______________________________________________________   (70)______(45)____ 

D    ______________________________________________________   (50)______(30)____ 

E    ______________________________________________________   (30)______(15)____ 

F    ______________________________________________________   (10)______  (2)____ 

Total:   ___________________________________________________       N/A   N/A 
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9. Is any of this Land within the 100-Year Floodplain of the Chattahoochee River?_________
If “yes”, indicate the 100-year floodplain elevation:____________________ 
NOTE:  The 100-year river floodplain is defined as the natural land surface below the one 

hundred- (100) year flood elevations shown in the Flood Profiles of the most recent 
floodplain study for the Chattahoochee River approved by the United States 
Federal Emergency Management Agency for each Corridor jurisdiction. 

NOTE:  All river 100-year floodplain is assigned to the “E” Category; its allowable 
allocations can be combined with those of other “E” land in the review.  Also, 100-
year floodplain cannot be reanalyzed and cannot accept transfers. 

10. Is any of this land within the 500-year floodplain of the Chattahoochee River?__________
If “yes”, indicate the 500-year flood plain elevation:____________________ 
NOTE:  The 500-year floodplain is defined as the natural land surface below the five 

hundred- (500) year flood elevations shown in the Flood Profiles of the most 
recent floodplain study for the Chattahoochee River approved by the United 
States Federal Emergency Management Agency for each Corridor 
jurisdiction. 

NOTE:  Plan Standards include a 35-foot height limit above the pre-construction grade 
within the 500-year floodplain (includes the 100-year floodplain).  Adherence 
to this standard must be noted on the submitted plans (see Part 2.B.(4) of the 
Chattahoochee Corridor Plan). 

11. The following is a checklist of information required to be attached as part of the
application.  Individual items may be combined.

FOR ALL APPLICATIONS: 
____ Description of land in the application and any additional land in the project (attach legal 

description or surveyed boundaries). 

____ Name, address, and phone number(s) of owner(s) of record of the land in the application.  
(Space provided on this form) 

____ Written consent of all owners to this application.  (Space provided on this form) 

____ Name, address, and phone number(s) of applicant or applicant’s agent.  (Space provided 
on this form) 

____ Description of proposed use(s).  (Space provided on this form) 

____ Existing vegetation plan. 

____ Proposed grading plan. 

____ Certified as-builts of all existing land disturbance and impervious surfaces. 

____ Approved erosion control plan. 

____ Detailed table of land-disturbing activities.  (Both on this form and on the plans) 
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____ Plat-level plan showing (as applicable): lot boundaries; any other sub-areas; all easements 
and rights-of -way; 100- and 500-year  river floodplains; vulnerability category 
boundaries; topography; any other information that will clarify the review. 

____ Documentation on adjustments, if any. 

____ Cashier’s check or money order (for application fee). 

FOR SINGLE-STEP APPLICATIONS (NON-SUBDIVISION): 
____ Site plan. 

____ Land-disturbance plan. 

FOR TWO-STEP SINGLE-FAMILY SUBDIVISION APPLICATIONS ONLY: 
____ Concept plan. 

____ Lot-by-lot and non-lot allocation tables. 

12. I (we), the undersigned, authorize and request review of this application for a certificate
under the provisions of the Metropolitan River Protection Act:  (use additional sheets as
necessary)

_____________________________________________________________________

_____________________________________________________________________

_____________________________________________________________________
Signature(s) of Owner(s) of Record Date 

13. I (we), the undersigned, authorize and request review of this application for a certificate
under the provisions of the Metropolitan River Protection Act:

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
Signature(s) of Applicant(s) or Agent(s) Date 

14. The governing authority of ______________________________________________ requests
review by the Atlanta Regional Commission of the above-described use under the
Provisions of the Metropolitan River Protection Act.

______________________________________________________________________
Signature of Chief Elected Official or Official’s Designee Date 

9-2-2020Alyssa Phillips
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TOTAL IMPERVIOUS IN SQ.FT:

CATEGORY D:

IMPERVIOUS IN SQ.FT:

EX. HOUSE: 3,192.7 SF

EX. PORCHES:  135.63 SF

EX. GRAVEL PATH TO REMAIN:  254.43 SF

EX. DRIVEWAY:    71.79 SF

PROPOSED AC PAD:      12.3 SF

PROPOSED POOL / CATCH BASINS:       832 SF

PROPOSED PATIOS & FIREPLACE:       782 SF

POOL EQ. PAD:         32 SF

PROPOSED STEPS:  153.75 SF

TOTAL IMPERVIOUS FOR CAT D: 5,466.6 SF

CATEGORY E:

IMPERVIOUS IN SQ.FT:

EX. HOUSE:    218.5  SF

EX. PORCHES:     50.37 SF

EX. GRAVEL PATH TO REMAIN:     69.57 SF

EX. DRIVEWAY: 2157.41 SF

EX. PLANTERS TO REMAIN:          20 SF

PROPOSED GRAVEL COURTYARD:        600 SF

PROPOSED STEPS:     64.25 SF

TOTAL IMPERVIOUS FOR CAT E:  3,180.1 SF

AFTER CONSTRUCTION:

(NEW IMPERVIOUS = EXISTING REMOVED IMPERVIOUS AREAS NOT BUILT

OVER + NEW IMPERVIOUS NOT BUILT OVER EXISTING)

CATEGORY D:

IMPERVIOUS IN SQ.FT:

BACK PORCH    47.01 SF

GRAVEL PATHS TO BE REMOVED: -276.66 SF

CONCRETE TO BE REMOVED:   -20.48 SF

PROPOSED POOL / CATCH BASINS:  699.12 SF

PROPOSED PATIOS & FIREPLACE:  343.65 SF

POOL EQ. PAD:         32 SF

PROPOSED STEPS:  138.88 SF

NEW IMPERVIOUS FOR CAT D:  963.52 SF

CATEGORY E:

IMPERVIOUS IN SQ.FT:

PROPOSED GRAVEL COURTYARD:        600 SF

PROPOSED STEPS:     53.28 SF

NEW IMPERVIOUS FOR CAT E:   653.28 SF

TOTAL LAND DISTURBANCE:

(OVERALL LAND DISTURBANCE = NEW LAND DISTURBANCE + OLD LAND

DISTURBANCE + TOTAL IMPERVIOUS SURFACES)

OVERALL LAND DISTURBANCE FOR CATEGORY D:

(NEW SF + OLD SF)

8,186 SF + 5,467 SF = 13,653 SF

OVERALL LAND DISTURBANCE FOR CATEGORY E:

(NEW + OLD SF)

5,499 SF + 3,180 SF = 8,679 SF

VULNERABILITY CALCULATIONS PER CATEGORY:

A 12/15/20 CITY REVISIONS

A

A

A
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DATE: Jan. 19, 2021 ARC REVIEW CODE: V2101051 

 

 
TO:  Mayor Rusty Paul 

ATTN TO: Madalyn Smith, Planner I 

FROM:  Douglas R. Hooker, Executive Director, ARC    

 

The Atlanta Regional Commission (ARC) has completed regional review of the following proposal. Below is 

the ARC finding. The Atlanta Regional Commission reviewed the proposed project with regard to conflicts 

to regional plans, goals, and policies and impacts it might have on the activities, plans, goals, and policies 

of other local jurisdictions and state, federal, and other agencies.  

 

Name of Proposal: RC—21-01SS 5900 Winterthur Ridge 

Submitting Local Government: City of Sandy Springs 

 

Review Type: Metro River   Date Opened: Jan. 5, 2021 Date Closed: Jan. 19, 2021 

 

FINDING: ARC staff has completed its review of the application for a MRPA Certificate for this proposed 

project in the Chattahoochee River Corridor. ARC's finding is that the proposed project is consistent with 

the Chattahoochee River Corridor Plan 

 

Additional Comments: No additional comments received.  

THE FOLLOWING LOCAL GOVERNMENTS AND AGENCIES RECEIVED NOTICE OF THIS REVIEW: 

ARC COMMUNITY DEVELOPMENT     ARC NATURAL RESOURCES GEORGIA DEPARTMENT OF NATURAL RESOURCES          
GEORGIA CONSERVANCY  NATIONAL PARK SERVICE-CRNRA CHATTAHOOCHEE RIVERKEEPER  
FULTON COUNTY  COBB COUNTY 

 

If you have any questions regarding this review, please contact Greg Giuffrida at (470) 378-1531 or 

ggiuffrida@atlantaregional.org. This finding will be published to the ARC website at: 

http://www.atlantaregional.org/landuse. 
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DATE: Jan. 5, 2021 ARC REVIEW CODE: V2101051 
 
 
TO:  Mayor Rusty Paul, City of Sandy Springs 
ATTN TO: Madalyn Smith, Planner I 
FROM:  Douglas R. Hooker, Executive Director, ARC   
 

The Atlanta Regional Commission (ARC) has received the following proposal and is initiating a regional review to seek comments from 
potentially impacted jurisdictions and agencies. The ARC requests your comments related to the proposal not addressed by the 
Commission’s regional plans and policies.  

 
Name of Proposal: RC-21-01SS 5900 Winterthur Ridge 
Review Type: Metro River  
MRPA Code:  RC-21-01SS  
         

Description: A Metropolitan River Protection Act (MRPA) review of a proposal to add a new pool, catch basins, patios, equipment 
pads, steps, and other hardscaping to an existing single-family home at 5900 Winterthur Ridge in the City of Sandy Springs. The 
proposal would add 963 SF of impervious surface for a total of 5,466 SF in Category D, and add 653 SF of impervious surface for a total 
of 3,180 SF in Category E. 

 

Preliminary Finding: ARC staff has opened its review of the application for a MRPA Certificate for this proposed project in the 
Chattahoochee River Corridor. ARC's preliminary finding is that the proposed project is consistent with the Chattahoochee River 
Corridor Plan. 

 
Submitting Local Government: City of Sandy Springs       
Land Lot: 206 District: 17 Section:  
Date Opened:  Tuesday, Jan. 5, 2021  
Deadline for Comments:   Friday, Jan. 15, 2021 
Earliest the Regional Review can be Completed: Tuesday, Jan. 19, 2021  (next business day after deadline for comments) 
 

THE FOLLOWING LOCAL GOVERNMENTS AND AGENCIES ARE RECEIVING NOTICE OF THIS REVIEW: 
ARC COMMUNITY DEVELOPMENT     ARC NATURAL RESOURCES GEORGIA DEPARTMENT OF NATURAL RESOURCES          
GEORGIA CONSERVANCY  NATIONAL PARK SERVICE-CRNRA CHATTAHOOCHEE RIVERKEEPER  
FULTON COUNTY COBB COUNTY   
 

Comments and questions must be emailed to Greg Giuffrida at ggiuffrida@atlantaregional.org. If ARC staff does not receive 
comments from you on or before 2021-01-15 00:00:00, we will assume that your agency has no additional comments and will close 
the review. The ARC review website is located at: http://www.atlantaregional.org/land-use/planreviews. 

 
 

Attached is information concerning this review. 

A~C REGIONAL REVIEW NOTIFICATION 
ATLANTA REGIONAL COMMISSION 

Atlanta Regional Commission • 229 Peacht1·ee Street NE I Suite I 00 I Atlanta, Georgia 30303 • ph: 404.463.3100 fax: 404.463.3205 • atlru1taregional.org 

2)rf<.$ii_ 
Digital .ignatuie 
Original OD file 

I I 

I I 

Page 25 of 243

mailto:ggiuffrida@atlantaregional.org
http://www.atlantaregional.org/land-use/planreviews


ARC STAFF NOTICE OF REGIONAL REVIEW AND COMMENT FORM 
 
DATE:  Jan. 5, 2021                        ARC REVIEW CODE: V2101051 
 
TO: ARC Community Development and Natural Resources Managers  
FROM: Greg Giuffrida, 470-378-1531 

 
Reviewing staff by Jurisdiction: 

Community Development: Giuffrida, Greg  Natural Resources: Santo, Jim 
 
Name of Proposal: RC-21-01SS 5900 Winterthur Ridge   
Review Type: Metro River           
Description: A Metropolitan River Protection Act (MRPA) review of a proposal to add a new pool, catch basins, patios, equipment 
pads, steps, and other hardscaping to an existing single-family home at 5900 Winterthur Ridge in the City of Sandy Springs. The 
proposal would add 963 SF of impervious surface for a total of 5,466 SF in Category D, and add 653 SF of impervious surface for a total 
of 3,180 SF in Category E. 
Submitting Local Government: City of Sandy Springs 
Date Opened:  Tuesday, Jan. 5, 2021 
Deadline for Comments:     Friday, Jan. 15, 2021 
Earliest the Regional Review can be Completed: Tuesday, Jan. 19, 2021  (next business day after deadline for comments) 
 

Response: 
1) Proposal is CONSISTENT with the following regional development guide listed in the comment section. 
2) While neither specifically consistent nor inconsistent, the proposal relates to the following regional 
 development guide listed in the comment section. 
3) The proposal is INCONSISTENT with the following regional development guide listed in the comment 
 section. 
4) The proposal does NOT relate to any development guide for which this division is responsible. 
5) Staff wishes to confer with the applicant for the reasons listed in the comment section. 

 
COMMENTS: 
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December 22, 2020 

Jim Santo, Principal Planner 

International Tower 

229 Peachtree Street NE, Suite 100 

Atlanta, Georgia 30303 

Subject: River Corridor Review; 5900 Winterthur Drive 

Mr. Santo,  

Please review the submitted application and site plan for 5900 Winterthur Drive for compliance with the 

Metropolitan River Protection Act.  

Thank you.  

 

Sincerely,  

 

Madalyn Smith 

Planner I 

City of Sandy Springs 

 

SANDY SPRINGS 
GEORGIA 

1 Galambos Way, Sandy Springs, Georgia 30328 • 770-730-5600 • SandySpringsGA.gov 
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RC20-0005 
Received: ..,,..,,. 

City or *«11:!Y *P'Yloc. 
Cl0rmv.lnlt)-~o.c,a~ 

APPLICATION FOR 
l\'1ETROPOLITAN RIVER PROTECTION ACT CERTIFICATE 

l. Name of Looi Gowrnment: City of Sandy Springs - ~---~~~---------------
2. Owner(s) of Re<:ol'CI of Pt·operty to be Re,iewed: 

Name{s): Neil & Alyssa Phillips 
!\failing Address: 5900 Wmtertliur Ridge 
City: Sandy Sprmgs State:_G_ A _______ Zip: 30328 
Contact Phone Numbers (w/Area Code): 

Daytime Phone: 404-247-0144 f a:i:: ___________ _ 
Other Numbers: ------------------------

3. Applic.ant(s) or Applicant' s Agent(s): 
Name{s): __________________________ _ 
Mailing Address: _________________________ _ 
City: _____________ State: _________ Zip: ____ _ 
Contact Phone Numbers (w/Area Code): 

Daytime Phone: ___________ f a:i:: ____________ _ 
Other Numbers: ________________________ _ 

4. Proposed Land or Water Use: 
Name of Dewlopment:_ P_h_il~lip-s_R_ e_s i_d_e _nc_e ________________ _ 

Description of Proposed Use:_r~e=s=id=e~n=ti=a l~e=n=h=a~n=c~e~m=e~n=ts~-----------

5. Property Desctiption (Attach Legal Description and Vicinity Map): 
Land Lot(s), Dishict, Section, County: 206, 17th. Fulton County 

Subdhision, Lot, Block, Street and Address, Distance to Nearest Intersection: ____ _ 
Lot 6 Block "A" Unit One , Winterthur, 5900 Winterthur Ridge, Sancty Springs, .1 mi 

Size of Dewlopment (Use as Applic.able): 
Acres : Inside Corridor: ____________________ _ 

Outside Conidor: .5 acres --------------------Tot al: .5 acres 
Lots: Inside Corridor: ____________________ _ 

Outside Conidor: ___________________ _ 
Total: _______________________ _ 

Units: Inside Corridor: ____________________ _ 
Outside Conidor: ___________________ _ 
Total: _______________________ _ 

Other Size Desctiptor (i.e., Length and Width of :Easement) : 
Inside Corridor: ____________________ _ 
Outside Conidor: ___________________ _ 
Total: _______________________ _ 
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6. Related Chattahoochee Corridor Dewlopment: 
A. Does the total dewlopment include adclitional land in the Chattahoochee Corridor that 

is not part of this application?~ n=o __________ _ 
If "yes", describe the additional land and any dewlopment plans: ______ _ 

B. Has any part of the- property in this application, or any 1ight -of-way or easement 
bordering this land, pre,iously re-ceiwd a certificate or any other Chattahoochee 
Conidor re,iew apprornl?_ n_o ___________ _ 
If "yes", please identify the use{s), the re,iew identification number(s), and the da te(s) 
of the re,iew(s): ________________________ _ 

7. How Will Sewage from this Denlopment be Trea ted? 
A. Septic. tank NIA already existing 

Note: For proposals \\ith septic. tanks, the application must include the appropria te 
local gowrnment health department apprornl for the selected site. 

B. Public sewer system NIA a1rea(fy existing 

8. Summa1y of VulnerabiEity Analysis of Proposed Land or Water Use: 

Vulnerability 
Category 

A 

B 

C 

D 

E 

f 

Total: 

Total Acre.age 
(or Sq. f oot age) 

32 635 SF 

42 266 SF 

74,901 SF 

Total Acreage Total AcreagE-
(or Sq. f ootage) (or Sq. Footage) 

Land Disturbance Impen-. Surface 

13,555 SF 5,467 SF 

8,679 SF 3,180 SF 

22,234 SF 8,647 SF 

Percent Percent 
Land Impen·. 

Disturb. Smi. 
(Mamnums Shown In 

Parentheses) 

(90) (75)_ 

(80) (60)_ 

(70) (45)_ 

(50) 42% (30) 17% 

(30) 21% (15) 8% 

(10) (2)_ 

NIA NIA 
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9. Is any of this Land within the 100-Year Floodplain of the Chattahoochee Rinr?~n=o~--
If "yes", indicate the 100-year floodplain elerntion: _______ _ 
NOTE: The 100-year 1iwr floodplain is defined as the natural land surface below the one 

hundred- (100) year flood elerntions shown in the flood Profiles of the most recent 
floodplain study for the Chattahoochee Riwr approwd by the United States 
Federal Emergency Management Agency for each Corridor jutisdiction. 

NOTE: All riwr 100-year floodplain is assigned to the "E" Category; its allowable 
allocations c.an be combined with those of other "E" land in the re,iew. Also, 100-
year floodplain cannot be reanalyzed and c.annot accept transfers. 

10. Is any of this land within the 500-year floodplain of the Chattahoochee Rinr?~o-o~--
If "yes", indicate the 500-year flood plain eleYation: _______ _ 
NOTE: The 500-year floodplain is clefmed as the_natural Janel surfac.e below the fin 

hundred- (500) year flood elerntions shown in the flood Profiles of the most 
recent flooclplain study for the Chattahoochee Rinr apprond by the United 
States Federal Emergency Management Agency for each Coniclor 
jmiscliction. 

NOTE: Plan Standards include a 35-foot height limit abon the pre-construction grade 
within the 500-year floodplain (includes the 100-year floodplain). Adherence 
to this standard must be noted on the submitted plans (see Part 2.B.(4) of the 
Chattahoochee Conidor Plan). 

11. The following is a checklist of information required to be attached as part of the 
applkation. Indhiclual items may be combined. 

FOR ALL APPLICATIONS: 
__ Description ofland in the application and any additional land in the project (attach legal 

desc1iption or sutTeyed bounda1ies). 

__ Name, address, and phone number(s) of owner(s) of record of the land in the applkation. 
(Space pro,icled on this fonn) 

__ Wtitten c.onsent of all 6Wners to this applic.ation. (Space pro,ided on this form) 

__ Name, address, and phone number(s) of applicant or applic.ant's agent. (Space pro,ided 
on this form) 

__ Description of proposed use(s). (Space pro,iclecl on this form) 

__ Existing Yegetation plan. 

__ Proposed grading plan. 

__ Certified as-builts of aD e:tisting land disturbance and impenious sutfaces. 

__ Apprond erosion control plan. 

__ Detailed table of land-disturbing ac.ti,ities. (Both on this form and on the plans) 
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_ _ Plat-lenl plan showing (as applicable): lot boundaries; any other sub-areas; all easements 
and rights-of -way; 100- and 500-year rin r floodplains; rnlnerability c.ategory 
boundaries; topography; any other information that will darify the re,iew. 

_ _ Documentation on adjustments, if any. 

_ _ Cashier's check or money order (for application fee). 

FOR SINGLE-SUP APPLICATIONS (NON-SUBDivl:SION): 
_ _ Site plan. 

_ _ Land-disturbance plan. 

FOR TWO-STEP SINGLE-FAMILY SUBDivl:SION APPLICATIONS ONLY: 
_ _ Concept plan. 

Lot-by-lot and non-lot allocation tables. 

12. I (we), the undersigned, authotize and request re,iew of this application for a certificate 
under the pro,isions of the Metropolitan Rinr Protection Act: (use additional sheets as 
necessary) 

Signaturets) of O\mer(s) of Record Date 

13. I (we), the undersigned, authotize and request re,iew of this application for a certificate 
under the pro,isions of the Metropolitan Rinr Protection Act: 

Signaturets) of Applicant(s) or Agent(s) Date 

14. The gonrning autho1ity of_~----~~~-~-~~--~~_ requests 
re,iew bv the Atlanta Re2ional CollllDission of the abon-described use under the 

inr Protection Act. 

~~'6[)'-Af::>= 1212212020 

Signature of Chief Elected Offidal or Official's Designee Date 
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IMPERVIOUS CALCULATIONS 
EXISTING IMPERVIOUS AREA 
HOUSE = 3,411.2± SQ.FT. 
OVERHEAD LMNG SPACE = 272.7± SQ.FT. 
STONE PORCH = 116.6± SQ.FT. 
WOOD DECK (FRONT) = 32.4± 
LARGE GRAVEL WALK = 726.3± SQ.FT. 
WOOD DECK REAR = 344.9± SQ.FT. 
SMALL GRAVEL WALK = 69.7± SQ.FT. 
STEPS = 29.3± SQ.FT. 
STONE WALL = 8.4± SQ.FT. 
GRAVEL AT WALL = 34.6± SQ.T. 
ALUMINUM PLANTER = 27.5± SQ.FT. 
CONCRETE DRIVEWAY = 2.229.2± SQ.FT. 
ROCK PAD (OVAL) = 28.3± SQ.FT. 
ROCK PAD = 1 6.4± SQ.FT. 

KNw IINl'I below. 
Call 1111o111 ,,u dig. 

2. SURVEYOR HAS MADE NO INVESTIGATION OR INDEPENDENT 
SEARCH FOR EASEMENTS OF RECORD, ENCUMBRANCES, 
RESTRICTIVE COVENANTS, OWNERSHIP TITLE EVIDENCE, OR ANY 
OTHER FACTS THAT A CURRENT TITLE SEARCH MAY DISCLOSE. 

3. THIS PLAT WAS PREPARED FOR THE EXCLUSIVE USE OF THE 
PERSON, PERSONS OR ENTllY NAMED HEREON. THIS PLAT DOES 
NOT EXTEND TO ANY UNNAMED PERSON, PERSONS, OR ENTllY 
WITHOUT THE EXPRESS RECERTIFICATION OF THE SURVEYOR 
NAMING SUCH PERSON, PERSONS OR ENTllY. 

4. THE FIELD DATA UPON WHICH THIS PLAT IS BASED WAS GATHERED 
BY AN OPEN TRAVERSE. THIS PLAT HAS BEEN CALCULATED FOR 
CLOSURE AND IS FOUND TO BE ACCURATE WITHIN ONE FOOT IN 
246,022 FEET. A GEOMAX ZOOM 90 SERIES ROBOTIC TOTAL 
STATION WITH CARLSON SURVEY 2 DATA COLLECTOR WERE USED IN 
THE COLLECTION OF FIELD DATA. A TOPCON GR-5 WAS USED IN 
THE COLLECTION OF GPS OBSERVATIONS. 

5. BEARINGS SHOWN WERE COMPUTED FROM ANGLES TURNED 
FROM A SINGLE MAGNETIC OBSERVATION. 

6. THIS PROPERlY IS SUBJECT TO CURRENT ZONING 
REGULATIONS AND RESTRICTIONS. 

7. ALL REBARS SET ARE 1/2• REBARS UNLESS OTHERWISE NOTED. 

0 

6020 
N/F 

GERALD M. STAPLETON 
ELIZABETH S. STAPLETON 

CURRENT ZONING 

s20•23'29"W 
39.26' 

I 
I 

A=39.27' 
R=25.00' 
CHD= 
s55•23'29"E 
35.36' 

TREE LEGEND 

N 

B 
HIC 
HW 
0 
p 
POP 
SG 

DENOTES BEECH TREE 
DENOTES HICKORY TREE 
DENOTES HARDWOOD TREE 
DENOTES OAK TREE 
DENOTES PINE TREE 
DENOTES POPLAR TREE 
DENOTES SWEETGUM 

s20·23'29"E 
70.55 

A=1 15.89' 
R=103.75 ' 
CHD= 
s 11•35'31 "w 
109.96' 

REFERENCE MATERIAL 
1. LIMITED WARRANTY DEED IN FAVOR OF 

NEIL H. PHILLIPS AND ALYSSA M. PHILLIPS 
DEED BOOK 58733 PAGE 624 
FULTON COUNTY, GEORGIA RECORDS 

Michael R. Noles 
Georgia RLS #2646 

Member SAMSOG 

8. THE EXISTENCE, SIZE, AND LOCATION OF IMPERVIOUS BUFFERS 
ARE SUBJECT TO FINAL DETERMINATION BY THE LOCAL ISSUING 
AUTHORllY, CllY, OR COUNlY. 

9. THE FLOOD INFORMATION ON THIS PLAT HAS BEEN DETERMINED 
AFTER REVIEW OF MAPS WHICH ONLY APPROXIMATE THE 
LOCATION OF THE APPLICABLE FLOOD HAZARD AREA. FOR 

INFORMATI~ 

~~ CITY OF SANDY SPRINGS ZONING = RE-2 
MINIMUM LOT AREA "" 2 ACRES 
MINIMUM LOT WIDTH = 200 FEET 
MAXIMUM IMPERVIOUS LOT COVERAGE = 25% 
MINIMUM FRONT SET BACK = 60 FEET 
MINIMUM SIDE SET BACK = 25 FEET 
MINIMUM REAR SET BACK = 50 FEET 

1 A=98.00' 
1 R= 211.63' 

SURVEYOR'S CERTIFICATE 
This plat is a retracement of an existing parcel or parcels of land and 
does not subdivide or create a new parcel or make any changes to any 
real property boundaries. The recording information of the documents, 
maps, plats, or other instruments which created the parcel or parcels are 
stated hereon. RECORDATION OF THIS PLAT DOES NOT IMPLY APPROVAL 
OF ANY LOCAL JURISDICTION, AVAILABIUTY OF PERMITS, COMPLIANCE WITH 
LOCAL REGULATIONS OR REQUIREMENTS, OR SUITABILITY FOR ANY USE OR 
PURPOSE OF THE LAND. Furthermore, the undersigned land surveyor 
certifies that this plat complies with the minimum technical standards for 
property surveys in Georgia as set forth in the rules and regulations of 
the Georgia Board of Regulation for Professional Engineers and Land 
Surveyors and as set forth in O.C.G.A. Section 15- 6- 67. 

MORE ACCURATE INFORMATION, A SECOND OPINION OF THE 
APPLICABLE FLOOD HAZARD AREA IS RECOMMENDED. FOR 
FURTHER INFORMATION CONTACT THE LOCAL DRAINAGE 
DEPARTMENT, CORPS OF ENGINEERS, AN INSURANCE COMPANY 
OR APPRAISER. 

10. CONTOUR INTERVAL= 2 FFET 

11 . ELEVATION DATUM= NAVO 1988 

NO. REVISIONS 
1. CORRECT ZONING DESIGNATION AND SHOW ON LOT 

2. REVISE TOPOGRAPHIC INFORMATION 

DATE 

MAXIMUM BUILDING HEIGHT = 3 STORIES/ 40 FEET 
ALL ZONING MATTERS MUST BE APPROVED BY 
THE CITY OF SANDY SPRINGS PRIOR TO CONSTRUCTION. 

SERVICES INC. 
4833 South Cobb Drive Suite 200 ' 
Smyrna, Georgia 30080 (770) 434- 3383 
www.mcclungsurveying.com 
Certificate of Authorization #LSF000752 

17 1.8' TO N.E. 
R/W OF WINTERTHUR 
DRIVE (50' R/W) 

TOPOGRAPHIC MAP FOR 
NEIL PHILLIPS 

ALYSSA PHILLIPS 

30' 15' o· 

CHD= 
s30•20'33"W 
97.13' 

/~e#~ 
Michael R. Noles Georgia RLS No. 2646 

5900 WINTERTHUR RIDGE 
SANDY SPRINGS, GEORGIA 

TOTAL AREA= 1.720± ACRES 
OR 74,902± SQ. FT. 

60' 

LAND LOT 206 
1 7TH DISTRICT 
FULTON COUNTY 
GEORGIA 

LOT 6 BLOCK •A" UNIT ONE 
WINTERTHUR 

0 PLAT PREPARED: 5 - 4- 18 

5- 4- 18 

PB 160 
PG 99 

SCALE IN FEET ~ FIELD: 5-1-18 SCALE: 1"=30' JOB#254378 
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TOTAL IMPERVIOUS IN SQ.FT:

CATEGORY D:

IMPERVIOUS IN SQ.FT:

EX. HOUSE: 3,192.7 SF

EX. PORCHES:  135.63 SF

EX. GRAVEL PATH TO REMAIN:  254.43 SF

EX. DRIVEWAY:    71.79 SF

PROPOSED AC PAD:      12.3 SF

PROPOSED POOL / CATCH BASINS:       832 SF

PROPOSED PATIOS & FIREPLACE:       782 SF

POOL EQ. PAD:         32 SF

PROPOSED STEPS:  153.75 SF

TOTAL IMPERVIOUS FOR CAT D: 5,466.6 SF

CATEGORY E:

IMPERVIOUS IN SQ.FT:

EX. HOUSE:    218.5  SF

EX. PORCHES:     50.37 SF

EX. GRAVEL PATH TO REMAIN:     69.57 SF

EX. DRIVEWAY: 2157.41 SF

EX. PLANTERS TO REMAIN:          20 SF

PROPOSED GRAVEL COURTYARD:        600 SF

PROPOSED STEPS:     64.25 SF

TOTAL IMPERVIOUS FOR CAT E:  3,180.1 SF

AFTER CONSTRUCTION:

(NEW IMPERVIOUS = EXISTING REMOVED IMPERVIOUS AREAS NOT BUILT

OVER + NEW IMPERVIOUS NOT BUILT OVER EXISTING)

CATEGORY D:

IMPERVIOUS IN SQ.FT:

BACK PORCH    47.01 SF

GRAVEL PATHS TO BE REMOVED: -276.66 SF

CONCRETE TO BE REMOVED:   -20.48 SF

PROPOSED POOL / CATCH BASINS:  699.12 SF

PROPOSED PATIOS & FIREPLACE:  343.65 SF

POOL EQ. PAD:         32 SF

PROPOSED STEPS:  138.88 SF

NEW IMPERVIOUS FOR CAT D:  963.52 SF

CATEGORY E:

IMPERVIOUS IN SQ.FT:

PROPOSED GRAVEL COURTYARD:        600 SF

PROPOSED STEPS:     53.28 SF

NEW IMPERVIOUS FOR CAT E:   653.28 SF

TOTAL LAND DISTURBANCE:

(OVERALL LAND DISTURBANCE = NEW LAND DISTURBANCE + OLD LAND

DISTURBANCE + TOTAL IMPERVIOUS SURFACES)

OVERALL LAND DISTURBANCE FOR CATEGORY D:

(NEW SF + OLD SF)

8,186 SF + 5,467 SF = 13,653 SF

OVERALL LAND DISTURBANCE FOR CATEGORY E:

(NEW + OLD SF)

5,499 SF + 3,180 SF = 8,679 SF

VULNERABILITY CALCULATIONS PER CATEGORY:

A 12/15/20 CITY REVISIONS
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"' GERALD M. STAPLETON 

ELIZA.BETH S.STAPLET□N 
DB 3121l5 PG 25-.26 

ZONEDRE-2 
PER CITY OF SANDY SPRINGIS 
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ARC LEGEND 
LIMITS OF DISTURBANCE FOR 
CATEGORYD 

LIMITS OF DISTURBANCE FOR 
CATEGORYE 

Vulnerahility 
Category 

A 

B 

C 

D 

E 

" 
Total : 

Tola! Acreage Tolal Acreage Total Acreage 
(or Sq. Footage) (or Sq. Footage) (or Sq. Footage) 

Land Disturbnnrl' lmpcrv. Surface 

32 635 SF 13555SF 5,467 SF 

42 266 SF 8,679 SF 3,180SF 

74,901 SF 22,234 SF 8,647 SF 

CORI;: 

1240 Old Chattahoochee Ave, Ste I 
Atlanta, GA 30318 
T 770,951.5500 
F 678.668. 7 410 

www .coreatlanta.com 

Percent Percent 
Land lmperv . 
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TO: Andrea Surratt, City Manager 
  

FROM: Toni Jo Howard, Finance Director
  

DATE: January 28, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: ABL_73844 - Approval of Alcoholic Beverage License Application for Sho Spicy 
DBA Sho Spicy at 4920 Roswell Road Ste 11 Sandy Springs, GA 30342. Applicant 
is Chengdu You for Consumption on the Premises of Wine and Malt Beverages.

  
 
Recommendation:
 

Approve the application for Consumption of Wine and Malt Beverages for Sho Spicy DBA Sho Spicy 
4920 Roswell Road Ste 11 Sandy Springs, GA 30342.
 

Background:
 

Applicant submitted a completed application on January 6, 2021. Applicant has passed the background 
investigation.
 

Discussion:
 

This is a New Application for Consumption of Wine and Malt Beverages. Business is located between 
Long Island Dr NE and W Belle Isle Rd NE.

Staff has reviewed this application and recommends approval.
 

Financial Impact:
 

$2,750.00
 

Alternatives:
 

None
 

Attachments:
 

1. final hearing letter- Sho Spicy
2. Public Hearing Letter - Sho Spicy
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To:  Andrea Surratt, City Manager 

 

From:  Toni Jo Howard, Finance Director  

 

Date:   January 28, 2021 for Submission onto the February 16, 2021 City Council 

Meeting 

 

Agenda Item: 73844 - Approval of Alcoholic Beverage License Application for Sho Spicy DBA 

Sho Spicy 4920 Roswell Road Ste 11 Sandy Springs, GA 30342. Applicant is Chengdu You for 

Consumption on the premises of Wine and Malt Beverages 
 

 

CMO (City Manager’s Office) Recommendation: 

Approve the application for Consumption of Wine and Malt Beverages for Sho Spicy DBA Sho 

Spicy 4920 Roswell Road Ste 11 Sandy Springs, GA 30342. 

 

Background: 

Applicant submitted a completed application on January 6, 2021. Applicant has passed the 

background investigation.  

 

Discussion: 

This is a New Application for Consumption of Wine and Malt Beverages. Business is located 

between Long Island Dr NE and W Belle Isle Rd NE  
 

Staff has reviewed this application and recommends approval. 
 

Alternatives: 
None 
 

Financial Impact: 
Revenue - $2,750.00 
 

Concurrent Review: 

Celeste Ruelas, Revenue Lead 
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CITY OF SANDY SPRINGS 

PUBLIC NOTICE 

21-73844 

 

 

 

 

 

PLACE:          City of Sandy Springs City Hall 

           1 Galambos Way  

         Sandy Springs, GA 30328 

    

DATE & TIME:          February 16, 2021 

            6:00 P.M. 

 

PURPOSE:                   Alcoholic Beverage License Application 

                                       Consumption 

                                       Wine & Malt Beverage  

            

                                        

APPLICANT:              Sho Spicy 

                                       DBA Sho Spicy 

                                       4920 Roswell Road Ste 11 

                                       Sandy Springs GA 30342 
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TO: Andrea Surratt, City Manager 
  

FROM: Toni Jo Howard, Finance Director
  

DATE: January 28, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: ABL_ 73899 - Approval of Alcoholic Beverage License Application for Spring 
Wind, LLC DBA Dunwoody Liquor Store at 2090 Dunwoody Club Drive, Sandy 
Springs, GA 30350. Applicant is Christina Park for Package Wine and Malt 
Beverages, and Distilled Spirits.

  
 
Recommendation:
 

Approve the application for Package Wine and Malt Beverages, and Distilled Spirits for Spring Wind, 
LLC DBA Dunwoody Liquor Store at 2090 Dunwoody Club Drive, Sandy Springs, GA 30350.
 

Background:
 

Applicant submitted a completed application on January 11, 2021. Applicant has passed the background 
investigation.
 

Discussion:
 

This is a Change of Ownership Application for Package Wine, Malt Beverages and Distilled Spirits. 
Business is located between Mt Vernon Rd. and Jett Ferry Rd. 
 
Staff has reviewed this application and recommends approval.
 

Financial Impact:
 

$5,000.00
 

Alternatives:
 

None
 

Attachments:
 

1. public hearing letter -DUNWOODY LIQUOR
2. final hearing letter-DUNWOODY LIQUOR
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CITY OF SANDY SPRINGS 

PUBLIC NOTICE 

21-73897 

 

 

 

 

 

PLACE:          City of Sandy Springs City Hall 

           1 Galambos Way  

         Sandy Springs, GA 30328 

    

DATE & TIME:          February 16, 2021 

            6:00 P.M. 

 

PURPOSE:                   Alcoholic Beverage License Application 

                                       Package 

                                       Wine, Malt Beverage, and Distilled Spirits 

            

                                        

APPLICANT:              Spring Wind, LLC 

                                       DBA Dunwoody Liquor Store 

                                       2090 Dunwoody Club Drive 

                                       Sandy Springs GA 30350 
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To:  Andrea Surratt, City Manager 

 

From:  Toni Jo Howard, Finance Director  

 

Date:   January 28, 2021 for Submission onto the February 16, 2021 City Council 

Meeting 

 

Agenda Item: 73899 - Approval of Alcoholic Beverage License Application for Spring Wind, 

LLC DBA Dunwoody Liquor Store at 2090 Dunwoody Club Drive, Sandy Springs, GA 30350. 

Applicant is Christina Park, for Package Wine and Malt Beverages, and Distilled Spirits. 
 

CMO (City Manager’s Office) Recommendation: 

Approve the application for Package Wine and Malt Beverages, and Distilled Spirits for Spring 

Wind, LLC DBA Dunwoody Liquor Store at 2090 Dunwoody Club Drive, Sandy Springs, GA 

30350 

 

Background: 

Applicant submitted a completed application on January 11, 2021. Applicant has passed the 

background investigation.  

 

Discussion: 

This is a Change of Ownership Application for Package Wine, Malt Beverages and Distilled 

Spirits. Business is located between Mt Vernon Rd. and Jett Ferry Rd.  
 

Staff has reviewed this application and recommends approval. 
 

Alternatives: 
None 
 

Financial Impact: 
Revenue - $5,000.00 
 

Concurrent Review: 

Celeste Ruelas, Revenue Lead 
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TO: Andrea Surratt, City Manager 
  

FROM: Toni Jo Howard, Finance Director
  

DATE: January 28, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: ABL_ 72595 - Approval of Alcoholic Beverage License Application for Café I Am 
DBA Café I Am at 5825 Mountain Creek Road, Sandy Springs, GA 30328. 
Applicant is Vanda Teixeria - Saitowitz for Consumption of Wine, Malt Beverages 
and Distilled Spirits.

  
 
Recommendation:
 

Approve the application for Consumption of Wine, Malt Beverages and Distilled Spirits for Café I Am 
DBA Café I Am located at 5825 Mountain Creek Road, Sandy Springs, GA 30328.
 

Background:
 

Applicant submitted a completed application on October 08, 2020. Applicant has passed the background 
investigation.
 

Discussion:
 

This is a new application for Consumption of Wine, Malt Beverages and Distilled Spirits. Business is 
located in the intersection of Mountain Creek Road NE and Carpenter Drive. 
 
Staff has reviewed this application and recommends approval.
 

Financial Impact:
 

$4,750.00
 

Alternatives:
 

None
 

Attachments:
 

1. final hearing letter- CAFE I AM
2. Public Hearing Letter - CAFE I AM
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To:  Andrea Surratt, City Manager 

 

From:  Toni Jo Howard, Finance Director  

 

Date:   January 28, 2021 for Submission onto the February 16, 2021 City Council 

Meeting 

 

Agenda Item: 72595 - Approval of Alcoholic Beverage License Application for Café I Am DBA 

Café I Am located at 5825 Mountain Creek Road, Sandy Springs, GA 30328. Applicant is Vanda 

Teixeria - Saitowitz for Consumption of Wine, Malt Beverages and Distilled Spirits. 
 

 

CMO (City Manager’s Office) Recommendation: 

Approve the application for Consumption of Wine, Malt Beverages and Distilled Spirits for Café 

I Am DBA Café I Am located at 5825 Mountain Creek Road, Sandy Springs, GA 30328. 

 

Background: 

Applicant submitted a completed application on October 08, 2020. Applicant has passed the 

background investigation.  

 

Discussion: 

This is a new application for Consumption of Wine, Malt Beverages and Distilled Spirits. Business 

is located in the intersection of Mountain Creek Road NE and Carpenter Drive.  
 

Staff has reviewed this application and recommends approval. 
 

Alternatives: 
None 
 

Financial Impact: 
Revenue - $4,750.00 
 

Concurrent Review: 

Celeste Ruelas, Revenue Lead 
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CITY OF SANDY SPRINGS 

PUBLIC NOTICE 

21-72595 

 

 

 

 

 

PLACE:          City of Sandy Springs City Hall 

           1 Galambos Way  

         Sandy Springs, GA 30328 

    

DATE & TIME:          February 16, 2021 

            6:00 P.M. 

 

PURPOSE:                   Alcoholic Beverage License Application 

                                       Consumption 

                                       Wine, Malt Beverage & Distilled Spirits.  

            

                                        

APPLICANT:              Café I Am 

                                       DBA Café I Am 

                                       5825 Mountain Creek Road 

                                       Sandy Springs GA 30328 
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TO: Andrea Surratt, City Manager 
  

FROM: David Wells, Deputy City Manager
  

DATE: January 19, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of an Ordinance to Authorize 
Amending the City of Sandy Springs FY2021 Budget to Authorize Funding for a 
New Project and a Resolution to Approve a Contract with Rubio and Son Interiors, 
Inc. for the Modifications of the Existing Cistern at City Springs and Authorization 
of the City Manager to Execute the Contract

  
 
Recommendation:
 

Based upon review of the bid, staff recommends contract award to Rubio and Sons, Inc., pending 
approval by the City of Sandy Springs Legal and Finance Departments.
 

Background:
 

The project consists of the creation of storm water bypass lines to divert water around the existing cistern 
located in the City Green.  The bypass system will enable the city to drain the cistern for annual 
maintenance purposes and to perform sealing maintenance of the cistern itself.  The scope of work 
includes, draining of the cistern, removal of pavers, sod and irrigation system, excavating and installation 
of piping and shutoff valves to divert storm water, and reinstallation of pavers, sod and irrigation system.
 
During construction of the City Springs project, the contractor failed to design or install a method to cut 
off and divert storm water around the cistern for purposes of maintenance on the cistern.  The City hired 
Geosyntec to engineer a piping solution to divert the storm water.  Once the piping solution was 
approved, an Invitation to Bid (ITB) #21-013 was issued on October 5, 2020.  The City publicly 
advertised the project for four (4) weeks, but no bids were received on the due date of November 2, 
2020.  
 
Pursuant to the City Purchasing Policy, when no bids are received for a solicitation, the City may directly 
hire a contractor for the needed services.  The City reached out to potential vendors to obtain pricing for 
the project.  Rubio and Sons Inc. was responsive and provided a quotation for the work broken down by 
the RS Means system of pricing.  Their quote is as follows:
 
Rubio and Sons:     $ 255,528.22      
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Discussion:
 

Upon administrative review of the bid and design input from Rubio and Sons, Inc., The City of Sandy 
Springs City Manager’s Office, Purchasing, and Legal staff recommend that award be made to, Rubio 
and Sons, Inc. 
 

Financial Impact:
 

There are adequate Capital funds available for this project.

In addition to the General Contractors cost, the following items are included in the total Cistern 
modification cost package:
 
1. Design Fees – Geosyntech $7,400.00
2. General Contractor Costs – Rubio and Sons $255,528.22
3. Installation of drainage pumps $16,000.00 
4. Contingency (10%) $25,552.82

Total Construction Budget for Cistern Bypass: $304,481.04
 

Alternatives:
 

Construct the project as currently bid; or the City may choose to re-advertise the bid for construction.
 

Attachments:
 

1. Budget Amendment Ordinance Cistern
2. Budget Amendment Cistern
3. Resolution
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ORDINANCE NO. 

Page 1 of 1

STATE OF GEORGIA
COUNTY OF FULTON

ORDINANCE TO AUTHORIZE AMENDING THE CITY OF SANDY SPRINGS FY 2021 
BUDGET TO AUTHORIZE FUNDING FOR A NEW PROJECT

WHEREAS, the City of Sandy Springs (“City”) has the need for a project to construct a storm water bypass 
system around the existing cistern located in the City Green;

WHEREAS, the project has not been previously funded; 

WHEREAS, the City will need to transfer $305,000 from C9999 to F2102 to allow for the funding of the 
project; 

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SANDY 
SPRINGS, GEORGIA, that the FY 2021 budget is hereby amended to reallocate budget funding from the 
C9999 in the amount of $305,000 to F2102, as detailed on the attached Budget Amendment schedule. 

APPROVED AND ADOPTED this the 16th day of February, 2021. 

Approved:

____________________________________
Russell K. Paul, Mayor

Attest:

_____________________________
Raquel Gonzalez, City Clerk

(Seal)
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Purpose:

Effective Date: 2/16/2021 Period: 8

Posting Date: Fiscal Year: 2021

Org Object Project Increase Decrease
Site Improvements 3511565 541200 F2102 305,000              
Site Improvements 3519000 541200 C9999 305,000            

Totals 305,000             305,000           

Finance Department
Budget Adjustment Entry

Funding for F2102

Description
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RESOLUTION NO. ______________

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO APPROVE A CONTRACT WITH RUBIO AND SONS INTERIORS, INC. TO MAKE 
MODIFICATIONS TO THE EXISTING CISTERN AT CITY SPRINGS, AND TO AUTHORIZE THE CITY 

MANAGER TO EXECUTE THE CONTRACT

WHEREAS, the City of Sandy Springs (“City”) Facilities Department, in response to guidance provided by the City 
Manager, identified the need to make modifications to the existing cistern at City Springs including, but not limited to, 
creating storm water bypass lines to divert water around the existing cistern (“Project”); and

WHEREAS, in furtherance of the Project, a solicitation was issued on October 5, 2020, with bids due on November 2, 
2020; and

WHEREAS, no bids were received on the due date; therefore, pursuant to City Purchasing Policies, the City may directly 
hire a contractor for the needed services; and

WHEREAS, The City reached out to potential vendors to obtain pricing for the Project and received a bid from Rubio and 
Sons Interiors, Inc. (“Rubio”) in the amount of $255,528.22, an amount determined by the RS Means system of pricing; and

WHEREAS, staff recommends contract award to Rubio to perform the Project; and

WHEREAS, upon adoption of this Resolution, the City’s Facilities Department will manage all applicable phases of the 
contract.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF SANDY 
SPRINGS, GEORGIA, AS FOLLOWS:

1. Rubio and Sons Interiors, Inc. is hereby awarded a contract for the Project in the amount of $255,528.22; and
2. The City Manager and the City Attorney are hereby authorized to negotiate the terms of the contract with Rubio; and
3. The City Manager is hereby authorized to execute a contract in the amount of $255,528.22 with Rubio, as approved 

by the City Attorney and the Finance Director; and
4. The City Manager and City Attorney are hereby authorized to take such actions as shall be deemed necessary to 

effectuate the intent of this resolution.

RESOLVED this the 16th day February, 2021.

Approved:

___________________________________________________
Russell K. Paul, Mayor

Attest:

___________________________________
Raquel D. Gonzalez, City Clerk
(Seal)
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TO: Andrea Surratt, City Manager 
  

FROM: Catherine Mercier-Baggett, Sustainability Manager
  

DATE: January 12, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of a Designation to Include Big 
Trees Forest Preserve in the Old-Growth Forest Network

  
 
Recommendation:
 

Staff recommends approval of the designation to include Big Trees Forest Preserve in the Old-Growth 
Forest Network.
 

Background:
 

Old-Growth Forest Network (OGFN) is a nonprofit organization that aims to identify at least one forest 
in each county of the United States that is protected from commercial logging and accessible to the 
public.

Sarah Horsley, OGFN Network Manager, approached the City after visiting John Ripley Forbes Big 
Trees Preserve and suggested its inclusion in the network. Big Trees would be the first forest of 
importance to join the network in Fulton County. 
 

Discussion:
 

The preserve was established in 1990 by its namesake, John Ripley Forbes, a well-respected naturalist 
and conservationist. Over the years, 20 acres were added to the original 10 acres to create the park as we 
know it today. Big Trees is near the head of a small watershed that drains into the Chattahoochee River. 
Over 2,000 linear feet of Powers Branch and other tributaries run through the park and are associated 
with nearly 8 acres of floodplain, giving the preserve an important ecological role. 

A cotton farm and homestead stood on the site in the mid-1860s and traces of a former railroad and 
wagon trail are still visible. Although the forest has experienced disturbance, a series of aerial 
photographs shows the forest have not been fully depleted since at least 1938. The distribution of tree 
species indicates the forest is entering an advanced maturing stage, with the largest trees estimated to be 
around 150 years old.

Participation in the Old-Growth Forest Network demonstrates the City's commitment to protect and 
enhance its natural resources, as stated in the Next Ten Comprehensive Plan. 
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Financial Impact:
 

Participation in the Old-Growth Forest Network is free of charge.
 

Alternatives:
 

Council could forego participation in the Old-Growth Forest Network.
 

Attachments:
 

1. OGFN_invitation
2. OGFN_Resolution
3. OGFN_Presentation
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PO Box 21 

Easton MD 21601 

410-251-1800 

oldgrowthforest.net 

admin@oldgrowthforest.net 

Dear Sandy Springs City Council, 

 The John Ripley Forbes Big Trees Forest Preserve has been nominated to the Old-

Growth Forest Network for inclusion in our national network of protected and publicly-

accessible old-growth forests. Congratulations! I am local to Atlanta and have visited the 

preserve myself and found a healthy and maturing forest among many impressive large 

trees.   

By dedicating at least one forest in each forested county across the U.S., the Old-

Growth Forest Network connects people to a national network of protected forests that will 

be allowed to continue to mature and express the many values of old-growth ecosystems.   

Dedicating a forest into the Old-Growth Forest Network means that it will join many 

other notable and treasured forests in the only national Network of old-growth forests, 

highlighting its ecological, social, and aesthetic values for your community and county. This 

network can enhance support for continued protection of forests. The forest is recognized 

at its inclusion through a dedication ceremony with OGFN, the forest’s managers, and 

community as well as continued recognition on the OGFN website and old-growth forest 

map.  

In order to confirm the inclusion of the preserve, we seek simple approval of the 

dedication from the city and verification that this site will be forever protected from 

commercial timber harvest through deed restrictions, easements, or local, state, or federal 

policies. We have been able to determine the forest is protected from the city’s conservation 

lands policies. Removal of invasive species, hazard trees, and trees for trail maintenance are 

all permissible. Beyond these measures OGFN does not aim to influence the management of 

the forest and there are no costs involved in joining the Network.  

 

For the Forests, 
Sarah Horsley 
Network Manager 
Old-Growth Forest Network 
 
 
Oldgrowthforest.net 
sarahh@oldgrowthforest.net 
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Page 1 of 1

RESOLUTION NO. 2021-______
STATE OF GEORGIA
COUNTY OF FULTON

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA, 
ACCEPTING THE DESIGNATION OF JOHN RIPLEY FORBES BIG TREES PRESERVE IN 
THE OLD-GROWTH FOREST NETWORK.

WHEREAS, the mission of the Old-Growth Forest Network (OGFN) is to create a national network of 
protected, native and publicly accessible mature forests; and

WHEREAS, OGFN offered the City to include John Ripley Forbes Big Trees Preserve (Big Trees) in 
said network; and

WHEREAS, Big Trees was established in 1990 with the intent of preserving the forest; and 

WHEREAS, Big Trees is approximately thirty (30) acres, with a distribution of tree species indicating 
the forest is entering an advanced maturing stage, with the largest trees estimated to be around 150 years 
old; and

WHEREAS, Big Trees is zoned Conservation, a zoning district where commercial logging is prohibited; 
and

WHEREAS, Big Trees is further protected by a Conservation Easement held by John Ripley Forbes Big 
Trees Forest Preserve, Inc., and the Southeast Land Preservation Trust; and

WHEREAS, participation in the OGFN demonstrates the City's commitment to protect and enhance its 
natural resources, as stated in the City’s Next Ten Comprehensive Plan; 

NOW, THEREFORE, be it resolved by the Mayor and City Council of the City of Sandy Springs, 
Georgia, that the City hereby accepts OGFN’s offer to include the John Ripley Forbes Big Trees Preserve 
as part of the Old-Growth Forest Network and it is hereby so designated.

RESOLVED this ___ day of ____________________, 2021.

Approved:

Russell K. Paul, Mayor
Attest:

Raquel D. Gonzalez, City Clerk
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Evaluation Memorandum
 Solicitation 21-015 

New Public Safety Building Design
              February 16, 2021

1

EVALUATION MEMORANDUM
Request for Qualifications #21-015

Architectural and Engineering Services
For New City Public Safety Building

General

The City of Sandy Springs (“City”) conducted a qualifications based solicitation (“Solicitation”) to select an 
architectural design and engineering firm with the capacity and demonstrated experience to provide design and 
project/construction administration services (“Services”) for a new public safety building at 620 Morgan Falls 
Road, Sandy Springs, Georgia 30328 (“Project”). On October 28, 2020, the City issued its Request for Qualifications 
#21-015 (“RFQC”) to seek Statements of Qualifications (“Responses”) from highly qualified and experienced firms 
to perform the Services described in the RFQC. Responses to the RFQC were due on December 2, 2020, no later 
than 2:00 PM E.S.T.

Responses Received 

The City received Responses from the following sixteen (16) firms (“Respondents”):

1. ASD/SKY
2. CPL
3. CROFT & Associates
4. Goode Van Slyke Architecture
5. Goodwyn, Mills and Caywood, Inc. (“Goodwyn Mills”)
6. GSSTJ
7. Houser Walker Architecture (“Houser Walker”)
8. Jericho Design Group, with Dewberry (“Jericho/Dewberry”)
9. JMA Architecture
10. LEO A DALY
11. Lyman Davidson Dooley, Inc.
12. Pieper O’Brien Herr Architects (“Pieper O’Brien”)
13. Pond
14. Precision Planning, Inc.
15. Smallwood, Reynolds, Stewart, Stewart & Associates, Inc. (“Smallwood Reynolds”)
16. Stevens & Wilkinson

The Responses were initially examined for administrative compliance with Solicitation submittal instructions. No 
administrative compliance issues were noted.

Evaluation

The City formed a committee consisting of the following City personnel (“Evaluation Committee”) to evaluate 
Responses using the criteria set forth in the RFQC and to recommend a qualified firm to perform the Services: 

Page 61 of 243



Evaluation Memorandum
 Solicitation 21-015 

New Public Safety Building Design
              February 16, 2021

2

1. Dave Wells, Deputy City Manager, City of Sandy Springs
2. Richard Collins, City Construction Manager, City of Sandy Springs
3. Keith Sanders, Fire Chief , City of Sandy Springs 
4. John Mullin, Police Major, City of Sandy Springs 
5. Cheston Roney, Court Administrator, City of Sandy Springs
6. Jim Fraker, Police Captain, City of Sandy Springs 
7. Ron Durmire, Facilities Director, City of Sandy Springs
8. Toni Jo Howard, Finance Director, City of Sandy Springs

Evaluation Criteria

Section 5 of the RFQC identified the criteria on which the City would base evaluation of Responses. The Evaluation 
Committee used the following criteria to review Responses and to determine which Respondents would be invited 
for formal interviews and presentations.

1. Firm’s qualifications and experience
2. Quality of team proposed to manage the Project
3. Project delivery 
4. Firm’s approach and innovations to meet Project goals 
5. Firm’s financial history/stability

Utilizing all criteria stated, Responses were scored and ranked in accordance with the following:

CRITERIA SUMMARY DESCRIPTION POINTS
Qualifications 
and Experience

 Organization strength and stability 
 Experience and technical competence on public safety building projects
 Previous experience as a public safety building design team

25%
25 points possible

Quality of team 
proposed to 
manage the 
Project

 Education and experience of the assigned staff 
 Key personnel’s level of involvement 
 Quality and experience of firm and subcontractors 
 Proximity and availability of key personnel

25%
25 points possible

Project Delivery  Quality of final work product in example projects 
 Flexibility to operate successfully within various work environments  Clear 
and achievable timeline 
 Ability to meet schedules

25 %
25 points possible

Firm’s approach 
and innovations 
to meet Project 
goals

 Ability to instill Committee confidence in the firm’s understanding of the 
Project requirements 
 Firm’s communication and problem solving methods and abilities 
 Innovative delivery approach to the work to save time and/ or money

15%
15 points possible

Firm’s financial 
history/stability

 Provide two (2) years of audited financial statements. Respondents are 
welcome to mark this information Confidential. Financials shall be submitted as 
a separate exhibit document within the Response package.

10%
10 points possible

TOTAL POINTS POSSIBLE 100%
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Evaluation Memorandum
 Solicitation 21-015 

New Public Safety Building Design
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3

Evaluation

The Evaluation Committee members were provided copies of each Response for evaluation against the stated 
criteria. Following individual review and scoring, Evaluation Committee members met to discuss the Responses and 
to determine if additional information was required and to determine a ranking. The Evaluation Committee 
determined that five (5) Respondents clearly demonstrated a superior understanding of the Project and had past 
experience very relevant to the Project. The names and consensus scoring for the five (5) Respondents receiving 
the highest scores in the evaluation are as follows:

COMPANY CONSENSUS SCORE
Goodwin Mills 87.14 
Pieper O’Brien 81.00
Smallwood Reynolds 82.14
Houser Walker 80.86
Jericho/Dewberry 80.86

Formal Interviews and Presentations

The above-listed Respondents were provided with questions from the Evaluation Committee to clarify aspects of 
their Responses, and were invited to make virtual presentations to the Evaluation Committee on January 4, 2021. 
In the presentations, each Respondent provided a brief overview of the proposing firm(s) and prior relevant 
experience examples. Each Respondent also responded to the Evaluation Committee’s questions for clarification 
of aspects of its Response.

Results of Scoring Following Presentations

Following presentations, the Evaluation Committee discussed each presenting Respondent to determine a final 
ranking. After taking into account information and clarification gained in the presentations, the Evaluation 
Committee determined that the firms of Houser Walker, Pieper O’Brien and Jericho/Dewberry received the highest 
rankings and would be asked to present professional fee proposals for the Evaluation Committee’s consideration.

Fee Proposals

The fee proposals submitted were as follows:

COMPANY BASE PROFESSIONAL FEE
Jericho/Dewberry $1,052,900.00
Pieper O’Brien $1,453,075.00
Houser Walker $2,499,710.00

Following a review of the three (3) fee proposals, the Evaluation Committee invited the two (2) lowest responsible 
bidders, Jericho/Dewberry and Pieper O’Brien, to a final in-person question and answer interview. On January 25, 
2021, the proposed Jericho/Dewberry Project team and the proposed Pieper O’Brien Project team were interviewed 
regarding their proposals and responded to Evaluation Committee questions. Jericho/Dewberry had the lowest base 
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4

professional fee. The Evaluation Committee deemed this firm as the most responsive to the Project requirements 
and needs, noting the following considerations and factors:

 Doug Shaw, Jericho’s Project Leader , has more than 30 years’ experience designing public safety facilities
 Jericho is a leading architectural firm in local government projects
 Dewberry is a nationwide award winning professional services firm with over 2,000 employees
 The Jericho/Dewberry team was introduced and key roles were defined
 The Project team and companies presented have worked together on many design projects
 A senior member/owner of the firm will be on the Project team
 The firm provided examples of public safety projects of similar size and scope of the Project
 The Project team identified issues, challenges, and opportunities renovating the existing office building 

and offered logical potential solutions during the presentation 
 The Project team demonstrated a good understanding of the problems associated with classifying the 

existing building as a Category IV structure
 The team demonstrated a good initial design concept for blast protection at the existing facilities entryway
 The Project team provided interesting design considerations for the Committee
 The base professional fee proposal submitted by Jericho/Dewberry includes programming, design, 

construction administration, HVAC, structural and Electrical design, AV/low voltage design, complete civil 
engineering, as-built review, energy modeling, and virtual design.

Recommendation

Based upon evaluation of Responses in accordance with the criteria and process described herein and in the RFQ, 
the Evaluation Committee determines that Jericho Design Group in association with Dewberry represents the best 
value and professional design services for the City and therefore recommends that firm for contract award. 

_________________________________________
Evaluation Committee Chair
Richard Collins, City Construction Manager 
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December 8, 2020

Charise Glass, Procurement Manager
City of Sandy Springs
1 Galambos Way 
Sandy Springs, Georgia 30328

RE:  Architecture & Engineering Services
	 New Public Safety Building
	 RFQC #20-015

It is with great excitement that the Jericho/Dewberry 
submits to the City of Sandy Springs our proposal for 
Architectural and Engineering Services for the New 
Public Safety Building. We have assembled the most 
experienced and innovative team of professionals 
available to lead your project - A team well versed in 
local public safety facilities.

This high-powered team includes the public safety 
expertise of the Jericho and Dewberry. In addition, 
the team includes top notch engineering consultants 
including Conway & Owen, Fisher Engineering, and 
Columbia Engineering and the Cost Estimating expertise 
of Palacio Collaborative.

TEAM LEADERSHIP = PROJECT SUCCESS

Doug Shaw, AIA,Principal, Jericho Design Group and 
Brad Ewing, AIA, RID, NCARB, LEED AP, Senior Proj-
ect Architect with Dewberry have worked together for 
almost 10 years. During that time they collaborated 
on many Public Safety Projects including the Forsyth 
County Courthouse.

We have Extensive Law Enforcement Facility 
Experience!!  Per the RFQC request, we included only 
(5) projects that demonstrated the team’s experience 
but could have shown 10 times that amount!  Beginning 
in 1996 when I designed the renovations to the Gwinnett 
Police Headquarters building, I have dedicated my 
career to law enforcement, courts and justice facilities. 
Similar career stories can be told for both Brad Ewing 
and Larry Hlavacek of Dewberry.  Brad and Larry will 
bring national best practices to make sure that Sandy 
Springs will be the model for other jurisdictions.    

SPECIALIZED
EXPERIENCE

PROVEN
PERFORMANCE

COLLABORATIVE
TEAM

DESIGN
PARTNER

+

LOCAL EXPERIENCE 
+ NATIONAL EXPERTISE
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We are Renovation Experts
After visiting the building, it appears that the structural 
systems, general layout and MEP infrastructure is very 
adaptable to your project.  We know that ultimately the 
performance of a renovation depends on those systems for 
success.  Several items that can be easily solved include 
creating the vertical circulation for the courts to function 
properly, separating the building and site into public and 
private zones and creating secure areas for things like 
evidence and holding areas.     
 
We are CMAR experts
Experience with the CMAR delivery process is as important 
as design expertise.  I have done over $300m in projects 
using the CMAR delivery process both with local government 
projects (Forsyth County Courthouse and Jail) and state 
projects (Gwinnett Tech in Alpharetta as an example).  
We always embrace the process but know that the right 
construction partner is needed for preconstruction to be 
successful. We will not only participate but LEAD this 
delivery method for you!    

Jericho is based in Forsyth County and has completed 
multiple similar projects. Recently Jericho was the interior 
designer for the City of Sandy Springs’ New Fire Station. 

Finally, our motto is “Believing in Big Things” and we feel 
this saying is particularly true for this proposed project. Our 
team will use our deep experience on similar projects to 
discuss future trends and advise you on design solutions for 
your project needs.

Our team looks forward to being considered for the project 
and is ready to begin!

Sincerely,

Doug Shaw, AIA
Project Manager | Leader
Primary Point of Contact
dshaw@jericho-design.com    p. 770 983 5992

200+ 
Publicly Funded Projects

$750+M
Public Safety & Justice
Career Portfolio

30+ 
Years of Public Safety
Planning & Design 
Experience

10+ 
Years working 
collaboratively with  
Brad Ewing

Doug Shaw
Project Manager | Project Leader

by the numbers
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1NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

Our team’s resources includes top notch designers 
and the latest technology. As Jericho’s leadership 
captain, Doug brings 30 years of experience and 
recognized expertise in the public safety market. 
He has used his experience and connections to 
create a firm deeply focused on public safety 
facilities.

To create an unbeatable team, Jericho Design 
Group has teamed with Dewberry. Dewberry is a 
leading professional services firm with a proven 
history of providing architecture, engineering, 
management, and consulting services to a wide 
variety of public and private sector clients.  

WHY JERICHO+ DEWBERRY?

WE ARE HAPPY.  Our work environment is fresh, 
entrepreneurial and supportive. We bring that 
attitude of appreciation to every client.

WE HAVE DONE THIS BEFORE.  Our team has 
completed hundreds of municipal design projects 
in their careers including multiple recent public 
safety facilities. We bring a wealth of expertise, and 
therefore know the process and questions to ask 
to move the project forward.

WE ARE THE “RIGHT SIZE.  Our team is the “right 
size” for this project. Dewberry brings resources 
from a renowned national firm and Jericho is a 
local, mid-size firm. Both firms offer principal 
level participation and include team management 
personnel that are intimately involved in all projects 
in the office. Our team will provide superior 
interaction, leadership and design solutions for this 
important project.

JERICHO DESIGN GROUP
 102 Mary Alice Park Road, Suite 103
Cumming, Georgia 30040

Doug Shaw 
PRIMARY CONTACT
 o: 470.529.1043
 c: 678.983.5992
 dshaw@jericho-design.com

COMPANY  WEBSITE
jericho-design.com

A
Firm
Overview

This team includes the nation’s top designers of 
public safety, training, and municipal facilities. We 
have experience working with council members, City 
managers, police departments, courts personnel, 
and other staff members. We understand the 
enormous responsibility of adhering to budgets 
approved by taxpayers and addressing the concerns 
of all stakeholders.

Our team includes dedicated law enforcement 
planners and designers who are recognized experts 
in this building type, having led teams to complete 
a succession of award-winning projects. This 
depth of experience allows us to be a resource to 
our clients, assisting them in the clear definition 
of project needs and recommending the optimum 
adjacencies between those spaces to best serve 
their operations. 

This team understands trends in law
enforcement and municipal design; state-of-the-art
technology and security design; and, the need for
innovative, cost-effective design solutions. We also 
have many repeat municipal clients who continue to 
involve us in their expanding building programs.

Page 70 of 243



TEAM 
OVERVIEW

Architecture & Engineering Services

COLLABORATIVE 
TEAM

SPECIALIZED
EXPERIENCE

DESIGN 
PARTNER

PROVEN
PERFORMANCE

DESIGN 
PARTNER

New Public Safety 
Building

B

Page 71 of 243



2NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

B
Team

Overview

Combined, this  
team’s  experience   
encompasses over
300 years.

The team members 
chosen for this project  
have extensive experience 
with Public Safety Facility 
projects. This is their 
passion and their expertise. 

Resumes have been included in 
the appendices.

WE KNOW 
RENOVATIONS
50% of Jericho’s projects 
involve renovating 
existing buildings.

WE UNDERSTAND 
POLICE FACILITIES.
Dewberry is a national 
expert and thought 
leader in the design of 
police facilities. They have 
worked with some of the 
largest agencies in the 
nation.

WE UNDERSTAND 
MUNICIPAL COURTS.
Jericho is a local courts 
expert. The team is 
currently working with 
Alpharetta to plan a new 
Municipal Court Facility.

ARCHITECTURE
INTERIOR DESIGN

Doug Shaw
Project Manager | Project Leader

JERICHO DESIGN GROUP 

Brad Ewing
Project Architect

DEWBERRY

Larry Hlavacek
Public Safety Architecture

DEWBERRY

ENGINEERING

Tom Craft
Technology Designer

AV, Telecom & Security
DEWBERRY

Tony Miller 
Structural Engineer

DEWBERRY

Kevin Finlay
Mechanical Engineer

CONWAY & OWEN

Annette Peterson
Electrical Engineer

CONWAY & OWEN

Douglas  Fisher
Fire Protection Engineer

FISHER ENGINEERING

Jason Hurst
Civil Engineer

COLUMBIA ENGINEERING

Ryan Fritz
Civil Engineer

COLUMBIA ENGINEERING

Roger Grant
Landscape Architect

COLUMBIA ENGINEERING

Tony Murphy
Cost Estimating

PALACIO COLLABORATIVE

LANDSCAPE ARCHITECTURE COST ESTIMATING

Jim Beight
Principal-In-Charge

DEWBERRY

Daniel Barrett
Public Safety Designer

DEWBERRY

Whitney Regan
Interior Design 

JERICHO DESIGN GROUP
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3NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

Doug Shaw
PROJECT MANAGER

PROJECT LEADER

Jim Beight
PRINCIPAL-IN-CHARGE

DEWBERRY 

41
YEARS EXPERIENCE

Jason Hurst
MECHANICAL ENGINEER

COLUMBIA ENGINEERING

Annette Peterson
MECHANICAL ENGINEER

CONWAY & OWEN

29
YEARS EXPERIENCE

Roger Grant
MECHANICAL ENGINEER

COLUMBIA ENGINEERING 

Tom Craft
TECHNOLOGY DESIGNER
AV, TELECOM & SECURITY

DEWBERRY 

33 
YEARS  EXPERIENCE

23
YEARS EXPERIENCE

14
YEARS EXPERIENCE

JERICHO DESIGN GROUP

Daniel Barrett
PUBLIC SAFETY DESIGNER

DEWBERRY 

20
YEARS EXPERIENCE

Larry Hlavacek
PUBLIC SAFETY ARCHITECT

DEWBERRY 

27
YEARS EXPERIENCE

Brad Ewing
 PROJECT ARCHITECT

DEWBERRY

Kevin Finlay
MECHANICAL ENGINEER

CONWAY & OWEN

17 
YEARS EXPERIENCE

Ryan Fritz
PROJECT ENGINEER

COLUMBIA ENGINEERING

Tony Miller
STRUCTURAL ENGINEER

DEWBERRY 

14 
YEARS EXPERIENCE

4
YEARS EXPERIENCE

Whitney Regan
INTERIOR DESIGN

JERICHO DESIGN GROUP

15
YEARS EXPERIENCE

Doug Fisher
FIRE PROTECTION

FISHER ENGINEERING

C
Team
Roles21

YEARS 
EXPERIENCE

35
YEARS 
EXPERIENCE

29
YEARS EXPERIENCE

Tony Murphy
COST ESTIMATING

PALACIO COLLABORATIVE

30
YEARS EXPERIENCE
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D
Project

Experience

WE HAVE DONE THIS BEFORE

EXPERIENCE

Doug Shaw and his chosen team are well 
versed with Municipal Facility Design and are 
recognized experts and highly experienced 
Planners and Designers.

Having completed more than 50 similar 
projects in the past, this team has established 
history of success project design. They will 
bring the lessons learned to this project to 
streamline the process for the City.

The following project’s highlight the team’s 
suitability for the City of Sandy Springs’ New 
Public Safety facility.

1. Forsyth County Juvenile Justice Facility; 2. Forsyth County Courthouse, Jail and Parking Deck; 3. Hillsborough County Public Safety & Training Complex; 
4. Davidson County Sheriff’s Administration Campus; 5. Police Government Building Renovation - Doylestown, PA;

1 2

3 4 5

Page 76 of 243



5NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

Jericho was selected in the spring 
of 2019 to complete a needs 
assessment and site master 
planning services for the existing 
juvenile court and county 
services buildings located on 
Lanier Parkway.  The resulting 
solution was a dedicated juvenile 
court facility with two courtrooms, 
judges’ chambers, court support 
services, clerk of court, District 
Attorney, and secure holding 
areas.  One floor of the facility 
will be also shelled in for future 
growth.  The new construction 
will be phased with the existing 
juvenile court facility continuing to 
operate on the same site while the 
new building is constructed.

This project recently bid and is  
currently under construction.

Forsyth County, Cumming, GA

[ 2019 - Present ]

Juvenile 
Courthouse 

CLIENT CONTACT

Dan Callahan
Director of Public Facilities
Forsyth County
770.886.2819
DBCallahan@forsythco.com

COST 	 $17M

SIZE 	 65,000 sf
	 3-stories
	 6 acre site

RELEVANCIES

COURTS
FACILITY

SCOPE
& SIZE

BIOPHILIC
DESIGN

PROJECT MANAGER

INTERIOR DESIGN
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Forsyth County recently constructed a 
new state of the art Courthouse and Jail 
allowing the County to more efficiently 
provide justice services for the community 
it serves. While at a previous firm, Doug 
Shaw was the project manager and project 
lead while Brad Ewing was the project 
architect. The team provided master 
planning and design services to create 
a five-story (plus basement) courthouse 
and jail accompanied by two multilevel 
parking decks in the center of the county 
seat. Both facilities were designed to 
be flexible for expansion. A pedestrian 
bridge and secure underground tunnel 
connect the two.  Acting as a backdrop to 
the courthouse, the four-story jail has the 
capacity to hold more than 600 inmates 
and contains three inmate levels (including 
a maximum-security level) and a support 
level. 

Forsyth County, Cumming, GA

[ 2013 - 2015 ]

Courthouse
& Jail

RELEVANCIES

COURTS
FACILITY

SCOPE
& SIZE

PUBLIC SAFETY 
FACILITY

CLIENT CONTACT

Joe Lee, Program Manager
Carter Goble Lee 
770.560.5894
jlee@cglcompanies.com

COST 	 $89M
SIZE 	 174,000 sf Jail
	 160,000 sf Courthouse
	 800 Vehicle Capacity
	 Parking Decks 

AWARDS & RECOGNITION

2020 AGC 
Build Georgia Award
1st place

PROJECT MANAGER PROJECT ARCHITECT

INTERIOR DESIGN
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7NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

This new Public Safety and Training Facility is 
located on a 19-acre site. The program includes 
5 major components: the Incident Command 
Center, Dispatch Command, Information 
Technology Services, Fleet  Services Repair, 
and Fire- Rescue Training. Other county 
functions included in the project are a 311 Call 
Center, Radio Facility and Warehouse. The 
Fire Training Facility is specially designed to 
meet the Florida State Fire College Certification 
and is a 24/7 facility.  Additionally, it is designed 
to accommodate 276 personnel during incident 
activation. The building and structure are 
hardened and designed to be resilient against 
the coastline hurricanes, withstanding 200 mph 
storm winds. 

The project was developed as a design-
build project based on a limited set of criteria 
documents issued by the County, increasingly 
challenged by the pressure to deliver the project 
in a very restricted budget, and a compressed 
22-month design and construction schedule. 
This project required creative and new ideas, 
in order to simplify the criteria package and 
yet increase the level of design, in both the 
enhancement of users experience and the civic 
presentation of the building to the public.

Hillsborough County
Tampa, Florida [ 2016 ]

Public Safety 
& Training Complex

CLIENT CONTACT

Bill Hand
Project Manager
Hillsborough County
601 E. Kennedy Blvd 23rd Floor
Tampa, FL 33602
813.307.1034
handw@ hillsboroughcounty.org 

COST 	 $24.2M

SIZE 	 91,250 SF
AWARDS & RECOGNITION

2017, ABC Gulf Coast Construction
Excellence Award for Public Safety

RELEVANCIES

SCOPE
& SIZE

PUBLIC SAFETY 
FACILITY

EMERGENCY
OPERATIONS

FLEET 
MAINTENANCE

911 CALL
CENTER

PRINCIPAL DESIGNER
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Project completed by Doug 
Shaw and Larry Hlavacek 

while at previous firms.

While at a previous firm, Doug Shaw 
completed a Master Plan for the 
Davidson County’s facilities, conducting 
comprehensive multidisciplinary 
evaluations of existing Davidson County 
Sheriff’s Office (DCSO) facilities.

This evaluation included security, safety, 
staff efficiency, staff effectiveness, 
functionality, way finding, standards 
compliance and building systems. 
Several options were presented to the 
County and one plan has been finalized.

Once facility assessment and master 
planning services were completed, 
Doug began design services for the 
Criminal Justice Center. This included a 
new Sheriff’s Processing Center and a 
new 880 bed Detention Center. 

Doug completed a bridging document 
package that was used to procure 
design-build services. Larry led the 
design effort on the design/build team 
that completed the drawings and 
oversaw construction.

Davidson County, Nashville, TN

[ 2015 - 2019 ]

Criminal Justice
Complex

CLIENT CONTACT

Daron Hall
Sheriff
Davidson County
615.862.8170

COST 	 $110M

SIZE 	 416,000 sf
	 800 Beds

RELEVANCIES

SCOPE
& SIZE

PUBLIC SAFETY 
FACILITY

PROJECT MANAGER

DESIGN / PLANNING
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SCOPE
& SIZE

The County of Bucks had 
recently completed a new 
consolidated courthouse 
building leaving two 
existing courts buildings 
with considerable space 
for expansion of other 
existing operations. 
Functions which remained 
in the existing courthouses 
include the county police 
department’s detective and 
investigations division. 
Dewberry executed an 
overall master plan for
conversion of the existing 
courthouses for use by law 
enforcement and county
administrative functions. 
The phasing plan included 
strategies for interim and final 
moves of agencies as well as 
a systems master plan.
The master plan included a 
housing strategy for all the 
county’s administrative
functions and a phasing 
plan that allowed the work 
to be executed while the 
current functions that 
remained housed in the 
structures continued full 
operations. Most agencies, 

inclusive of the detectives, 
only move once into their 
final location. A few agencies 
were required to move into 
swing space while their final 
space was renovated. Once 
completed the two buildings 
will house all the county’s 
non-court related functions 
and allow the County to 
terminate all their lease 
agreements.

For the detectives, the final 
design provided office space 
for the officers, locker area, 
evidence storage, armory, 
conference space, secure 
parking and secure interview 
rooms for the questioning of 
persons of interest. The
detectives were located 
such that they were provided 
a discreet and direct 
‘back door’ entrance into 
their suite. The detective 
suite was designed with 
a hardenedperimeter to 
provide the detectives with a 
secure environment in
which to conduct their 
operations.

Doylestown, Pennsylvania [ 2020 ]

Police & Government
Building Renovations

CLIENT CONTACT

Kevin Spencer, RLA
Director of Operations
1265 Almshouse Road
Doylestown, PA 18901
215.345.3951
ksspencer@ buckscounty.org

RELEVANCIES

COST 	 $24M

SIZE 	 160,000 SF 
	 Main Bldg	
	 35,000 
	 Secondary Bldg

MUNICIPAL
FACILITY

RENOVATION
PROJECT

PRINCIPAL QUALITY CONTROL
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ROLE 
Civil Engineering

Landscape Architecture

ROLE 
Mechanical Engineering
Electrical Engineering
Plumbing Engineering

E
Proposed

Subcontractors

SUBCONTRACTORS

ROLE 
Cost Estimating

Landscape 

ROLE 
Fire Protection Engineering

ASSOCIATE FIRM
ARCHITECTURE

PROGRAMMING/PLANNING
STRUCTURAL ENGINEERING

TECHNOLOGY DESIGNER

PRIME FIRM
PROJECT MANAGEMENT

ARCHITECTURE
INTERIOR DESIGN

Working on over 250,000 
sf renovation projects with 

Jericho.

Very experienced with the 
city of Sandy Springs.

Recognized as an 
Industry Expert.

Most respected local Cost 
Estimating Firm.
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ROLE 
Mechanical Engineering
Electrical Engineering
Plumbing Engineering

After achieving their 
engineering degrees, 
Charles Conway and 
Wayne Owen went on to 
work in the A/E/C industry 
providing design services 
for commercial projects. 
It was at this time the 
two met while working 
for an Atlanta firm. Both 
continued to sharpen 
their understanding of the 
industry while adapting 
new professional and 
design skills. As time 
went on, their portfolios 
expanded to include 
high-profile and complex 
projects – some of which 
have helped shape the 
metro-Atlanta skyline. 

Conway & Owen, Inc. 
is a engineering design 
consultant based in 
Alpharetta, GA. Conway 
& Owen is professionally 
licensed in 39 U.S. states. 
Conway & Owen’s team 
approach is “principal-
involved” creating 
engineering solutions 
ensuring that hundreds 

of clients realize their 
ultimate project vision. 
Nothing serves to 
demonstrate this more 
than their client base, 
which equates to 80% 
of their projects being 
completed with repeat 
clients. 

Their portfolio is a 
collection of large, 
medium, and small 
new construction, 
renovation, and tenant-
fit up projects. They 
pride themselves with the 
“real world” construction 
experience that their 
principals have. This 
experience ensures 
that their designs are 
within budget and that 
equipment is properly 
serviceable.

 Conway & Owen 
is committed to 

providing a higher 
level of service, 

quality, and expertise 
that exceeds clients’ 

expectations. This 
is accomplished 

by focusing on the 
individual employee 

and understanding 
the importance of 

personal satisfaction, 
thus resulting in 
a profitable and 

rewarding experience.

OFFICE LOCATION 
1455 Bluegrass Lakes Parkway

Alpharetta, GA 30004

PHONE
678.350.9000

www.conway-owen.com

A partner 
with Jericho 
for over 
10 Years
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ROLE 
Civil Engineering
Landscape Architecture

A Legacy of 
Service Since 
1963!
Founded in 1963, Columbia 
Engineering (CES) is a Small 
Business Enterprise (SBE) and 
privately-owned professional 
services “C” corporation that 
provides civil engineering, land 
planning, landscape architecture 
and surveying services 
throughout the Southeastern 
United States. Headquartered in 
Gwinnett County in the Atlanta 
Metropolitan area, Columbia 
employs more than 40 talented 
project engineers, project 
managers, landscape architects, 
planners, surveyors and 
technical support professionals. 

Columbia has built a legacy of 
delivering on their promises 
with the prevailing theme of 
caring at the forefront. 

As a team, Columbia fosters 
a culture of support and 
engagement along with a family 
environment that centers on 
collaborative efforts, in-house 
training, hands on experience 

and guidance. The result? A 
long-tenured, well-trained 
team of professions focused on 
client service and quality. Their 
team strives for the highest 
quality deliverables to ensure a 
smooth process from project 
inception to close-out, taking 
a down- to-earth approach 
to business. Their sights are 
set high on exemplary client 
services regardless of the size 
and scope, assisting their clients 
along each step of the way 
including project identification, 
scoping, funding, survey, design, 
bid services, construction 
management, and construction 
inspection.

Leading each project with 
honesty, integrity and care 
for the clients, their business 
partners, and the communities 
they serve, they pride 
themselves on their ability to 
build long lasting relationships 
within the community and with 
their clients, which results in 
a high percentage of repeat 
customers and referrals.

Columbia 
Engineering’s 

mission is to 
provide the 
knowledge, 

expertise, 
work ethic 

and resources 
necessary to 
help clients 

realize their goals 
by producing 

high quality 
professional 
designs, on 

schedule, and at a 
fair price.

OFFICE LOCATION 
2862 Buford Highway

Suite 200
Duluth, Georgia 30096

PHONE
770.925.0357

www.columbia-engineering.com
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ROLE 
Cost Estimating

Through innovative tools and 
proactive collaboration, they give 
their clients accurate and timely 
costing information needed to 
deliver a project with the highest 
quality and value.  

Palacio Collaborative, Inc. was 
founded in December 2006 in 
Atlanta, Georgia by Michael 
D. Palacio, as a full service 
Construction Cost Management 
firm. Their primary services 
include Cost Modeling/ Budget 
Verification, Cost Management, 
and Value Management. The 
Palacio Collaborative team has 
worked on projects ranging from 
thousands of dollars to over $150 
Million.

With offices in Georgia, North 
Carolina, South Carolina Texas, 
Louisiana, and Maryland, they are 
able to provide accurate quality 
cost management in a variety 
of markets to better serve 
their clients. Having a highly 
experienced team with a deep 
level of expertise, collaborative 
spirit, and focus on customer 
service, Palacio Collaborative 
aims to exceed their client’s 
expectations on every project.

Palacio Collaborative works 
successfully with their Clients by 
listening first. They make sure 
they fully understand the Client’s 
vision, mission, hierarchy of 
goals and objectives, functional 
needs, and preferences. They 
tailor their services to the 
Owner’s interest. Their team 
is built around the unique 
requirements of each project 
and they hold themselves, staff, 
consultants and contractors 
accountable to accomplishing 
each task with strong leadership, 
proactive thinking, and effective 
communication.
 
As leaders in cost management, 
they understand current market 
conditions and are able to project 
future construction trends. With 
the use of this information and 
their proprietary conceptual 
estimating tool, Genesys® , they 
help deliver projects with the 
highest quality and value. 

Helping clients 
shape the world 
is what they do 
best at Palacio 
Collaborative. 

At their core, 
they are problem 

solvers and 
solution seekers 

that aid clients in 
navigating a path 

to project success. 

OFFICE LOCATION 
400 Galleria Pkwy SE

Suite 1500
Atlanta, GA 30339

PHONE
404.609.9006

www.palaciocollaborative.com
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ROLE 
Fire Protection Engineering

Fisher Engineering is a 
small business enterprise 
specializing in fire 
protection engineering, 
as well as life safety/code 
consulting, system design, 
and commissioning for all 
types of projects at any type 
of facility.

Their senior fire protection 
engineers have an average 
of 21 years of experience 
and have dedicated their 
entire careers to fire 
protection engineering and 
related services. Further, 
all of their senior staff are 
registered fire protection 
engineers (by exam), 
and most have earned 
a master’s or bachelor’s 
degree in fire protection 
engineering.

Fisher Engineering takes 
a proactive, collaborative, 
hands-on approach to 
providing innovative, 
ethical, and cost-effective 
solutions—delivered on 
time and within budget. 

The engineer they propose 
for our team is the engineer 
who will work on your 
project—in person, at 
your project site. And 
you’ll continue to receive 
an exceptional level of 
support and proactive 
communications as you 
have come to expect. 

Their experience with public 
safety projects has enabled 
Fisher Engineering to gain a 
keen understanding of the 
many variables in play when 
designing, maintaining, or 
retrofitting fire protection 
and life safety systems for 
these facilities. Whether the 
project is a small or a large 
renovation, they have the 
expertise to help client’s 
make smart, cost-effective 
decisions in choosing the 
optimal fire protection and 
life safety systems for the 
facility.

 Fisher Engineering 
has performed 
fire protection 

engineering services 
for municipal, local, 

and law enforcement 
and judicial facilities. 

They understand that, 
in judicial and police 
facilities, it is critical 
to maintain security 
while also operating 

efficiently.

OFFICE LOCATION 
10475 Medlock Bridge Rd, Ste 520

Johns Creek, GA 30097

PHONE
770.495.7770

www.feifire.com

Page 87 of 243



PROJECT
APPROACH

Architecture & Engineering Services

COLLABORATIVE 
TEAM

SPECIALIZED
EXPERIENCE

DESIGN 
PARTNER

PROVEN
PERFORMANCE

DESIGN 
PARTNER

New Public Safety 
Building

F

Page 88 of 243



15NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

This team 
is truly 
collaborative!
Collaboration does not happen 
on a computer screen.  It 
happens in a work session with 
all concerned parties working 
together. 

We like for our design work 
sessions to include architects, 
engineers, facilities professionals 
and the owner’s team. We like to 
walk through each concept in a 
presentation format so all parties 
can transparently see the direction 
of the design. We like to receive 
input and suggestions during these 
work sessions so we can agree on 
adjustments as a team.

Our team’s expertise in law 
enforcement and courts facilities 
and their operations provides us a 
deep understanding of the issues 
confronting the City of Sandy 

Springs as it seeks to increase the 
level of service to its citizens and 
determine the most appropriate 
and long-term use for this newly 
purchased facility.  

We see this facility as a valuable 
tool to help the Department meet 
and exceed their vision to be 
the nation’s premiere model for 
excellence in policing, partnerships 
and professionalism.  Dewberry’s 
subject matter experts are 
also contributors to the 
International Association of 
Chiefs of Police (IACP) Facility 
Design Guidelines publication 
and serve on IACP’s Educational 
Track, providing training to law 
enforcement agencies related 
to “Planning, Designing and 
Constructing Police Facilities”.  The 
Jericho/ Dewberry Team will be the 
City and the SSPD’s trusted advisor 
involved and engaged from the 
initial kick-off to the final stages of 
construction. 

F
Project

Approach
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PROGRAMMING, PLANNING 
& SCHEMATIC DESIGN PHASE 

Task 1
Project Kick-off & Existing Facility 
Evaluation

PROJECT KICK OFF / 
VISIONING INTRODUCTIONS
We begin with a formal kick off 
meeting including all project 
leadership, planning team, and 
stakeholders to introduce all 
participants, review project scope, 
establish lines of communication, 
and establish milestones within the 
agreed upon schedule. This meeting 
establishes the process laying the 
groundwork for consensus-building 
and breaks down the schematic 
process into multiple tasks to make 
efficient use of the Stakeholders 
time. An important part of this 
meeting will be a visioning exercise 
that confirms and establishes 
system-wide priorities and 
measures of success for the project 
for the SSPD, and the City of Sandy 
Springs. Jericho/Dewberry will 
generate formalized meeting notes 
to document the decisions made 
and issues them to all stakeholders 
as a record of this the meetings. 
Discussion of logistics for all site 
visits and in-person meetings will 
be necessary to adhere to safety 
guidelines to maintain the health 
and safety of all team members and 
City staff during the pandemic. 

REVIEW OF EXISTING FACILITY 
DOCUMENTATION
Before the kickoff, the Jericho/
Dewberry team will review all 
existing facility documentation. 
This documentation may include 
drawings, surveys (preferably in 
electronic format), the most recent 
facility conditions reports, details 
related to operational costs, and 
building/system modifications 
performed over time. If available, 
the team will also review all SSPD 
operational information including 
departmental organizational 
structure, typical shift information, 
call data/information, and 
available community demographic 
information for our team to have a 
clear understanding of your current 
operations.

FACILITIES CONDITION 
ASSESSMENT OF 620 MORGAN 
FALLS
Our Jericho/Dewberry Team 
will perform a comprehensive 
building evaluation and review the 
preliminary test fit analysis provided 
by the City to determine how 
the operational functions can be 
arranged in the recently purchased 
building at 620 Morgan Falls Rd. to 
fully understand the challenges 
the City faces with occupying and 
expanding this existing building.  We 
begin by embedding our team of 
architects and engineers into your 
newly purchased existing building 
to verify, document and develop a 
detailed space-by-space description 
that will be to used to gain a clear 
and concise understanding of the 
rehabilitation and/or expansion 
required for this existing building 
to meet the needs of the City and 
operational requirements. Dewberry 
uses nationally recognized space 
standards developed in conjunction 
with International Association of 
Chiefs of Police (IACP) as well as the 
Commission on Accreditation for 
Law Enforcement Agencies (CALEA)  

for law enforcement facilities to 
evaluate each department and 
space creating a room-by-room 
analysis that will identify deficiencies 
and provide a framework to develop 
proper functional adjacencies. 
We will also meet with the City’s 
facilities department and building 
managers to understand the City’s 
building performance goals required 
for the new facility.

Deficiencies will be included in a 
detailed report that documents 
the adequacy of the existing facility 
while also identifying operational 
deficiencies at both the exterior and 
interior of the building. Evaluation 
of building systems include 
security electronic and HVAC 
systems, electrical, plumbing, fire, 
telecommunication, and life safety, 
site utilities, emergency and backup 
generator power, drainage systems, 
and water distribution capacity and 
storage. 

Task 2
Project Programming

During this phase, Jericho/Dewberry 
will send out programming surveys/
questionnaires to be completed 
by each department. The survey 
results will provide important 
information regarding the future 
growth in departmental staff and 
functions associated with the 
building(s) that will be primary 
determinants of space needs. Our 
team will evaluate City population 
projections, historical staff growth, 
and department service roles/
points.
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The space needs assessment phase 
will be conducted in several steps:

UNDERSTANDING OF THE 
OPERATIONS, ORGANIZATION, 
AND STAFF ALLOCATIONS
Our team must develop a full 
understanding of how each of your 
individual units within SSPD and the 
courts is staffed, operated, managed, 
and organized and what your service 
targets, levels, and staffing are to 
accurately assess where deficiencies 
or overlaps occur. We use the 
following steps to develop this 
understanding:
•	 Conduct interviews with each Unit 

within your Department
•	 Develop detailed descriptions of 

staffing positions, responsibilities, 
and anticipated future trends 
needed to address critical service 
areas or needed skills

•	 Document typical shift schedules 
and hours of operation to 
understand the interaction 
between shifts and other staffing 
groups, as well as secure parking 
requirements

•	 Review current operational 
documents to develop an 
understanding of current practices 
utilized by each operational unit 
and future operational trends that 
could impact staffing levels and 
needs. 

 
CURRENT POLICE DEPARTMENT 
AND COURTS STAFFING AND 
OTHER RESOURCE NEEDS
Our Jericho/Dewberry Team 
will develop a comprehensive 
understanding of your existing 
staffing levels and analysis of your 
future staffing needs. Staffing levels 
will be developed to handle workloads 
and service objectives for each unit 
in support of proactive operational 
and community policing effectiveness 
while meeting caseload objectives 
and to supporting operations, and to 
fulfill the Department’s Mission, by 
promoting your Vision and Values. 

During this phase, our Jericho/
Dewberry Team will meet with each 
operational unit to review survey 
results, verify current staffing levels, 
and determine future operational 
and staffing needs. The analysis will 
result in police department staffing 
projections in five- year increments 
through 2040 based on projected 
workload.

SPATIAL NEEDS FOR EACH 
FUNCTIONAL AREA IN FIVE YEAR 
INCREMENTS
The first step in projecting space 
needs is to evaluate the current space 
allocation that was developed as part 
of the facility condition assessment. 
The project team will build off the 
current allocation of space and 
identify any efficiencies in the current 
facilities. Furthermore, the project 
team will develop space ratio per staff 
member based on operation type 
(e.g. 200 square feet per employee for 
Records, 40 square feet for patrol.)
Also, the current ratio of space 
allocation per staff will be compared 
to space standards the project team 
has composed from various sources 
including the General Services 
Administration, IACP, and our 
previous national experience. 

This benchmarking will ensure 
consistency in space allocation 
between divisions and standards set 
forth by professional organizations. 

Our holistic approach to projecting 
space needs builds on the foundation 
of staffing needs and current 
operational approach. Current and 
future operational approaches 
should drive future space needs and 
facility design. Some functions are 
performed more efficiently when in 
close proximity to other functions. As 
such, the need for functions to be in 
close proximity to other functions will 
also be considered when evaluating 
future spatial allocations and needs. 
Space needs will be projected for each 
division and by location in five-year 
increments. The result of this task 
is a comprehensive assessment of 
current and future departmental 
space needs for the next 10 to 20 
years based on operational, service, 
and staffing projections.

Task 3
Technical Needs Analysis
Technology

Dewberry’s dedicated technology 
credentialed professional’s portfolio 
includes completed projects for 
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law enforcement agencies across 
the nation. Their services include 
comprehensive technology design 
for all low-voltage disciplines 
including security electronics, 
detention, telecommunications, and 
audio/visual systems. Our group of 
experts provide services in all phases 
of design from feasibility studies 
and preliminary design to complete 
construction documents and also 

offer construction administration 
and system commissioning services 
to manage our designs all the way 
through implementation.

Our technology designers begin by 
understanding existing equipment 
and systems and engaging in 
discussions with City IT staff 
members. With this information, 
our designers work with the City and 
Police Department staff to identify 
telecommunications systems, 
audio/visual systems, and security 
electronics systems that meet both 
current and future needs and allow 
for flexibility and future expansion of 
systems. 

Task 4
Site Evaluation

An important step in the schematic 
design phase is the existing site 
evaluation. The site represents 
the first interaction between the 
Courts, the Police Department and 
the Community, and it is critical 
to evaluate the site for functional 
operations, but also for security, 
accessibility, and community-based 
design. We begin by studying the 
existing site, building, and assessing 
the site layout per the “Crime 
Prevention Through Environmental 
Design” (CPTED) doctrine, which 
is considered the “Best Practice” 
design approach in the security 
industry today. CPTED is the process 
of fully integrating security within 
the architecture and site design 
of the facility. CPTED involves 
three major concepts: natural 
surveillance, access control, and 
territorial reinforcement. We look at 
the building orientation to see if the 
primary building entrance faces the 
main street so entry to the buildings 
is natural and intuitive. We also look 
at the pedestrian and vehicular flow 
through the site to verify the site is 
functional and spatially coherent, 
facilitating the flow of people to, 
from, and within the site. Currently, 
there are two site access points with 
potentially clear separation between 
public “unsecured” and staff 
“secured” spaces.

The site will be evaluated for facility 
hardening which often includes 
site security design features such 
as active and/or passive vehicular 
barriers, perimeter fencing 
for secured staff parking lots, 
structured parking, site lighting, 
parking and drop-off design that 
supports access and security 
considerations. Landscape design 
features are evaluated including the 
location of any crash rated bollards 
or planters, grade changes with 

plinths, and good standoff setbacks 
to protect from vehicular threats and 
explosives.

Natural surveillance is another critical 
component of the site design and 
integration with the building design. 
Our team will assess the visibility on 
the site from entrances and plazas 
provide increased security for staff 
and visitors and the integration of 
any CCTV surveillance systems and 
proper lighting systems. We will 
also determine if the public traffic 
flow into the building is controlled 
and limited mitigating the risk of 
exposure to threats of explosives, 
chemical agents, biological hazards, 
or radiological threats and if the 
facility has separate staff and 
public entries to provide for a safer, 
healthier environment for both 
the public and police staff. Our 
site evaluation includes a written 
narrative of our assessment and site 
diagrams which will be used in Task 
6 for the development of site design 
concepts.

Task 5
Vehicle Programming Guide

Court and public safety 
facilities are often very vehicle 
intensive. There often is a need 
to accommodate several types of 
vehicles that include employee 
vehicles, public visitors, Police 
vehicles, special- use vehicles, 
and others with various degrees 
of security protection. Vehicle 
accommodations may consume 
large parts of the site. Accurate 
assessment of vehicle needs is 
an important part of the planning 
process and our programming 
process identifies and documents 
parking needs for all types of 
vehicles. 

We will find an appropriate local for 
the maintenance building and the 
enclosed vehicle sally-port.
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Task 6
Conceptual Designs 

CONCEPTUAL DESIGN 
DEVELOPMENT
Jericho/Dewberry begins by leading 
design charettes with all project 
stakeholders to discuss the relative 
strengths, weaknesses, and costs 
of the concepts. Throughout the 
charettes, collaboration among 
all members is encouraged and 
comments are documented 
to record the process. It is our 
intention that this process will 
include at least two alternatives for 
site, building façade improvements, 
and floor plans resulting in the 
confirmation of a single scheme for 
further development in the Design 
Development phase. In addition to 
this charettes, individual meetings 
with user groups and our design 
team provide us additional detailed 
information needed to optimize the 
function of the space, confirm critical 
adjacencies, and develop healthy 
workplace environments. Our 
design team prepares and evaluates 
the estimated cost, schedule, and 
procurement considerations for the 
developing design to understand 
the impact of all decisions. At 
the end of this phase, Jericho/
Dewberry will provide the City with 
a set of documents for review and 
a preliminary construction cost 
estimate and schedule. Documents 
will include a site plan, floor plans, 
and elevations along with narrative 
descriptions of building systems and 
assemblies. 

BALANCING SCHEMATIC DESIGN 
CONCEPTS AND ESTIMATED COST
Our team uses multiple cost control 
procedures and support systems as 
part of our standard management 
design tools for your project during 
every phase of a project.  Our cost 
control procedures will be executed 
concurrently with the CMAR’s 
estimating to verify alignment 

between the two estimates.  To 
maintain the project budget, our 
team evaluates the following:

•	 Efficient MEP Systems: Courts 
and Law Enforcement Facilities 
often require redundant 
mechanical, electrical, and 
plumbing systems that support 
the function of the building. 
The selection of these systems, 
coupled with a discussion on 
life cycle costs, controls, and 
level of institutional quality has a 
bearing on cost. The amount of 
space within the building that has 
redundant power, technology, 
HVAC, potable water and back-up 
sewer will be determined based 
on discussions with you.

•	 Sustainable Design: The level 
of sustainable design will directly 
impact the cost of the facility. 
It could drive decisions towards 
innovative mechanical systems 
with a higher initial cost, but 
improved life cycle cost. Jericho/
Dewberry and our subconsultants 
will work with the City to meet 
sustainability goals in a cost-
effective manner based on life 
cycle cost analysis.

•	 Interior Finishes: The Furniture 
and Equipment selection is 
extremely important to the 
maintenance of the facility. The 
quality levels of the floor, wall, 
and ceiling materials need to 
be assessed regarding their 
impact on cost, durability, and 
maintainability.

•	 Technology: Courts and public 
safety building relies heavily 
on technology for many day-
to-day activities. Jericho/ 
Dewberry will provide the 
necessary knowledge to design 
and specify the infrastructure 
needed to support the facilities 
technology requirements within 
the budgetary constraints of the 
project.

CITY COUNCIL PRESENTATIONS
Jericho/Dewberry recognizes the 
importance of engaging the City 
Council during all design phases 
to inform them about the design 
process, document progress, and 
answer any questions. Jericho/ 
Dewberry is experienced in working 
with and building consensus among 
many user groups and stakeholders. 
It is essential that stakeholders 
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provide input in the process and that 
the completed facility carry their 
approval. The importance of this 
point should not be underestimated 
as it relates to the essential nature of 
functional planning for the upgraded 
and rehabilitated facility. Jericho/
Dewberry also recognizes that 
community involvement is critical to 
the planning and design process and 
paramount to your project’s success. 
Jericho/Dewberry is prepared to 
engage the community through 
a series of community outreach 
meetings and workshops if desired 
beginning with the Schematic Design 
Phase. Jericho/Dewberry’s design 
team has extensive, successful 
experience leading community 
outreach programs including public 
workshops. Through consultation 
with City and Police Department, 
goals and expectations for each 
workshop will be established 
including methods for interviewing 
community members to understand 
their expectation of police 
department service and future 
growth. Our goal is to have the most 
transparent, earnest engagement 
with the community and to achieve 
the best possible results that 
enhance the Public Safety Building.

PROGRESS MEETINGS
Jericho’s Cumming office location 
is approximately 20 miles away, 
which allows us to quickly and 
efficiently get to your site for 
meetings or for any on-site needs 
that would require immediate 
attention.

Our team develops a comprehensive 
communication plan at the beginning 
of the project that identifies all key 
stakeholders and team members 
including communication protocols 
for each phase of the project. Our 
team members are always virtually 
connected via mobile phone, e-mail, 
and voicemail allowing for timely 
responses and are prepared to host 

meaningful virtual meetings as 
required due to evolving pandemic 
concerns and requirements.

Regular internal design team 
coordination meetings are also 
conducted to monitor progress and 
coordination of all deliverables to 
both the internal consultant team 
and the Client group. We employ a 
variety of tools including, meeting 
notes and minutes documenting 
project progress, Microsoft 
Project software for critical path 
scheduling, 3-D modeling using 
building information modeling 
(BIM) computer programs, e-mail, 
telephone, and a Web hosting service 
to help facilitate communication 
among all members of the team. 
Our project team is experienced 
in working virtually and hosting 
web-based meetings with clients, 
stakeholders, and consultants. 
We are prepared to host virtual 
meetings as required through 
multiple platforms including WebEx, 
Microsoft Teams, and Zoom. Our 
team also hosts file sharing sites and 
on-line document reviews.

DESIGN DEVELOPMENT AND 
CONSTRUCTION DOCUMENTS 
PHASES
Our design team will further 
develop the final option and create 
construction-ready documents. 
We will work with the Construction 
Manager at Risk throughout 
the design process to reduce 
construction costs with innovative 
approaches and develop cost 
estimate packages at each milestone 
for the CM to work within Sandy 
Springs PD’s budget. Building on the 
past experience of our team, we are 
confident in our ability to complete 
the 100% Construction Documents 
in 10 months or less.  With careful 
planning, our goal is to get it right the 
first time. Other strategies to meet 
your project schedule include clear 
communication among the owner/

CM/design team, close coordination 
with stakeholder schedules, and 
initiatives such as prioritizing long-
lead items. 

BIDDING AND CONSTRUCTION
As your partner from the beginning 
through the end of this project, 
Jericho/ Dewberry Team will 
remain engaged during the GMP 
process and construction.  Our 
primary focus is to make sure 
the work is constructed to a high 
level of quality and performed 
in conformance with the 
Construction Documents. We 
will also serve as your advocate, 
closely monitoring any Contractor 
requests for increases to the 
contract to work to minimize cost 
creep during construction. During 
the GMP Period, we will assist in the 
preparation of addenda to respond 
to CMAR’s questions, and assist in 
the evaluation of the GMP.  During 
construction, we will respond to RFIS, 
clarifying the intent of the bidding 
documents as needed to respond to 
contractor questions. 

We will review shop drawings, 
product information and verify 
their alignment with the contract 
documents.

We will attend regularly scheduled 
construction progress meeting 
and observe the progress of the 
construction and it’s conformance 
with the Contract Documents.  
When necessary, we will document 
nonconforming work in to align the 
work with the contract documents.
We will review applications for 
payments and verify their alignment 
with the progress of the work.
We will assist in project closeout, 
inclusive of Substantial Inspection 
and issuance of Certificate of 
Substantial inspection. During 
Project Close-out we will remain 
diligent to verify the effective 
completion of the project. 
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Included on the following pages, 
Jericho Design Group had 

provided the requested financial 
statements - income and balance 

statements - which have been 
prepared by a CPA.

For more information about 
Jericho Design Group’s Finances, 

below is our CPA contact.:

Kumar Bhandari CPA, MTax
Managing Director

2300 Lakeview Pkwy | Suite 700 
Alpharetta, Georgia 30009 

P:  678.230.3179
kbhandari@primetaxcpa.com 
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2018 2019

Current Assets
Cash and Checking $ 61,614       $ 79,433       
Accounts Receivable 14,088       -             
Work in Process 29,517       55,189       

  Total Current Assets 105,219     134,622     

Fixed Assets
Computer Software -             45,780       
Accumulated Depreciation (5,087)        
   Total Fixed Assets -             40,693       

Other Assets
Due from Related Company -             4,488         

   Total Other Assets -             4,488         

   TOTAL ASSETS $ 105,219     $ 179,803     

2018 2019

Current Liabilities
Accounts Payable $ 224,019     $ 260,765     
Salaries Payable -             1,542         

  Total Current Liabilities 224,019     262,307     

Long Term Liabilities
Due to Related Party -             105,682     

   Total Long Term Liabilities -             105,682     

   TOTAL LIABILITIES 224,019     367,989     

Shareholder's Equity 
Capital Account (127,542)    (178,808)    
Current Period Income 8,742         (9,378)        

  Total Shareholder's Equity (118,800)    (188,186)    

   TOTAL LIABILITIES AND SHAREHOLDER'S EQUITY $ 105,219     $ 179,803     

Based on form 1065 filed with the IRS

Jericho Architecture, LLC/Jericho Design Group, LLC
Balance Sheet

For the Years Ended December 31, 2018 and 2019

ASSETS

LIABILITIES AND SHAREHOLDER'S EQUITY
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2018 2019

Revenue
Gross service revenues $ 1,697,221  $ 1,568,154  

General & Administrative Expenses
Advertising 347            7,209         
Bank Charges 110            -             
Computer expense 13,634       -             
Conference and seminars 810            5,771         
Consulting 57,975       -             
Contributions -             1,100         
Depreciation and Amortization 22,040       5,087         
Dues and subscriptions 1,181         2,034         
Education and training -             2,640         
Employee Benefits -             17,954       
Insurance 5,460         3,391         
Meals and Entertainment 784            880            
Office expenses 7,602         32,182       
Office supplies 29,501       36,594       
Overhead Allocation from RH Offices -             534,502     
Professional fees 343,480     649,279     
Project Costs 132,172     21,780       
Rent -             12,364       
Salaries and wages 1,066,362  236,896     
Taxes and licenses 5,455         4,819         
Telephone 1,469         2,046         
Travel 97              1,004         

  Total General & Administrative Expenses 1,688,479  1,577,532  

   NET INCOME $ 8,742         $ (9,378)        

Jericho Architecture, LLC/Jericho Design Group, LLC
Statement of Income

For the Years December 31, 2018 and 2019

Based on form 1065 filed with the IRS
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EXHIBIT A 
CORPORATE CERTIFICATE 

 
 
I, ________________________, certify that I am the ___________________ of the firm named as Respondent 
in the foregoing Response; that _________________________, who signed said Response on behalf of the 
Respondent, was then __________________________ (title) of said firm; that said Response was duly signed 
for and on behalf of said firm by authority of its governing body, and is within the scope of its corporate powers; 
that said firm is organized under the laws of the State of Georgia or is duly authorized to do business in the 
State of Georgia. 
 
This _____________ day of _________________________, 2020. 
 
 
     ________________________________________________ 

     (Firm – Legal Corporate Name) 
 
 
     ________________________________________________ 
     (Signature) 
 
     ________________________________________________ 
     (Title) 
 
     (Seal) 
 
  

Whitney Regan Director Interior Design

Doug Shaw

8th December

Jericho Design Group

Director Interior Design

Principal

Page 102 of 243



26NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

 

  
 
Page 16 of 26 
 

EXHIBIT B 
RESPONSE SIGNATURE AND CERTIFICATION 

 
I certify that this Response is made without prior understanding, agreement, or connection with any 
corporation, firm, or person submitting a Response (“Respondent”) for the same materials, supplies, 
equipment, or services and is in all respects fair and without collusion or fraud. I understand collusive bidding 
is a violation of state and federal law and can result in fines, prison sentences, and civil damage awards. I agree 
to abide by all conditions of this Response and certify that I am authorized to sign this Response for Respondent. 
I further certify that the provisions of O.C.G.A. § 45-10-20, et seq. have not been violated and will not be 
violated in any respect. 
 
Authorized Signature for Respondent: ___________________________________________________ 
 
Print/Type Name: ___________________________________________________________________ 
 
Print/Type Respondent (Entity) Name Here: ________________________________________________ 
 
Date: ____________________________ 
 
  

Doug Shaw

December 8, 2020

Principal

Page 103 of 243



27NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

 

  
 
Page 17 of 26 
 

EXHIBIT C 
CERTIFICATION OF CONTRACTOR 

GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT 
 
 I hereby certify that I am a principal and duly authorized representative of 
_________________________________________________________________ (“Contractor”), whose address 
is _______________________________________________, _________________, _______________ _______. 
 
Contractor hereby agrees to comply with all applicable provisions and requirements of the Georgia Security and 
Immigration Compliance Act of 2006 (the “Act”), as codified in O.C.G.A. Sections 13-10-90 and 13-10-91 and 
regulated in Chapter 300-10-1 of the Rules and Regulations of the State of Georgia, "Public Employers, Their 
Contractors and Subcontractors Required to Verify New Employee Work Eligibility Through a Federal Work 
Authorization Program," accessed at http://www.dol.state.ga.us, as further set forth below. 
 
Contractor agrees to verify the work eligibility of all of newly hired employees through the U.S. Department of 
Homeland Security’s Employment Eligibility Verification (EEV) / Basic Pilot Program, accessed through the 
Internet at https://www.vis-dhs.com/EmployerRegistration, in accordance with the provisions and timeline 
found in O.C.G.A. 13-10-91 and Rule 300-10-1-.02 of the Rules and Regulations of the State of Georgia.  As of 
July 1, 2007, the verification requirement applies to contractors and subcontractors with five-hundred (500) or 
more employees. 
 
Contractor understands that Contractor and subcontractor requirements of the Act apply to contracts for, or in 
connection with, the physical performance of services within the State of Georgia. 
 
Contractor understands that the following contract compliance dates set forth in the Act apply to the Contract, 
pursuant to O.C.G.A. 13-10-91: 
 
On or after July 1, 2007, to public employers, contractors, or subcontractors of 500 or more employees; 
 
On or after July 1, 2008, to public employers, contractors, or subcontractors of 100 or more employees; and 
 
On or after July 1, 2009, to all other public employers, their contractors, and subcontractors.  
 
To document the date on which the Act is applicable to Contractor, and to document Contractor’s compliance 
with the Act, the undersigned agrees to initial one of the three (3) lines below indicating the employee number 
category applicable to Contractor, and to submit the indicated affidavit with the Contract if Contractor has 500 
or more employees. 
 
  

Jericho Design Group
102 Mary Alice Park Road Suite 103 Cumming, GA 30040

Page 104 of 243



28NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

 

  
 
Page 18 of 26 
 

Contractor has: 
 
____ 500 or more employees [Contractor must register with the Employment/Eligibility Verification/Basic 
Pilot Program and begin work eligibility verification on July 1, 2007]; 
 
____ 100-499 employees [Contractor must register with the Employment Eligibility Verification/Basic Pilot 
Program and begin work eligibility verification by July 1, 2008]; or 
 
____ 99 or fewer employees [Contractor must begin work eligibility verification by July 1, 2009]. 
 
Contractor further agrees to require O.C.G.A. Sections 13-10-90 and 13-10-91 compliance in all written 
agreements with any subcontractor employed by Contractor to provide services connected with the Contract, 
as required pursuant to O.C.G.A. 13-10-91.   
 
Contractor agrees to obtain from any subcontractor that is employed by Contractor to provide services 
connected with the Contract, the subcontractor’s indication of the employee number category applicable to the 
subcontractor. 
 
Contractor agrees to secure from any subcontractor engaged to perform services under this Contract an 
executed “Subcontractor Affidavit,” as required pursuant to O.C.G.A. 13-10-91 and Rule 300-10-1-.08 of the 
Rules and Regulations of the State of Georgia, which rule can be accessed at http://www.dol.state.ga.us.  
 
Contractor agrees to maintain all records of the subcontractor’s compliance with O.C.G.A. Sections 13-10-90 
and 13-10-91 and Chapter 300-10-1 of the Rules and Regulations of the State of Georgia. 
 
 
   CONTRACTOR: 
 
Date: ________________________  Signature: ___________________________________ 
    
   Title:  ___________________________________ 

December 8, 2020

Principal


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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ Principal

December 8, 2020

Jericho Design Group
102 Mary Alice Park Road Suite 103 Cumming, GA 30040

Jericho Design Group
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT E 
AFFIDAVIT VERIFYING STATUS FOR CITY PUBLIC BENEFIT APPLICATION 

 
By executing this affidavit under oath, as an applicant for a City of Sandy Springs, Georgia Business License or 
Occupation Tax Certificate, Alcohol License, Taxi Permit, execution of contract or other public benefit as 
referenced in O.C.G.A. Section 50-36-1, I am stating the following with respect to my application for a City of 
Sandy Springs license/permit and/or contract for 
_____________________________________________________________ [name of natural person applying 
on behalf of individual, business, corporation, partnership, or other private entity]. 
 
1) _______ I am a United States citizen 
 
OR 
 
2) _______ I am a legal permanent resident 18 years of age or older or I am an otherwise qualified alien or 
non-immigrant under the Federal Immigration and Nationality Act 18 years of age or older and lawfully present 
in the United States. * 
 
In making the above representation under oath, I understand that any person who knowingly and willfully makes 
a false, fictitious, or fraudulent statement or representation in an affidavit shall be guilty of a violation of Code 
Section 16-10-20 of the Official Code of Georgia.  
 
Signature of Applicant: __________________________________________   Date: ____________________ 
 
Printed Name: ___________________________________________________________________________ 
 
*Alien Registration number for non-citizens: ___________________________________________________ 
 
PLEASE INCLUDE A COPY OF YOUR PERMANENT RESIDENT CARD, EMPLOYMENT AUTHORIZATION, GREEN CARD, 
OR PASSPORT WITH A COPY OF YOUR DRIVER’S LICENSE IF YOU ARE A LEGAL PERMANENT RESIDENT (#2). 
 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE ________ DAY OF _____________________________. 
 
Notary Public: _______________________________________ 
 
My Commission Expires: _______________________________ 
 
*Note: O.C.G.A. § 50-36-1(e)(2) requires that aliens under the federal Immigration and Nationality Act, Title 8 
U.S.C., as amended, provide their alien registration number. Because legal permanent residents are included in 
the federal definition of “alien”, legal permanent residents must also provide their alien registration number. 
Qualified aliens that do not have an alien registration number may supply another identifying number below: 
 
________________________________________ 

Doug Shaw



Doug Shaw, Principal

December 8, 2020

8th December 2020

10.14.2023
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT F 
CONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91(b) (1) 

 

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 13-10-91, stating 
affirmatively that the individual, firm or corporation which is engaged in the physical performance of services 
on behalf of the City of Sandy Springs has registered with, is authorized to use and uses the federal work 
authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance 
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned 
contractor will continue to use the federal work authorization program throughout the contract period and the 
undersigned contractor will contract for the physical performance of services in satisfaction of such contract 
only with subcontractors who present an affidavit to Contractor with the information required by O.C.G.A. § 13-
10-91(b). Contractor hereby attests that its federal work authorization user identification number and date of 
authorization are as follows:  
 
_____________________________________________________________________ 
Federal Work Authorization User Identification Number 
 

_____________________________________________________________________ 
Date of Authorization 
 

_____________________________________________________________________ 
Name of Contractor 
 

_____________________________________________________________________ 
Name of Project 
 

_____________________________________________________________________ 
Name of Public Employer 

 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on __________________ in ________________ (City), __________ (State). 
 
_____________________________________________________________________ 
Signature of Authorized Officer or Agent 
 
_____________________________________________________________________ 
Printed Name and Title of Authorized Officer or Agent  
 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE 
______________ DAY OF ____________________, 2020. 
 
____________________________________________ 
NOTARY PUBLIC   
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
 

I hereby certify that I am a principle and duly authorized representative of 
___________________________________ (“Consultant”), whose address is 
______________________________________________________ and I further certify that: 
 
1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
 
2. A drug-free workplace will be provided for Consultant’s employees during the performance of the 

Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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written certification: “As part of the subcontracting agreement with Consultant, 
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Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT F 
CONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91(b) (1) 

 

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 13-10-91, stating 
affirmatively that the individual, firm or corporation which is engaged in the physical performance of services 
on behalf of the City of Sandy Springs has registered with, is authorized to use and uses the federal work 
authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance 
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned 
contractor will continue to use the federal work authorization program throughout the contract period and the 
undersigned contractor will contract for the physical performance of services in satisfaction of such contract 
only with subcontractors who present an affidavit to Contractor with the information required by O.C.G.A. § 13-
10-91(b). Contractor hereby attests that its federal work authorization user identification number and date of 
authorization are as follows:  
 
_____________________________________________________________________ 
Federal Work Authorization User Identification Number 
 

_____________________________________________________________________ 
Date of Authorization 
 

_____________________________________________________________________ 
Name of Contractor 
 

_____________________________________________________________________ 
Name of Project 
 

_____________________________________________________________________ 
Name of Public Employer 

 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on __________________ in ________________ (City), __________ (State). 
 
_____________________________________________________________________ 
Signature of Authorized Officer or Agent 
 
_____________________________________________________________________ 
Printed Name and Title of Authorized Officer or Agent  
 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE 
______________ DAY OF ____________________, 2020. 
 
____________________________________________ 
NOTARY PUBLIC   
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My Commission Expires: ________________________ 
 

1214779

Jericho Design Group

8th December 2020 Cumming GA

New Public Safety Building

7/24/17

City of Sandy Springs

Doug Shaw, Principal

8th                                                          December

10.14.2023
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
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Contract; and 
 
3. Each subcontractor hired by Consultant shall be required to ensure that the subcontractor’s employees 

are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
written certification: “As part of the subcontracting agreement with Consultant, 
________________________________ certifies to Consultant that a drug-free workplace will be 
provided for the subcontractor’s employees during the performance of this Contract pursuant to 
paragraph (7) of subsection (b) of the Official Code of Georgia Annotated, Section 50-24-3”; and 

 
4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
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Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
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or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 
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EXHIBIT F 
CONTRACTOR AFFIDAVIT UNDER O.C.G.A. § 13-10-91(b) (1) 

 

By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 13-10-91, stating 
affirmatively that the individual, firm or corporation which is engaged in the physical performance of services 
on behalf of the City of Sandy Springs has registered with, is authorized to use and uses the federal work 
authorization program commonly known as E-Verify, or any subsequent replacement program, in accordance 
with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. Furthermore, the undersigned 
contractor will continue to use the federal work authorization program throughout the contract period and the 
undersigned contractor will contract for the physical performance of services in satisfaction of such contract 
only with subcontractors who present an affidavit to Contractor with the information required by O.C.G.A. § 13-
10-91(b). Contractor hereby attests that its federal work authorization user identification number and date of 
authorization are as follows:  
 
_____________________________________________________________________ 
Federal Work Authorization User Identification Number 
 

_____________________________________________________________________ 
Date of Authorization 
 

_____________________________________________________________________ 
Name of Contractor 
 

_____________________________________________________________________ 
Name of Project 
 

_____________________________________________________________________ 
Name of Public Employer 

 
I hereby declare under penalty of perjury that the foregoing is true and correct. 
 
Executed on __________________ in ________________ (City), __________ (State). 
 
_____________________________________________________________________ 
Signature of Authorized Officer or Agent 
 
_____________________________________________________________________ 
Printed Name and Title of Authorized Officer or Agent  
 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE 
______________ DAY OF ____________________, 2020. 
 
____________________________________________ 
NOTARY PUBLIC   
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provided for the subcontractor’s employees during the performance of this Contract pursuant to 
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EXHIBIT D 
CERTIFICATION OF CONSULTANT 

DRUG-FREE WORKPLACE 
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___________________________________ (“Consultant”), whose address is 
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1. The provisions of Section 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating 

to the “Drug-Free Workplace Act” have been complied with in full; and 
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Contract; and 
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are provided a drug-free workplace. Consultant shall secure from that subcontractor the following 
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4. The undersigned will not engage in unlawful manufacture, sale, distribution, dispensation, possession, 

or use of a controlled substance or marijuana during the performance of the Contract. 
 
CONSULTANT: 
 
Date: _____________________ Signature: _______________________________________ 
 
     Title: _______________________________________ 

The following have been included as separate attachments to the RFQC: 
 
Building Floor Plans by floor (A-1 to A-4) 
Sandy Springs Complete Space Needs Assessment 
Document Holders List 
 
I hereby acknowledge receipt of Addendum Number 1 for #21-015 Public Safety Building Design and have 
incorporated the changes into my response for the above mentioned Request for Statements of Qualifications. 
  
COMPANY NAME: ___________________________________________________________________________________  
 
CONTACT PERSON:  _________________________________________________________________________________  
  
ADDRESS: 
___________________________________________________________________________________________ 
 
CITY: _______________________________________________ STATE: ___________ ZIP: ________________________  
  
PHONE: ________________ FAX: _______________ EMAIL ADDRESS: ______________________________________ 
 
 
SIGNATURE: ____________________________________________DATE: ______________________________________  

 

Jericho Design Group

Doug Shaw, Principal

December 8, 2020

102 Mary Alice Park Road Suite 103 

Cumming                                                                                                                                         GA                       30040

dshaw@jericho-design.com678.983.5992

ADDENDUM 1
Signature Page
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I hereby acknowledge receipt of Addendum Number 2 for #21-015 Request for Qualifications for Public 
Safety Building Design Project and have incorporated the changes into my response for the above 
mentioned ITB. 

COMPANY NAME: 
___________________________________________________________________________________ 

CONTACT PERSON: 
___________________________________________________________________________________ 

ADDRESS: 
___________________________________________________________________________________ 

CITY: _________________________________STATE: ___________ ZIP: ________________________ 

PHONE: ________________ FAX: _______________  

EMAIL ADDRESS: ______________________________________ 

SIGNATURE: ____________________________________________ 

DATE: ______________________________________ 

 

 

 

 

 

 

ADDENDUM 2
Signature Page

Jericho Design Group

Doug Shaw, Principal

December 8, 2020

102 Mary Alice Park Road Suite 103 

Cumming                                                                                                         GA                                   30040

dshaw@jericho-design.com

678.983.5992
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Addendum Number 3 

RFQC #21-015 ARCHITECTURAL AND ENGINEERING SERVICES FOR NEW PUBLIC SAFETY BUILDING 

COMPLETE THIS ADDENDUM, SIGN and SUBMIT with the RFQC 

RESPONSE DUE DATE: December 8, 2020 2:00 p.m. 

 

The deadline for questions has passed. 

To All Prospective Offerors: In reference to the RFQC listed above, the following answers to questions, 
additions, deletions and changes are hereby incorporated into the RFQC: 

The correct due date is December 8th at 2:00 PM.  There was a misprint in Addendum 2.   

I hereby acknowledge receipt of Addendum Number 3 for #21-015 Request for Qualifications for Public 
Safety Building Design Project and have incorporated the changes into my response for the above 
mentioned ITB. 

COMPANY NAME: 
___________________________________________________________________________________ 

CONTACT PERSON: 
___________________________________________________________________________________ 

ADDRESS: 
___________________________________________________________________________________ 

CITY: _________________________________STATE: ___________ ZIP: ________________________ 

PHONE: ________________ FAX: _______________  

EMAIL ADDRESS: ______________________________________ 

SIGNATURE: ____________________________________________ 

DATE: ______________________________________ 

 

 

 

Jericho Design Group

Doug Shaw, Principal

December 8, 2020

102 Mary Alice Park Road Suite 103 

Cumming                                                                                                    GA                                      30040

dshaw@jericho-design.com

678.983.5992

ADDENDUM 3
Signature Page
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When Doug Shaw was a high school 
student his art and calculus teachers 
recognized his talents and enjoyment 

of both subjects, and suggested 
architecture as a profession that could 
combine the two. This mix of analytical 
and creative skills has served Doug well 
throughout his career as an architect, 

where he has proven highly capable 
in planning, facility programming, and 

design. While Doug’s professional 
experience covers a range of building 
types from prototype restaurants to 

high-rise office buildings, the majority 
of his career has concentrated on 

projects for government agencies and 
other public sector clients.

Doug maintains a high degree of 
involvement with clients, ensuring 
that he and his team members are 

responsive to their needs. In addition to 
technical proficiency and ingenuity, he 
takes pride in his listening skills as one 
of his greatest professional strengths, 

along with his ability to find creative 
solutions to potential problems.

EDUCATION
Master of Architecture

Georgia Institute of Technology
Bachelor of 

Architecture 
Georgia Institute of Technology

REGISTRATIONS
Registered Architect
GA License RA07945

TN, FL, TX, NC, LA, AL

NCARB

Doug Shaw
PRINCIPAL
PROJECT LEADER | PROJECT MANAGER
JERICHO DESIGN GROUP

30
YRS EXPERIENCE

Doug is a recognized 
specialist in the municipal 
field with over $500 million 
in construction work 
completed throughout the 
Southeast.
 

COURTHOUSE, JAIL & PARKING DECK
FORSYTH COUNTY, CUMMING, GA

CITY HALL & FIRE STATION
CORNELIA, GA

LAW ENFORCEMENT CENTER
NEWTON COUNTY, GA

RELEVANT PROJECT HIGHLIGHTS

City of Cornelia 
CITY HALL, POLICE PRECINCT
AND FIRE STATION
Cornelia, GA
City of Sandy Springs 
FIRE STATION #2 INTERIOR DESIGN
Sandy Springs, GA
Forsyth County 
COURTHOUSE, JAIL & PARKING DECK 
DESIGN & MASTER PLAN* 
Cumming, GA
Forsyth County 
COURTHOUSE ANNEX RENOVATIONS* 
Cumming, GA
City of Flowery Branch 
CITY HALL & POLICE PRECINCT* 
Flowery Branch, GA
Fayette County 
EMERGENCY OPERATIONS FACILITY* 
Fayetteville, GA
Forsyth County
JUVENILE COURT FACILITY
Cumming, GA
Newton County
LAW ENFORCEMENT CENTER ADDITIONS
City of Jefferson
JEFFERSON STATION
POLICE STATION & LIBRARY* 
Jefferson, GA
ADMINISTRATION AND LAW 
ENFORCEMENT FACILITY* 
Nassau County, FL
Davidson County 
CRIMINAL JUSTICE CAMPUS* 
Nashville, TN
Rockdale County 
SHERIFF’S ADMINISTRATION BUILDING 
& COUNTY- JAIL ADDITIONS & 
RENOVATIONS* 
 Conyers, GA
* Indicates projects completed while  at a previous firm.

CRIMINAL JUSTICE CENTER
DAVIDSON COUNTY, NASHVILLE, TN
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MUNICIPAL CAMPUS
SPRINGDALE, AR

[ IMAGE COURTESY OF DUVALL DECKER ]

VALENCIA COLLEGE
PUBLIC SAFETY MASTER PLAN

ORLANDO, FL  [ IMAGE COURTESY OF C.T. HSU ]

Jim is a Senior Principal and 
Dewberry’s Director of Justice 

Architecture. He has been licensed 
in Georgia for over 12 years and 
is an award-winning designer of 

public projects with a specialized 
background in law enforcement 

projects. His years of experience as 
a thought leader and lead designer 
specific to public safety and highly-

secured environments will prove 
beneficial on this project.

EDUCATION
MA • Architecture

University of Florida 
BA • Architecture 

University of Florida

AFFILIATIONS
American Institute of 

Architects (AIA)
American Correctional 

Association (ACA)

REGISTRATIONS
RA • GA, FL, AL, CT, DE, MA,

MB, MD, MT, NC, NJ, PA, RI, VA
National Council of 

Architectural  Review Board
LEED Accredited Professional

AWARDS/PUBLICATIONS
Merit Award, City of Denver District Police 

Stations, AIA, Western Mountain Region
Alexandria Police Facility

 International Illumination 
Design Award of Merit

Illuminating Engineering Society
Alexandria Police Facility

Excellence in Design Award 
Government Category

Environmental Design + Construction

RELEVANT PROJECT HIGHLIGHTS

Hillsborough County 
PUBLIC SAFETY OPERATIONS 
COMPLEX AND EMERGENCY 
OPERATIONS CENTER
Tampa, FL
A design-build project including Incident 
Command Center, Dispatch Command,
Fleet Services Repair, and Fire-Rescue 
Training and Staff. Also includes a 311 Call
Center, Radio Facility and Warehouse. 

City of Venice
PUBLIC SAFETY FACILITY
Venice, FL
The public safety command center 
features multipurpose rooms, a media 
room, a community meeting room open 
to the public and other organizations, 
evidence processing and storage space, 
an incident command center, and training 
rooms.

Valencia State College
SCHOOL FOR PUBLIC SAFETY 
Orlando, FL
Valencia State College created the 
Criminal Justice Institute which is 
dedicated to Law Enforcement and 
Corrections education and was recently 
reimagined to include fire/rescue, law 
enforcement emergency management, 
and private security training in the near 
future. With the creation of the School 
for Public Safety, Valencia State College 
envisioned a new campus to support the 
new training needs and curriculum. 

City of Springdale
MUNICIPAL CAMPUS
Springdale, AR
The municipal campus will include the 
construction of a 78,600 SF criminal 
justice facility and the renovation of a 
43,000 SF City Administration building.

Jim leads all of Dewberry’s 
police and public safety 
design commissions, 
driving the firm to offer 
clients leading creative 
solutions.
 

Jim Beight 
AIA, NCARB, LEED AP
PRINCIPAL-IN-CHARGE
DEWBERRY

41
YRS EXPERIENCE

PUBLIC SAFETY OPERATIONS COMPLEX
& EMERGENCY OPS CENTER

TAMPA, FL

PUBLIC SAFETY FACILITY
VENICE, FL
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PUBLIC SAFETY FACILITY
VENICE, FL

COURTHOUSE, JAIL & PARKING DECK
FORSYTH COUNTY, CUMMING, GA

Brad is an experienced Project 
Architect with extensive knowledge 

in building design and space 
planning, as well as building codes 

and accessibility requirements. 
With over 14 years of practice in 

Georgia, he is a design professional 
experienced in Institutional, Criminal 

Justice, Federal and State project 
building typologies in both secure 

and non-secure environments. 
Brad has more than two decades of 

experience of design and supervising 
architects, production staff and 

engineers.

EDUCATION
BArch • Architecture 

Southern Polytechnic 
State University

REGISTRATIONS/
ACCREDITATIONS

RA • GA, FL, AL
RID • FL

National Council of
Architectural Review Board

LEED Accredited
Professional

AFFILIATIONS
American Institute of

Architects (AIA)

Brad Ewing
AIA, RID, NCARB, LEED AP
PROJECT ARCHITECT
DEWBERRY

21
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

City of Venice 
PUBLIC SAFETY FACILITY
Venice, FL
The public safety command center 
features multipurpose rooms, a media 
room, a community meeting room open 
to the public and other organizations, 
evidence processing and storage space, 
an incident command center, and 
training rooms.

Forsyth County
COURTHOUSE AND JAIL*
Cumming, GA
Five-story (plus basement) courthouse 
and four story jail accompanied by two 
multilevel parking decks in the center 
of the county seat. Both facilities were 
designed to be flexible for expansion. 
A pedestrian bridge and secure 
underground tunnel connect the two.  

Chatham County
COURTHOUSE 
Savannah, GA
New 125,000 SF court annex to house 
the Superior and State Courts. The 
recommended solution also included 
the comprehensive renovation of the 
existing courthouse to fully modernize 
the facility. 

Columbia County 
DETENTION CENTER
Lake City, FL
256-bed addition to the existing 
Columbia County Jail. The new housing 
will provide for proper classification of
male housing. The existing housing 
pods will be reassigned to provide 
proper classification of female and 
juvenile populations.

Town of Vienna 
POLICE HEADQUARTERS BUILDING
Vienna, VA 
Planning, design and construction of 
a new 30,000 SF Police Headquarters 
building. The existing police building 
will be demolished and the existing 
site will be redeveloped to include 
the new building, parking for 31-
35 vehicles and associated site 
improvements.

* Indicates projects completed while 
at a previous firm.

CHATHAM COUNTY COURTHOUSE
SAVANNAH, GA

COLUMBIA COUNTY DETENTION CENTER
LAKE CITY, FL

POLICE HEADQUARTERS BUILDING
VIENNA, GA
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Larry is a Principal of Dewberry 
and serves as their National 

Segment Leader for Public Safety 
Architecture. He focuses on the 

planning and design of public safety 
and justice facilities, and works 

closely with the stakeholders to 
achieve their project vision while 

honoring their schedule and budget.

EDUCATION
MA • Architecture

University of Illinois 
BA • Architecture 

University of Illinois 

AFFILIATIONS
American Institute of 

Architects (AIA)

REGISTRATIONS
RA • IL

Structural PE • IL

Larry Hlavacek
AIA, SE
DIRECTOR
PUBLIC SAFETY ARCHITECTURE
DEWBERRY

27
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

City of Lawton
PUBLIC SAFETY FACILITY
Lawton, OK
The 100,000 sf Public Safety Facility 
houses the City’s police headquarters, 
central fire station, a large city jail 
component and municipal courts. 

City of Tolleson
POLICE AND MUNICIPAL COURT
Tolleson, AZ
Schematic and design development 
phases for a new 22,400 SF police and
municipal court facility, which achieved 
LEED Silver certification.

Village of Romeoville
POLICE HEADQUARTERS
Village of Romeoville, IL
New site-integrated building on rolling 
greenfield 60 acre civic campus. New
facility includes 58,500 SF police 
department, 53,500 SF village hall, 5000 
SF light filled council chambers, and 
dramatic 60’ limestone entrance tower.

City of Glen Ellyn
POLICE HEADQUARTERS
Glen Ellyn, IL
Design of a new facility for the 
department. Program spaces include 
a community room, records, patrol, 
booking & holding, evidence
processing, locker rooms, break area, 
a fitness room administrative and 
investigations and building support 
spaces. 

Hanover Park 
POLICE HEADQUARTERS
Village of Hanover Park, IL
62,990 SF includes an Emergency 
Command Center, Firing Range, 
Expanded Evidence Processing/Storage 
facilities, and secure parking garage; 
$16 million, 2011. Design to LEED Silver 
Standards.

Davidson County 
CRIMINAL JUSTICE COMPLEX*
Nashville, TN
New Sheriff’s Processing Center and a 
new 880 bed Detention Center. .
New $135 M Criminal Justice Center that 
includes an 880 bed detention center
on the site of the current facility, to 
include a 4-story housing tower, as 
well as a 60 bed medical/ mental health 
unit, support facilities and sheriff’s 
department programs.

* Indicates projects completed 
while at a previous firm.

POLICE AND MUNICIPAL COURT
TOLLESON, AZ

POLICE HEADQUARTERS
GLEN ELLYN, IL

POLICE HEADQUARTERS
HANOVER PARK, IL

CRIMINAL JUSTICE COMPLEX
NASHVILLE, TN

PUBLIC SAFETY FACILITY
LAWTON, OK
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MUNICIPAL CAMPUS
SPRINGDALE, AR

[ IMAGE COURTESY OF DUVALL DECKER ]

VALENCIA COLLEGE
PUBLIC SAFETY MASTER PLAN

ORLANDO, FL  [ IMAGE COURTESY OF C.T. HSU ]

PUBLIC SAFETY FACILITY
VENICE, FL

Daniel has over 20 years of 
public safety design and planning 

experience in law enforcement, 
training facilities and emergency 
operations and communications 

facilities, including hardened 
facilities. As Public Safety  Designer, 

Daniel will be responsible for the 
program verification, space planning, 
and design details/best practices for 

this project type. 

EDUCATION
BS • Design

University of Florida

AFFILIATIONS
American Institute of Architects (AIA)

Associate AIA

AWARDS/PUBLICATIONS
“Project of the Year”

American Public Works 
Association Designer / 

Project Coordinator

AIA Un-built Design Award . 2009
Designer / Project Manager

AIA Orlando . 2008 
& AIA State Design Award . 2010

Project Manager

AIA Design Award . 2010
Lead Designer / Project Manager

AIA Un-Built Design Award . 2018
Lead Designer/Project Manager

Daniel Barrett
Associate AIA
PUBLIC SAFETY DESIGNER
DEWBERRY

20
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

Hillsborough County 
PUBLIC SAFETY OPERATIONS COMPLEX 
AND EMERGENCY OPERATIONS CENTER
Tampa, FL
A design-build project including Incident 
Command Center, Dispatch Command,
Fleet Services Repair, and Fire-Rescue 
Training and Staff. Also includes a 311 Call
Center, Radio Facility and Warehouse. 

City of Venice
PUBLIC SAFETY FACILITY
Venice, FL
The public safety command center features 
multipurpose rooms, a media room, a
community meeting room open to the 
public and other organizations, evidence
processing and storage space, an incident 
command center, and training rooms.

Valencia State College
SCHOOL FOR PUBLIC SAFETY 
Orlando, FL
Valencia State College created the Criminal 
Justice Institute which is dedicated to Law 
Enforcement and Corrections education 
and was recently reimagined to include 
fire/rescue, law enforcement emergency 
management, and private security training 
in the near future. With the creation of 
the School for Public Safety, Valencia 
State College envisioned a new campus 
to support the new training needs and 
curriculum. 

City of Springdale
MUNICIPAL CAMPUS
Springdale, AR
The municipal campus will include the 
construction of a 78,600 SF criminal 
justice facility and the renovation of a 
43,000 SF City Administration building.

City of Sanford
PUBLIC SAFETY COMPLEX*
Sanford, FL
76,000 SF, 20 million Public Safety 
Complex - Law Enforcement: Professional 
Standards, Support Services, Emergency 
Operations Center, Internal Affairs,
Criminal Investigations, Property and 
Evidence, Records, SWAT, vehicle evidence
processing bay, Fire Station, Fire 
Administration, and central energy plant. 
This project was awarded a FEMA HMGP 
grant for enhanced wind borne debris
projection of all openings.

* indicates projects completed while  at a previous 
firm.

PUBLIC SAFETY COMPLEX
SANFORD, FL

PUBLIC SAFETY OPERATIONS COMPLEX
& EMERGENCY OPS CENTER

TAMPA, FL
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Whitney is well versed in Interior 
Design for a range of multiple facility 
types. Her project portfolio includes 

focus on projects for Municipal 
Facilities.

Her responsibilities have covered 
many aspects of design including 

programming, design development, 
schematic planning, construction 

documents, finish selections, value 
engineering, building area calculations 

and construction administration.

Whitney makes spaces engaging 
no matter what the budget. She 

thrives on incorporating new and 
innovative materials, interesting 

color palettes and creative lighting. 
She enjoys her daily contact with 

clients and consultants to develop 
lasting relationships. These strong 

relationships along with her 
collaborative approach ensures a 

successful outcome.

EDUCATION
BA • Interior Design

Georgia State University

FIRE STATION
SANDY SPRINGS, GA

JEFFERSON STATION POLICE PRECINCT
JEFFERSON, GA

JEFFERSON STATION LIBRARY
JEFFERSON, GA

City of Cornelia 
CITY HALL, POLICE PRECINCT
AND FIRE STATION
Cornelia, GA

Sandy Springs 
FIRE STATION
Sandy Springs, GA

Forsyth County 
COURTHOUSE ANNEX RENOVATIONS*
Cumming, GA

City of Flowery Branch 
CITY HALL & POLICE PRECINCT*
Flowery Branch, GA

Henry County Water Authority*
Henry County, GA

Fayette County 
EMERGENCY OPERATIONS FACILITY*
Fayetteville, GA

Forsyth County
JUVENILE COURT RENOVATION
Cumming, GA

University of Georgia 
CLARK HOWELL HALL RENOVATION*
Athens, GA

Forsyth County 
COURTHOUSE & JAIL 
DESIGN & MASTER PLAN*
Cumming, GA

Henry County Water Authority
ADMINISTRATIVE COMPLEX*
Henry County, GA 

Jefferson Station
POLICE STATION AND LIBRARY*
Jefferson, GA

Hartsfield Jackson Atlanta
International Airport
CONCOURSE A RENOVATIONS*
Atlanta, GA

Fayette County
EMERGENCY OPERATIONS CENTER*
Fayetteville, GA

Rockdale County
LAW ENFORCEMENT CENTER 
Conyers, GA

RELEVANT PROJECT HIGHLIGHTS

FORSYTH COUNTY COURTHOUSE
CUMMING, GA

* Indicates projects completed  while at a previous firm.

Whitney
Regan
INTERIOR DESIGN
JERICHO DESIGN GROUP

15
YRS 

EXPERIENCE

CITY HALL, POLICE PRECINCT & FIRE STATION
CORNELIA, GA
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POLICE HEADQUARTERS
HANOVER PARK, IL

MUNICIPAL CAMPUS
SPRINGDALE, AR

[ IMAGE COURTESY OF DUVALL DECKER ]

Tom has over 30 years of experience 
in the low voltage systems industry. 

His systems design experience 
spans all aspects of security, 

structured cabling, and Audio/
Visual systems including court 

technology. These systems vary 
greatly from small stand-alone 

facilities to large scale networked 
campus environments. Tom holds 

industry certifications as a Certified 
Technology Specialist - Design and

Registered Communications 
Distribution Designer.

EDUCATION
BS • Electrical 

Engineering Technology 
Bradley University

AFFILIATIONS
Building Industry Consulting

Services International (BICSI)

Audiovisual and Integrated
Experience Association

(AVIXA)

REGISTRATIONS
Certified Technology

Specialist-Design

Registered Communications
Distribution Designer

Tom Craft
CTS-D, RCDD
TECHNOLOGY DESIGNER
AV, TELECOM & SECURITY
DEWBERRY

30
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

City of Springdale
MUNICIPAL CAMPUS
Springdale, AR
The 100,000 sf Public Safety Facility 
houses the City’s police headquarters, 
central fire station, a large city jail 
component and municipal courts. 
BILLIE A. HALL 
PUBLIC SAFETY COMPLEX
POLICE, FIRE, JAIL AND COURTS
Sand Springs, OK
Dewberry designed new facility that 
would accommodate the existing and 
future needs and house all departments 
to utilize the benefits the study found of 
sharing spaces for public amenities and 
program spaces.

City of Countryside
City Hall and Police Department
Countryside, IL
Dewberry designed a new city hall and 
police station that achieved LEED Gold 
and Net Zero.

Village of Romeoville
POLICE HEADQUARTERS
Village of Romeoville, IL
New site-integrated building on rolling 
greenfield 60 acre civic campus. Facility 
includes 58,500 SF police department, 
53,500 SF village hall, 5000 SF light filled 
council chambers, and dramatic 60’ 
limestone entrance tower.

City of Lawton
PUBLIC SAFETY FACILITY
[ POLICE, FIRE, JAIL AND COURTS ]
Lawton, OK
The 100,000 sf Public Safety Facility 
houses the City’s police headquarters, 
central fire station, a large city jail 
component and municipal courts. 

City of Glen Ellyn
POLICE HEADQUARTERS
Glen Ellyn, IL
New facility includes a community room, 
records, patrol, booking & holding, 
evidence processing, locker rooms, 
break area, a fitness room administrative 
and investigations and building support 
spaces. 

Hanover Park 
POLICE HEADQUARTERS
Village of Hanover Park, IL
62,990 SF includes an Emergency 
Command Center, Firing Range, 
Expanded Evidence Processing/Storage 
facilities, and secure parking garage; 
$16 million, 2011. Design to LEED Silver 
Standards.

BILLIE A. HALL PUBLIC SAFETY COMPLEX
SAND SPRINGS, OK

POLICE HEADQUARTERS
VILLAGE OF ROMEOVILLE, IL

PUBLIC SAFETY FACILITY
LAWTON, OK
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PUBLIC SAFETY FACILITY
VENICE, FL

Tony is a Structural Engineer and has 
14 years of extensive experience 

in the design of structural systems 
for commercial, educational, 

institutional, and industrial buildings, 
as well as utility structures, site 

structures, structural evaluations 
and third-party structural 

inspections. He performs structure 
damage assessments, construction 

administration, and construction 
inspections. Tony has been involved 
with several public safety facilities, 

including police, fire station and EOC 
facilities.

EDUCATION
BS • Civil Engineering 
NC State University

MS • Civil Engineering 
NC State University

AFFILIATIONS
Structural Engineers

Association of North Carolina (SEANC)

National Council of Structural Engineers
Associations (NCSEA)

North Carolina Office of Emergency 
Management 

Urban Search and Rescue
Structural Specialist

REGISTRATIONS
PE • GA, AL, NC, VA, SC, FL, CO, MD

LEED Accredited Professional

Tony Miller
PE, LEED AP
STRUCTURAL ENGINEER
DEWBERRY

14
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

City of Venice
PUBLIC SAFETY FACILITY
Venice, FL
The public safety command center 
features multipurpose rooms, a media 
room, a community meeting room open 
to the public and other organizations, 
evidence processing and storage space, 
an incident command center, and 
training rooms.

Virgina Polytechnic Institute 
and State University
PUBLIC SAFETY BUILDING
EMERGENCY OPERATIONS CENTER
Blacksburg, VA
Renovation of multiple rooms in Virginia 
Tech’s Emergency Operations Center. 
Renovations consisted of over 3,000 
square feet of existing office space that 
was renovated into a training center, 
staff work space and a conference room 
to be used by the Public Safety Campus 
Staff. 

Virginia Polytechnic Institute 
and State University 
SOUTHGATE POLICE SECURITY 
CENTER RENOVATION
Blacksburg, VA
Dewberry supported Virginia Tech with 
the renovation of existing space in the
Southgate Center to help with the 
continued relocation of the Virginia Tech 
Police Department into the building. The 
new dispatch center included a room for 
electrical switch gear, a new room for a 
future mini data center, and a new radio 
room. 

City of Sandy Springs 
600 NORTH HARBOR WALL EVALS
Sandy Springs, GA
Dewberry performed a visual structural 
evaluation of an existing Mechanically
Stabilized Earth retaining wall along 
Riverside Drive. Visual observations and 
a review of the original construction 
drawings were utilized to produce an 
evaluation and recommendation report.

City of Sandy Springs 
GLENRIDGE ROAD CULVERT 
IMPROVEMENT
Sandy Springs, GA
Dewberry provided structural 
engineering design and limited 
construction administration services 
for the extension of an existing storm 
culvert and new headwalls. The storm 
culvert was located under Glenridge 
Road and was extended several feet on 
each end to minimize roadway slope 
failure.  The culvert was comprised of a 
combination concrete slab, brick walls 
and CMP arched top. After the headwall 
extension was complete, the existing 
culvert was rehabilitated along the inside 
face using the spin cast process.
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Annette has provided electrical 
design and analysis services for 

a variety of projects and markets 
including design for complex 

multiphase projects and outside 
of the box designs.  Her client list 

includes Chick-Fil-A, Regus, Auburn 
University, Jackson Healthcare, 

Department of Homeland Security, 
and Hartsfield Jackson Atlanta 

International Airport. As a senior 
electrical engineering professional 

for Conway & Owen, Annette’s 
responsibilities include assisting 

with conceptual design, floor plan 
layouts for power and lighting, and 

coordinating needed electrical 
equipment connections with other 

disciplines.  She is also actively 
involved in Conway & Owen’s in-

house mentor program for young 
engineers.

EDUCATION
BS • Electrical Engineering 

University of Central Florida

Annette
Peterson
ASSOCIATE PRINCIPAL
ELECTRICAL ENGINEER
CONWAY & OWEN

29
YRS 

EXPERIENCE

PUBLIC SAFETY COMPLEX
MILTON, GA

PUBLIC SAFETY BUILDING
JONESBORO, GA

CITY HALL
MILTON, GA

RELEVANT PROJECT HIGHLIGHTS

City of Milton
PUBLIC SAFETY CAMPUS
Milton, GA
MEP design services for the City of Milton 
33,500 SF Police, Fire and Courthouse 
complex; Complex serves as the Judicial 
and Government of The City, as well as 
the Police Fire Headquarters to three 
Milton fire stations; includes housing for 
ladder trucks.

City of Jonesboro
PUBLIC SAFETY BUILDING
Jonesboro, GA
The design of a new municipal 
complex that includes Probation Police 
Department, Courtroom City Council 
Chambers, Intake/Court Holding, Lobby/
Atrium, and City Hall Department. Work 
also includes campus lighting.

City of Milton
CITY HALL CAMPUS
Milton, GA
This 33,500 SF judicial complex includes 
administrative offices, court room and 
council chambers, meeting space for 
residents and a town green for expansion 
of special events in Crabapple.

Rockdale County
SHERIFF DEPARTMENT RENOVATION 
AND EXPANSION
Rockdale, GA
The project consists of the renovation 
and expansion of an existing building. 
Work included the renovation to the third 
floor in the south east corner, and the 
addition/expansion to the third-floor 
training room, workout room, lockers, 
sauna, steam room, and other support 
spaces.

City of Flowery Branch
CITY HALL / JUDICIAL COMPLEX
Flowery Branch, GA
A new 18,000 square foot facility that 
consists of offices, holding cells, training 
spaces, conference rooms, large meeting 
and function spaces, court rooms, and a 
full kitchen.

Crisp County
COURTHOUSE
Cordele, GA
Electrical Design Services for a new, 
35,000 SF two-story County Courthouse 
with four courtrooms; judge’s chambers; 
administrative offices; and Council 
meeting space.

CITY HALL | JUDICIAL COMPLEX
FLOWERY BRANCH, GA

CRISP COUNTY COURTHOUSE
CORDELE, GA
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Kevin supports the company’s 
overall business development efforts 

and mentors young engineers for 
future career growth. He is highly 

sought after for Commercial Office, 
Correctional, Higher Education, and 
Healthcare projects throughout the 
Southeast.  Kevin has worked with 
top design and construction teams 

to deliver sustainable facilities of 
various sizes and types. His ability 

to organize, communicate, and 
delivery quality has afforded him 
opportunities to manage several 
million-dollar projects at a time 

seamlessly. 

EDUCATION
BS • Mechanical Engineering 

Clemson University

REGISTRATION
Professional Engineer (Mechanical): GA

MA, DC, NC, OR, SC, UT, WV, WA

AFFILIATIONS
Member, American Society of Heating, 

Refrigerating and Air-Conditioning Engineers 
(ASHRAE)

Kevin Finlay
PRINCIPAL
MECHANICAL ENGINEERING
CONWAY &OWEN

17
YRS 

EXPERIENCE

RELEVANT PROJECT HIGHLIGHTS

City of Milton
PUBLIC SAFETY FACILITY
Milton, GA
MEP design services for the City of Milton 
33,500 SF Police, Fire and Courthouse 
complex; Complex serves as the Judicial 
and Government of The City, as well as 
the Police Fire Headquarters to three 
Milton fire stations; includes housing for 
ladder trucks.

City of Jonesboro
PUBLIC SAFETY BUILDING
Jonesboro, GA
The design of a new municipal 
complex that includes Probation Police 
Department, Courtroom City Council 
Chambers, Intake/Court Holding, Lobby/
Atrium, and City Hall Department. Work 
also includes campus lighting.

City of Milton
CITY HALL CAMPUS
Milton, GA
This 33,500 SF judicial complex includes 
administrative offices, court room and 
council chambers, meeting space for 
residents and a town green for expansion 
of special events in Crabapple.

Rockdale County
SHERIFF DEPARTMENT RENOVATION 
AND EXPANSION
Rockdale, GA
The project consists of the renovation 
and expansion of an existing building. 
Work included the renovation to the third 
floor in the south east corner, and the 
addition/expansion to the third-floor 
training room, workout room, lockers, 
sauna, steam room, and other support 
spaces.

City of Dalton
FIRE STATION #1 RENOVATIONS
Dalton, GA
Modifications to a two-story, 
approximately 21,500 square foot 
station including new HVAC system and 
modifications to kitchen, locker rooms 
and shower rooms, and other areas 
throughout the station

PUBLIC SAFETY COMPLEX
MILTON, GA

PUBLIC SAFETY BUILDING
JONESBORO, GA

CITY HALL
MILTON, GA

CITY HALL | JUDICIAL COMPLEX
FLOWERY BRANCH, GA

CRISP COUNTY COURTHOUSE
CORDELE, GA
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Jason has served as Engineer of 
Record for several large commercial 

shopping centers (greater than 
20 acres) and road improvement 

projects (greater than 1 mile) 
as well as various engineering 

consulting roles for county and city 
governments, private land owners, 
legal professionals, and the oil and 

gas industry.  Project locations span 
14 states and over 100 individual 

city/county jurisdictions. As 
Project Manager he has led many 

successful project teams,  including 
architects, specialty engineers, 

surveyors, landscape architects, 
and wetland consultants to provide 

comprehensive A/E design and 
permitting. Project services include 
initial Feasibility Studies and Public 
Information Meetings through final 

design and permitting. 

EDUCATION
BS • Civil Engineering 

Georgia Institute of Technology

REGISTRATION
Professional Engineer: GA

AL, MS, LA

CERTIFICATIONS
GSWCC Level II 

Certified Design Professional

AFFILIATIONS
American Council of 

Engineering Companies (ACEC)
Society of American 

Military Engineers (SAME)

Jason Hurst
VP PRINCIPAL
CIVIL ENGINEERING
COLUMBIA ENGINEERING

23
YRS 

EXPERIENCE

CITY HALL, POLICE PRECINCT & FIRE STATION
CORNELIA, GA

FIRE STATION
SANDY SPRINGS, GA

FIRE STATION NO. 1
JEFFERSON, GA

RELEVANT PROJECT HIGHLIGHTS

SCENIC PROMENADE
Snellville, GA
Engineer of Record for a 115,000 SF 
retail shopping center on 12.5 acres. 
Responsible for professional oversight 
of design team and coordination with 
owner, contractor and other consultants. 
Project challenges include extreme 
topography, offsite stormwater 
management, wetlands mitigation, 
stream avoidance, and access.

WHITE COLUMNS COMMUNITY
Milton, GA
Engineer responsible for analysis of 
existing sedimentation rates in several 
residential ponds and projections for 
future sediment removal. Created a 
sedimentation model and cost estimate 
for neighborhood budgeting allocation.

City of Snellville 
POLICE DEPARTMENT
Snellville, GA
Engineer of Record for a new 31,750 
SF police facility on 2.1 Acres.  Project 
involved re-development of an existing 
office park.  Responsibilities included 
civil site design, including underground 
detention, and permitting oversight.

City of Norcross 
PUBLIC WORKS BUILDING
Norcross, GA
Engineer of Record for a proposed 
Public Works Building.  Project involved 
converting an existing 21,000 SF fleet 
maintenance facility into office and 
storage space for the Public Works and 
Utility Department.  Responsibilities 
include oversight of civil site design and 
permitting and liaison and team leader 
responsible for coordinating A/E design 
and construction management with the 
City of Norcross. 

City of Suwanee 
CONSULTING ENGINEER SERVICES 
VARIOUS TASK ORDERS
Suwanee, GA
Firm Principal and Lead Consulting 
Engineer responsible for advising 
City staff on various engineering and 
landscape architecture related projects.  

FIRE STATION NO. 2
JEFFERSON, GA

FIRE STATION NO. 2
JEFFERSON, GA
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Ryan has experience in civil 
engineering design as well as 

experience working as an offshore 
field engineer for a major oil & gas 

service company. Ryan has worked in 
many different locations throughout 

the U.S. including Houston, New 
Orleans, and Atlanta. Ryan’s design 

experience includes private and 
government site design including 

commercial/retail, industrial, 
medical, educational, and office 

complexes. His daily tasks involve 
project design for construction 

documents with emphasis 
in stormwater management, 

grading, utility, and erosion control 
design. Along with his design 

responsibilities, Ryan is responsible 
for managing the permitting 
process, maintaining project 

schedules, and client coordination 
and meetings.

EDUCATION
BS • Civil Engineering Technology
Georgia Institute of Technology

REGISTRATION
Professional Engineer: GA

CERTIFICATIONS
GSWCC Level II 

Certified Plan Reviewer

AFFILIATIONS
Emerging Leaders Initiative (ELI)

American Society of Civil Engineers (ASCE)

Ryan Fritz
PE
PROJECT ENGINEER
COLUMBIA ENGINEERING

4
YRS 

EXPERIENCE

CRISTO REY ATLANTA JESUIT HIGH SCHOOL
ATLANTA, GA

HADDIE B’S RESTAURANT
ATLANTA, GA

GRANDWAY BUSINESS PARK
KATY, TX

RELEVANT PROJECT HIGHLIGHTS

Cristo Rey Atlanta Jesuit High School
EXPANSION & PARKING DECK
Atlanta, GA
Expansion project including a new 
parking deck and gym as well as site 
improvements in a downtown urban 
district. Designed and implemented 
underground detention and infiltration 
practices to reduce site runoff by 
approximately 50% to adhere to the new 
City of Atlanta stormwater management 
requirements. The project also included 
complete redesign of the existing 
sanitary sewer system and the addition 
of two 1500 gallon grease traps. 

Haddie B’s Restaurant
SITE UPGRADES AND RENOVATION 
Atlanta, GA
Lead design engineer for a renovation 
project including site planning, runoff 
reduction, and utility upgrades. Proposed 
and implemented pervious pavers and 
infiltration trenches onsite to bypass 
the need for detention onsite due to the 
pre vs. post construction impervious 
onsite. Coordinated and obtained a utility 
encroachment permit through GDOT as 
well as drive cut modifications for the site 
with GDOT.

Urban Companies 
GRANDWAY BUSINESS PARK
Katy, TX
Master design of approximately 60 
acres including regional detention and 
5 proposed office buildings ranging 
from 85,000 SF to 125,000 SF. Designed 
the onsite stormwater system as 
well as coordinated and permitted 
two drive access points with TXDOT 
along the frontage of Grand Parkway.  
Responsibilities also included sanitary 
sewer and domestic water design 
and coordination while the public 
infrastructure was being designed by the 
local municipal utility district.  
 

World Champions Centre
MULTI-USE GYM CENTER 
Spring, TX
7.1 acre tract. Project included designing 
a temporary storm syphon through 
an existing gas pipeline easement 
to temporarily convey water off the 
property. During design and permitting a 
major commercial anchor placed a large 
8’x10’ culvert along the back portion 
of the tract. Coordination and analysis 
of the site and system were required as 
the culvert would be used as permanent 
detention.

WORLD CHAMPIONS CENTRE
SPRING, TX

WORLD CHAMPIONS CENTRE
SPRING, TX
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Roger is a LEED® Accredited 
Professional, an ISA® Certified 

Arborist, and is one of Columbia’s 
leaders in implementing 

environmentally appropriate design 
strategies. His responsibilities 

include land planning, landscape 
and irrigation design, and GIS 

analysis and management. His 
work in landscape design has 

emphasized the use of native and 
adapted plants, custom plant mixes 
and specifications for stormwater 
detention areas, landscaped bio-

infiltration design and calculations, 
and cistern-irrigation catchment 

design and specifications. Mr. Grant 
has skills in hand sketching, CAD 
design and drafting, Photoshop 
renderings, 3-D modeling, GIS 

compilation and presentation, due 
diligence studies, rezoning, variance, 

permitting documentation and 
coordination, cost estimation, storm 

water and soil conservation site 
review, construction presentation 

and reports, and LEED® analysis 
design. 

EDUCATION
BS • Landscape Architecture

University of Georgia

REGISTRATION
Landscape Architect: GA, AL, SC

LEED Accredited Professional
ISA Certified Arborist

Roger Grant
RLA, LEED AP, ISA
LANDSCAPE ARCHITECT
COLUMBIA ENGINEERING

14
YRS 

EXPERIENCE

HISTORIC PROPERTY COUNTY LINE ROAD
COBB COUNTY, GA

SIDEWALK STREETSCAPE
SANDY SPRINGS, GA

JOHNSON DEAN PARK MP
NORCROSS, GA

RELEVANT PROJECT HIGHLIGHTS

Cobb County DOT
HISTORIC PROPERTY
County Line Road
Cobb County, GA
Engineer of Record for a 115,000 SF 
Landscape design to mitigate loss of 
vegetation due to road- widening and 
right-of-way acquisition. An inventory of 
existing plants and trees was prepared 
so that similar plants could be planted to 
maintain the character of the landscape.
 

City of Sandy Springs 
SIDEWALK STREETSCAPE
Roswell Road (Long Island Dr to Windsor Pkwy)

Sandy Springs, GA
Landscape Designer, including street 
trees and shrubs, to create a streetscape 
consistent with the City’s signature 
streetscape standards.   

City of Norcross
JOHNSON DEAN PARK MASTER PLAN
Norcross, GA
Master Plan for an 8-acre park with 
historic buildings. Performed site 
inventory and analysis. Determined a 
trail alignment based on landforms and 
vegetation including significant and 
specimen trees and endangered flora. 
Created master plan. Scope included 
public meeting and presentation to City 
officials.   

ADVANCED  Alpharetta, GA
Landscape and irrigation design for 
a LEED® Gold 3 story office building. 
Performed landscape and irrigation 
calculations pertaining to cistern design. 
Completed LEED® documentation 
for submittal to the US Green Building 
Council. Provided creative solutions to 
zoning and stormwater requirements by 
developing and implementing porous 
pavement details and specifications.

City of Suwanee 
WHITE STREET PARK PHASE II
City of Suwanee, GA
Design and Construction Documentation 
for community Orchard/Playscape for 
1-acre parcel of City property, including 
trails and over 50 different species of 
fruiting trees, shrubs, groundcover, and 
vines. 

ADVANCED
ALPHARETTA GA

WHITE STREET PARK PHASE II
SUWANEE, GA

Page 125 of 243



46NEW PUBLIC SAFETY FACILITY . SANDY SPRINGS . JERICHO DESIGN GROUP

With more than two decades 
of experience in the field of fire 

protection engineering, Douglas has 
extensive knowledge and expertise 

in the design, inspection and 
analysis of fire protection systems, 

interpretation and enforcement 
of fire codes, life safety/building 

code surveys, fire hazard analysis, 
computer fire modeling, fire loss 

investigations and fire protection 
systems failure analysis. He has 

been the fire protection engineer of 
record for numerous projects related 

to detention/correctional facilities.
Doug’s fire protection expertise 
includes a wide range of facilities 
including detention/correction, 

office buildings, assembly, 
historic structures, courthouses, 

warehouses, and hazardous 
materials storage and use, 

essential electronics facilities and 
telecommunication facilities.  

EDUCATION
MBA • Business Administration 

Emory University
BS • Fire Protection Engineering

University of Maryland

REGISTRATIONS
Professional Engineer • GA

AL, AZ, CA, CO, CT, FL, IL, IN, MA, MD, ME, 
MS, NC, NJ, NM, NY, OH, PA, SC, TN, TX, VA, 

WA, WV
LEED AP - Building Design & Construction

Douglas Fisher
PRINCIPAL
FIRE PROTECTION ENGINEER
FISHER ENGINEERING

29
YRS 

EXPERIENCE

ITR AND JAIL FACILITY
MARICOPA, AZ

DETENTION CENTER
FALLON, NV

VISITOR CENTER
FORT RALEIGH NATIONAL HISTORIC SITE, NC

RELEVANT PROJECT HIGHLIGHTS

City of Maricopa
ITR AND JAIL FACILITY
Maricopa County, AZ
Fire protection engineer for a new 
inmate intake/transfer/release 
(ITR) building connected to a 
housing building for 1280 inmates 
(417,000 sq. ft. total).  Services 
included a code compliance 
narrative, fire sprinkler and 
fire alarm systems design, life 
safety drawings, fire alarm and 
fire sprinkler drawings and 
specification. 

Churchill County 
DETENTION CENTER
Fallon, NV
Fire protection engineer for a 
new 44,300 sq. ft. detention 
facility for up to 133 male and 
female detainees in minimum, 
medium, and maximum security 
cells. Services included fire alarm 
and fire sprinkler system design, 
smoke control rational analysis, 
life safety drawings, shop drawing 
reviews, installation review, and a 
punch survey prior to acceptance 
testing by the authorities having 
jurisdiction. 

Georgia Department of 
Juvenile Justice
CORRECTIONAL FACILITY
Georgia
Fire protection engineering 
design and consulting services 
related to corridor separation and 
finish requirements of an existing 
correctional facility.  

The GEO Group
RIVERBEND 
CORRECTIONAL FACILITY
Milledgeville, GA
Fire protection design, code 
consulting services, and 
construction administration 
services for a 280,000 sf private 
correctional facility which 
included fourteen housing and 
administration buildings in a 
campus configuration.

RIVERBEND CORRECTIONAL FACILITY
MILLEDGEVILLE, GA

WT ADMINISTRATIVE FACILITIES
FORT BRAGG, NC
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Tony Murphy has 30 years of 
estimating experience in the Design 

and Construction industry with 22 
years dedicated to the Carolinas’. 
He is a Senior Cost Manager with 

Palacio Collaborative and leads the 
Durham, North Carolina office, which 

he spearheads projects ranging 
from $100,000 to over $100 Million 
providing timely and accurate cost 

estimates.

Tony began his career apprenticing 
and training with Cost Consultants in 
Ireland for four years before moving 
to the United States in 1994. Since 

then, Tony has
built an impressive career in 

commercial construction cost 
estimating. He utilizes his knowledge 

of efficient construction methods 
to prepare quality, accurate project 

estimates. His broad estimating 
experience encompasses projects 

within the North Carolina area 
and beyond in numerous industry 

sectors including K-12,
Healthcare, Higher Education, and 

Aviation.

EDUCATION
Bachelor of Science Construction Man-

agement Limerick Institute of Technology 
Limerick, Ireland

Tony Murphy
SENIOR COST MANAGER
PALACIO COLLABORATIVE

30
YRS 

EXPERIENCE

WAKE COUNTY COURTHOUSE
RALEIGH, NC

BAY CREEK POLICE & 911 CENTER
LOGANVILLE, GA

POLICE PRECINCT AND E-911 CENTER
LAWRENCEVILLE, GA

RELEVANT PROJECT HIGHLIGHTS

Wake County 
COURTHOUSE 
MULTIPLE RENOVATIONS
Raleigh, NC

Town of Rolesville
CITY HALL RENOVATION STUDY
Rolesville, NC

Irdell County 
GOVERNMENT CENTER SOUTH
RENOVATION
Mooresville, NC

Durham County
NC DOT MAINTENANCE OFFICE 
BUILDING
Durham, NC

GRADY PUBLIC SAFETY 
CENTRAL STATION 
RENOVATION
Atlanta, GA

City of Monroe
POLICE DEPARTMENT 
RENOVATION
Monroe, GA

Gwinnett County
BAY CREEK POLICE AND 911
Loganville, GA

Gwinnett County 
POLICE PRECINCT AND E-911
Lawrenceville, GA

City of Hampton
POLICE HEADQUARTERS 
RENOVATION
Hampton, GA 

City of Fayetteville
Fire Station #19
Fayetteville, GA

Gwinnett County
FIRE STATION #12 HVAC
Snellville, GA

POLICE HEADQUARTERS
HAMPTON, GA

FIRE STATION #12
SNELLVILLE, GA
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We believe every client 
has BIG aspirations.
Let our BIG ideas 
deliver those dreams.

B = BOLD IDEAS
Bold Ideas will help you go BIG.

I=INVENTIVE SOLUTIONS
Inventive solutions are the only 
way to stay ahead.

G = GUIDED DELIVERY
Design needs Delivery. We will 
guide you and the project to 
success.

WE HAVE 
WORKED WITH:

City of Jefferson
City of Cornelia

City of Dunwoody
City of Suwanee

City of Lilburn
City of Grovetown

City of St. Mary’s
City of Flowery Branch 

Barrow County 
Butts County 

Cherokee County
Clarke County

Clayton County
Cobb County

Coweta County
Crawford County

Dawson County
Elbert County

Fayette County 
Forsyth County
Greene County

Gwinnett County 
Habersham County

Hall County
Hancock County
Haralson County

Jasper County
Jones County

Lumpkin County
Madison County
McDuffie County

Morgan County
Montgomery County

Newton County
Oconee County

Oglethorpe County
Pulaski County

Putnam County
Augusta - Richmond County

Rockdale County
Screven County

Stephens County
Sumter County

Taliaferro County
Thomson-McDuffie

Upson County
Walton County

Washington County
Wilkinson County

Wheeler County
White County
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RESOLUTION NO. _____________________
STATE OF GEORGIA
COUNTY FULTON

A RESOLUTION TO APPROVE A CONTRACT WITH JERICHO DESIGN GROUP, LLC., FOR THE DESIGN 
OF THE PUBLIC SAFETY BUILDING, AND AUTHORIZATION FOR THE CITY MANAGER TO EXECUTE 

THE CONTRACT

WHEREAS, the City of Sandy Springs (“City”) has purchased property located at 620 Morgan Falls Road (“Property”) 
and desires to renovate the building existing thereon and to make additions to the Property to create a new public safety 
facility (“Project”); and

WHEREAS, the City desires to engage the services of an architectural firm to design the Project; and

WHEREAS, in order to advance that objective, the City issued a Request for Qualifications for Architects (“RFQC”) on 
October 28, 2020; and

WHEREAS, the City received sixteen (16) responses to the RFQC (“Responses”) on December 2, 2020, including a 
response from Jericho Design Group, LLC (“Jericho”); and

WHEREAS, an evaluation committee formed by the City (“Evaluation Committee”) evaluated the Responses consistent 
with criteria established by the terms of the RFQC, to determine the best overall value for the City and its residents; and

WHEREAS, as the result of its evaluation, the Evaluation Committee has provided its Evaluation Memorandum, in the 
form attached to this resolution, presenting the results of its evaluation and recommending a contract award to Jericho; and

WHEREAS, the City desires to make such award based on the recommendations of the Evaluation Committee consistent 
with the attached Evaluation Memorandum;

WHEREAS, upon adoption of this Resolution, City staff will manage all applicable phases of the design contract.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Sandy Springs, Georgia, while in regular 
session on February 16, 2021, at 6:00 p.m. as follows:

1. Jericho Design Group, LLC, is hereby awarded a contract for the design of the Project in the amount of $1,052,900.00; 
and

2. The City Manager and the City Attorney are hereby authorized to negotiate the terms of the contract with Jericho 
Design Group; and

3. The City Manager is hereby authorized to execute a contract in the amount of $1,052,900.00 with Jericho Design 
Group, LLC, as approved by the City Attorney and the Finance Director; and

4. The City Manager and City Attorney are hereby authorized to take such actions as shall be deemed necessary to 
effectuate the intent of this resolution.

RESOLVED this the 16th day February, 2021.

Approved:

____________________________________________
Russell K. Paul

Attest:

_________________________________________
City Clerk

(SEAL)
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TO: Andrea Surratt, City Manager 
  

FROM: William H. Martin Jr., AIA, Public Works Director
  

DATE: January 22, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of Approval of a Contract with 
Kimley-Horn Associates, Inc. for the Design of 20 Guardrail Sites for Replacement 
and Authorization for the City Manager to Execute the Contract

  
 
Recommendation:
 

Based upon review of the bids, staff recommends contract award to Kimley-Horn and Associates, Inc., 
pending approval by the City of Sandy Springs Legal and Finance Departments.
 

Background:
 

In furtherance of T-7500 Guardrail Replacement Program, staff requested proposals from on-call City 
engineering firms for the replacement design of 20 guardrail sites that do not currently meet GDOT 
standards.

The request for proposals was submitted by City purchasing on November 12, 2020.  One proposal was 
received on December 9, 2020.  Project scope includes the following:
 
1.   Site Plan Development per Guardrail Site
2.   Provide Bid Plan Set Development per Plan Set
3.   Provide Land Disturbance Permit per Plan Set
4.   Provide Enhanced Survey if required.
 
 
Bid results were:
 
Firm                                                             Bid 
Kimley-Horn and Associates, Inc.               $117,120.00
HNTB                                                               No Bid
WSP                                                                 No Bid
Pond & Company                                             No Bid

 

Page 131 of 243



 

Discussion:
 

When comparing the pricing received to the previous design contract issued, staff believes the estimate is 
consistent for the amount and type of proposed work. 
 
In response to the requirements outlined in the bid documents, Kimley-Horn and Associates, Inc. 
provided the only responsive and responsible bid for the project at a cost of $117,120.00. Upon 
administrative review of the bid, the City of Sandy Springs Public Works, Purchasing and Legal staff 
recommend that award be made to Kimley-Horn and Associates, Inc.
 

Financial Impact:
 

There are adequate T-7500 funds available for this project.
 

Alternatives:
 

Award the design contract as currently bid or the City may choose to re-advertise the bid for proposals.
 

Attachments:
 

1. Resolution
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RESOLUTION NO. ______________

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO APPROVE A CONTRACT WITH KIMLEY-HORN AND ASSOCIATES, INC. FOR THE 
DESIGN OF 20 GUARDRAIL SITES FOR REPLACEMENT WITHIN SANDY SPRINGS, AND 

AUTHORIZATION FOR THE CITY MANAGER TO EXECUTE A CONTRACT

WHEREAS, the City of Sandy Springs (“City”) Public Works Department, in response to guidance provided by the City 
Manager, identified the need to replace guardrails on certain sites within the City; and

WHEREAS, in furtherance of the goal to replace guardrails, staff requested issued a solicitation from on-call City 
engineering firms for design of twenty (20) guardrail sites for replacement that do not currently meet GDOT standards 
(“Project”); and 

WHEREAS, in response to the solicitation, the City received a bid from Kimley-Horn and Associates, Inc. (“Kimley-
Horn”) in the amount of $117,210.00 for the Project; and

WHEREAS, when comparing Kimley-Horn’s price to the price of the previous design contract issued, staff believes the 
estimate is reasonable for the amount and type of work proposed by the Project; and

WHEREAS, staff recommends contract award to Kimley-Horn as providing the only responsive and responsible bid for 
the Project; and

WHEREAS, upon adoption of this Resolution, the City’s Public Works Department will manage all applicable phases of 
the design contract.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF SANDY 
SPRINGS, GEORGIA, AS FOLLOWS:

1. Kimley-Horn and Associates, Inc. is hereby awarded a contract for the design of the Project in the amount of 
$117,210.00; and

2. The City Manager and the City Attorney are hereby authorized to negotiate the terms of the contract with Kimley-
Horn; and

3. The City Manager is hereby authorized to execute a contract in the amount of $117,210.00 with Kimley Horn, as 
approved by the City Attorney and the Finance Director; and

4. The City Manager and City Attorney are hereby authorized to take such actions as shall be deemed necessary to 
effectuate the intent of this resolution.

RESOLVED this the 16th day February, 2021.

Approved:

___________________________________________________
Russell K. Paul, Mayor

Attest:

_____________________________
Raquel D. Gonzalez, City Clerk

(Seal)
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TO: Andrea Surratt, City Manager 
  

FROM: Kristin Smith, Assistant City Manager
  

DATE: February 8, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of an Ordinance to Authorize 
Amending the City of Sandy Springs FY 2021 Budget to Authorize Additional 
Funding for the Small Business Relief Assistance Program

  
 
Recommendation:
 

Staff recommends approval of the attached Ordinance to amend the City of Sandy Springs FY 2021 
Budget to authorize additional funding for the Small Business Relief Assistance Grant Program.
 

Background:
 

Fulton County allotted $25,000,000 of its CARES Funding allocation to the cities in its jurisdiction, 
apportioned by population. The City of Sandy Springs was eligible to receive $4,566,429. 

First Responder Payroll was an eligible expense for reimbursement. Between May 15 and July 31, the 
City of Sandy Springs eligible payroll exceeded its potential reimbursement, reaching $5,095,215. 
Because this funding was already available through the City’s normal budgeting process, a portion of the 
funding was re-allocated from the Police and Fire Department General Fund budgets to other areas in 
need of additional funds to provide COVID-19 relief. 

At its November 17, 2020 meeting, City Council allocated budget funding from the City’s general fund 
in the amount of $1,200,000 for a Small Business Relief Grant Program (“Program”). The purpose of the 
Program is to promote continuity of small businesses in the City that have been impacted by the COVID-
19 pandemic, to encourage retention of employees, and to otherwise further economic development 
within the City. 

Because the purpose of the Program is to promote and encourage economic development, the City 
contracts with the Authority for administration of the Program. In support of the program, the Authority 
allocated $100,000 at its December 17, 2020 meeting.
 

Discussion:
 

The City received 160 eligible applications totaling $1,637,223. An additional allocation of $327,223 is 
needed should the Council desire to fund all eligible applications
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Staff anticipates an additional allocation of $50,000 from the Authority at its meeting on February 18, 
2021. The proposed Budget Amendment would allocate an additional $277,223 to fund the remaining 
eligible applicants.
 

Financial Impact:
 

The proposed Budget Amendment totals $277,223. 
 

Alternatives:
 

City Council could determine not to approve the Budget Amendment and provide further instruction to 
City staff.
 

Attachments:
 

1. Presentation
2. Budget Amendment Ordinance
3. Budget Amendment
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ORDINANCE NO. 

Page 1 of 1

STATE OF GEORGIA
COUNTY OF FULTON

ORDINANCE TO AUTHORIZE AMENDING THE CITY OF SANDY SPRINGS FY 2021 
BUDGET TO AUTHORIZE ADDITIONAL FUNDING FOR THE SMALL BUSINESS 
RELIEF ASSISTANCE PROGRAM

WHEREAS, the City of Sandy Springs (“City”) approved a Small Business Relief Grant Program in 
November 2020; and

WHEREAS, the program received applications in excess of the $1,200,000 funding allocation by the City; 
and

WHEREAS, the Development Authority of Sandy Springs (“Authority”) contributed $100,000 in funding 
to the program; and

WHEREAS, the City received 160 eligible applications totaling $1,637,223; and 

WHEREAS, an additional allocation of $327,223 is needed to fund all eligible applications; and 

WHEREAS, the Authority is anticipated to award an additional $50,000 in funding to the Program at its 
February 18, 2021 meeting and $277,223 will be needed to fully fund all applications; and

WHEREAS, the Mayor and City Council desire to consider a budget amendment to fully fund all 
applications for the Program, totaling $277,223; and

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SANDY 
SPRINGS, GEORGIA, that the FY 2021 budget is hereby amended to add $277,223 in funding to account 
1001595-521240 for the Small Business Relief Grant Program. 

APPROVED AND ADOPTED this the 16th day of February, 2021. 

Approved:

____________________________________
Russell K. Paul, Mayor

Attest:

_____________________________
Raquel Gonzalez, City Clerk

(Seal)
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Purpose:

Effective Date: 2/16/2021 Period: 8

Posting Date: Fiscal Year: 2021

Org Object Project Increase Decrease
Professional Services 1001595 521240 277,223              -                              

Totals 277,223             -                             

*This one sided entry is appropriate as the revenue for grant funds received from Fulton County has already been recognized in full. 

Finance Department
Budget Adjustment Entry

Funding for Small Business Relief Grant

Description
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TO: Andrea Surratt, City Manager 
  

FROM: Kristin Smith, Assistant City Manager
  

DATE: February 8, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of a Resolution to Approve a 
First Amendment to the Memorandum of Agreement by and between the City of 
Sandy Springs and the City of Sandy Springs Development Authority

  
 
Recommendation:
 

Staff recommends approval of the attached resolution to approve and authorize the City Manager to 
execute the above-referenced First Amendment to the Memorandum of Agreement (“Amendment”) with 
the City of Sandy Springs Development Authority (“Authority”).
 

Background:
 

At its November 17, 2020 meeting, City Council allocated budget funding from the City’s general fund 
in the amount of $1,200,000 for a Small Business Relief Grant Program (“Program”). The purpose of the 
Program is to promote continuity of small businesses in the City that have been impacted by the COVID-
19 pandemic, to encourage retention of employees, and to otherwise further economic development 
within the City. 

Because the purpose of the Program is to promote and encourage economic development, the City 
contracts with the Authority for administration of the Program. The Agreement was approved on 
December 15, 2020. In support of the program, the Authority allocated $100,000 at its December 17, 
2020 meeting.
 

Discussion:
 

The City received 160 eligible applications totaling $1,637,223. An additional allocation of $327,223 is 
needed should the Council choose to fund all eligible applications

Staff anticipates an additional allocation of $50,000 from the Authority at its meeting on February 18, 
2021. The proposed Amendment would provide an additional $277,223 to the Development Authority to 
fund the remaining eligible applicants.
 

Financial Impact:
 

This Amendment requires a transfer to the Authority of $277,223.
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Alternatives:
 

City Council could determine not to approve the Resolution and Amendment and provide further 
instruction to City staff.
 

Attachments:
 

1. First Amendment to MOA with Dev Authority
2. Resolution for First Amendment to MOA
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FIRST AMENDMENT TO MEMORANDUM OF AGREEMENT BY AND BETWEEN THE CITY OF 
SANDY SPRINGS AND THE CITY OF SANDY SPRINGS DEVELOPMENT AUTHORITY IN 

FURTHERANCE OF ECONOMIC DEVELOPMENT

THIS FIRST AMENDMENT (“First Amendment”) to the Memorandum of Agreement 
(“Agreement”) is made and entered into as of February 16, 2021, by and between the CITY OF SANDY 
SPRINGS (“Sandy Springs”), and the SANDY SPRINGS DEVELOPMENT AUTHORITY (“Authority”).

RECITALS

WHEREAS, the City made a financial commitment of $1,200,000 to the Authority for the purpose 
of awarding funds to qualifying small businesses meeting the criteria and other requirements of the Small 
Business Relief Assistance Program (“Program”); and

WHEREAS, the Authority partners with the City to award funds to eligible small businesses on a 
first-come, first-served basis; and 

WHEREAS, the Authority contributed $100,000 to the Program at its December 17, 2020 meeting; 
and

WHEREAS, the City received 160 eligible applications totaling $1,637,223; and 

WHEREAS, an additional allocation of $327,223 is needed to fund all eligible applications; and 

WHEREAS, the Authority is anticipated to award an additional $50,000 in funding to the Program 
at its February 18, 2021 meeting and $277,223 will be needed to fully fund all applications; and

WHEREAS, the parties deem it beneficial and appropriate to amend the Agreement to provide 
additional funding to fund all eligible applications; and

WHEREAS, in order to fully fund all qualifying applications received in response to the Program, 
the Mayor and City Council hereby consider a budget amendment totaling $277,223; and 

NOW, THEREFORE, in consideration of the mutual promises and covenants herein, and such 
other good and valuable consideration the receipt of which is hereby acknowledged, the parties do hereby 
amend the Agreement as follows:

I. AMENDMENT TO 1. OBLIGATIONS OF THE CITY

Section 1 of the Agreement, Obligations of the City, shall be deleted in its entirety and the following shall 
be inserted in lieu thereof:
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1. Obligations of the City

The City hereby makes a financial commitment of $1,477,223 to the Authority, upon the terms 
and conditions stated herein, for the purpose of awarding such Funds to qualifying small businesses 
meeting the criteria and other requirements of the Program. 

Businesses receiving Funds will be required to sign a contract with the Authority to ensure 
accountability of the use of such Funds. Funds will be paid out as a reimbursement after all contract 
requirements are met by the business receiving the Funds, including proper documentation of the 
expenditure of Funds. 

III. GOVERNING LAW

This First Amendment shall be governed in all respects by the laws of the State of Georgia.

IV. ENTIRE AGREEMENT

The Agreement, as amended by this First Amendment, constitutes the entire agreement between 
the parties with respect to the subject matter contained herein. Except for the terms and conditions of the 
Agreement as set forth above, all prior agreements, representations, statements, negotiations, and 
undertakings are hereby superseded. Neither party has relied on any representation, promise, nor 
inducement not contained herein.

V. NOTICES

All notices or other communications required or permitted to be given under this First Amendment 
shall be in writing and shall be deemed to have been duly given when (a) delivered personally in hand, 
(b) when mailed by certified or registered mail, return receipt requested with proper postage prepaid, 
addressed to the appropriate party at the following address or such other address as may be given in 
writing to the parties, or (c) transmitted by electronic mail transmission:

If to the City: With copies to:

Andrea Surratt, City Manager Dan Lee, City Attorney
1 Galambos Way 1 Galambos Way
Sandy Springs, GA 30328 Sandy Springs, GA 30328
E-Mail: asurratt@sandyspringsga.gov E-Mail: cityattorney@sandyspringsga.gov

If to the Contractor: With copies to:

__________________________________ _________________________________________
__________________________________ _________________________________________
__________________________________ _________________________________________
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VI. SEVERABILITY 

The terms and provisions hereof are severable such that if any term or provision is declared or 
found to be invalid or unenforceable, such invalidity or unenforceability shall not affect the remaining 
terms and provisions of this First Amendment. 

VII. MISCELLANEOUS 

a. Capitalized terms used but not defined herein shall have the meanings set forth in the 
Agreement.

b. All other terms and conditions of Agreement not inconsistent with this First Amendment shall 
remain in full force and effect. 

c. In the event of any inconsistency or conflict between the terms of this First Amendment and 
of the Agreement, the terms of this First Amendment shall control. 

IN WITNESS WHEREOF, the parties hereto have caused this First Amendment to be duly 
executed by their duly authorized officers as of the day and year set forth next to each signature.

CITY OF SANDY SPRINGS, GEORGIA

By: _______________________________________ ___________________________
Andrea Surratt, City Manager Date of Execution

ATTEST: Approved as to form:

By: ____________________________________________ ___________________________
City Clerk Assistant City Attorney

(SEAL)

CITY OF SANDY SPRINGS DEVELOPMENT AUTHORITY

By: ____________________________________________ ___________________________
William “Chip” Collins, Chairman Date of Execution

ATTEST:

_____________________________

Name: _______________________
Title: Secretary
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RESOLUTION NO. 2021-

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO APPROVE A FIRST AMENDMENT TO THE MEMORANDUM OF 
AGREEMENT BY AND BETWEEN THE CITY OF SANDY SPRINGS AND THE CITY 
OF SANDY SPRINGS DEVELOPMENT AUTHORITY IN FURTHERANCE OF 
ECONOMIC DEVELOPMENT; TO AUTHORIZE THE CITY MANAGER TO EXECUTE 
SAME; AND FOR OTHER PURPOSES

WHEREAS, the City is a municipal corporation created and existing pursuant to the Constitution 
and laws of the State of Georgia; and

WHEREAS, the Authority was created pursuant to the provisions of Article IX, Section VI, 
Paragraph III of the Constitution of the State of Georgia of 1983 and the Development Authorities Law of 
the State of Georgia (O.C.G.A. Section 36-62-1, et seq.), as amended, and an activating resolution 
adopted by the City Council on October 9, 2007; and

WHEREAS, one of the authorized purposes of the Authority is to promote economic development 
in and for the City; and

WHEREAS, the City has within its geographic boundaries many small businesses that contribute 
to the economic development and growth of the City and benefit the public health and general welfare of 
its residents; and

WHEREAS, the City is currently responding to the outbreak of the novel coronavirus (“COVID-19 
Pandemic”) that has impacted cities worldwide; and

WHEREAS, in response to the pandemic, the City has issued ordinances and other 
communications to its citizens to encourage staying at home, wearing of masks and compliance with the 
guidelines of the Centers for Disease Control and other health authorities (“Public Health Measures”); 
and

WHEREAS, these Public Health Measures have had and it is anticipated will continue to have a 
disproportionate adverse impact on small businesses that have experienced a drop in customers and 
revenue; and

WHEREAS, these Public Health Measures have had a severe adverse impact on the incomes of 
the employees and hourly wage earners of the small businesses in the City and have therefore affected 
the ability of small business to retain employees and continue operations; and

WHEREAS, in response to this ongoing crisis, the City and the Authority deemed it beneficial and 
appropriate to develop a program to promote and encourage economic development activity during the 
COVID-19 Pandemic; and

WHEREAS, at its November 17, 2020 meeting, City Council allocated funding in the amount of 
$1,200,000 for a Small Business Relief Grant Program (“Program”) for the purpose of promoting 
continuity of small businesses in the City that have been impacted by the COVID-19 pandemic and 
thereby encouraging economic development within the City; and

Page 151 of 243



WHEREAS, by complying with the criteria and requirements of the Program, small businesses 
can receive a portion of the Funds to promote the prospects of small business continuity in the City, 
continued job opportunities and retention, and local economic development; and

WHEREAS, the Authority, pursuant to the terms of a certain Memorandum of Agreement in 
Furtherance of Economic Development (“Agreement”), partners with the City to award funds to eligible 
small businesses on a first-come, first-served basis; and 

WHEREAS, the Authority contributed $100,000 to the Program at its December 17, 2020 meeting; 
and

WHEREAS, the City received 160 eligible applications totaling $1,637,223; and 

WHEREAS, an additional allocation of $327,223 is needed to fund all eligible applications; and 

WHEREAS, the Authority is anticipated to award an additional $50,000 in funding to the Program 
at its February 18, 2021 meeting and $277,223 will be needed to fully fund all applications; and

WHEREAS, the Mayor and City Council desire to consider a budget amendment to fully fund all 
applications for the Program, totaling $277,223; and 

WHEREAS, the parties deem it beneficial and appropriate to enter into the attached First 
Amendment to the Agreement (“Amendment”) to provide additional funding to fund all eligible 
applications; 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SANDY 
SPRINGS, AS FOLLOWS:

1. The Amendment in the form attached is hereby approved; and

2. The City Manager is hereby authorized to execute the attached Amendment, subject to 
the review and approval of the City Finance Director and the City Attorney; and

3. The City Manager and the City Attorney are hereby authorized to make such minor 
revisions to the Amendment as may be deemed necessary to effectuate the intent of this resolution; and

4. The City Manager and the City Attorney are hereby authorized to take such other actions 
as may be deemed appropriate or necessary to effectuate the intent of this resolution.

RESOLVED this ________ day of February, 2021.

Approved:

Attest:
Russell Paul, Mayor
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Raquel Gonzalez, City Clerk

SEAL
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      RESOLUTION NO. 2021-02-xx

Page 1 of 1

STATE OF GEORGIA
CITY OF SANDY SPRINGS

A RESOLUTION APPOINTING MEMBER TO THE 
SANDY SPRINGS BOARD OF APPEALS

BE IT RESOLVED by the City Council of the City of Sandy Springs, Georgia (“City”) while in regular 
session on February 16, 2021 at 6:00 p.m. as follows:

SECTION 1. That Nathan Kongthum is hereby appointed to the Board of Appeals for a first term of 
four years, commencing on February 17, 2021 and ending on January 31, 2025; and

SECTION 2. That this Resolution shall become effective upon its adoption.

RESOLVED this the 16th day of February, 2021. 

Approved:

______________________________
Russell K. Paul, Mayor

Attest:

_______________________________
Raquel D. Gonzalez, City Clerk

(Seal)
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 Solicitation 21-011 

New Fire Station 2 Construction
              February 16, 2021

1

EVALUATION MEMORANDUM
Request for Qualifications #21-011

Invitation to Bid #21-011
General Contracting Services
For New City Fire Station 2

General

The City of Sandy Springs (“City”) conducted a qualifications based solicitation (“Solicitation”) to shortlist qualified 
general contractors to bid on the new Fire Station at 135 Johnson Ferry Road, NE, Sandy Springs, Georgia 30328 
(“Project”). On October 21, 2020, the City issued its Request for Qualifications #21-011 (“RFQC”) to seek 
Statements of Qualifications (“Responses”) from highly qualified and experienced firms to construct the Project 
and perform the Services described in the RFQC (“Services”). Responses to the RFQC were due on November 24, 
2020, no later than 2:00 PM E.S.T.

Responses Received 

The City received Responses from the following seventeen (17) firms (“Respondents”):

1. Abuck Inc.
2. Astra Group, LLC
3. BM&K Construction & Engineering
4. Carroll Daniel Construction
5. Catamount Constructors, Inc. 
6. Cooper & Company General Contractors, Inc.
7. Hogan Construction Group, LLC
8. Lichty Commercial Construction, Inc.
9. Lovvorn Construction, LLC
10. Reeves Young
11. Rycon Construction, Inc.
12. SG Contracting, Inc.
13. Spratlin & Son Construction
14. Sunbelt Builders, Inc. 
15. Triad Construction Company, Inc.
16. Trident Building Solutions, LLC
17. Whiting-Turner

Evaluation

The City formed a committee consisting of the following City personnel (“Evaluation Committee”) to evaluate 
Responses using the criteria set forth in the RFQC and to recommend a shortlist of qualified firms to formally bid 
on the Project:

1. Dave Wells, Deputy City Manager, City of Sandy Springs
2. Richard Collins, City Construction Manager, City of Sandy Springs
3. Keith Sanders, Fire Chief, City of Sandy Springs 
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4. Phillip Adams, Fire Division Chief, City of Sandy Springs 
5. Jesse Bernard, Deputy Fire Marshall, City of Sandy Springs
6. Toni Jo Howard, Finance Director, City of Sandy Springs

Evaluation Criteria

Pursuant to Section 5 of the RFQC, Responses were reviewed by the Purchasing Manager to ensure that all 
administrative requirements of the RFQC were met. All Responses that met the administrative requirements were 
turned over to the Evaluation Committee for evaluation on a pass/fail basis, using the following criteria:

1. Firm’s qualifications and experience
2. Quality of team proposed to manage the Project
3. Project delivery 
4. Firm’s approach and innovations to meet Project goals 
5. Firm’s financial history/stability

Responses were scored and ranked in accordance with the following:

CRITERIA SUMMARY DESCRIPTION SCORE
Description 
and 
Resources of 
Firm

 A1. Provide basic information: Firm name, address, name of primary contact, telephone 
number, fax number, e-mail address, and company website (if available). If the firm has 
multiple offices, the qualification statement shall include information about the parent 
company and branch office separately. Identify office from which project will be managed 
and this office’s proximity to the project site. Provide form of ownership, including state of 
residency or incorporation, and number of years in business. Is the Respondent a sole 
proprietor, partnership, corporation, Limited Liability Corporation (LLC), joint venture, or 
other structure. For joint venture entities that have not undertaken at least two (2) projects 
together, each firm should submit its SOQ separately. Joint submittals are subject to the 
same submittal page limit. 15 
 A2. Briefly describe the history and growth of Respondent firm(s). Provide general 
information about the firm's personnel resources, including disciplines and numbers and 
classifications of employees, and locations and staffing of offices. 
 A3. List the firm’s annual average revenue for the past five (5) years, provide the firm’s 
current ratio (current assets/current liabilities) and supply main financial and banking 
references. (If the parent company’s financial resources are not available to the office that 
will perform the contract, only the financials of the office with the prospect of a contract 
with the City should be provided). 
 A4. Has the firm been involved in any litigation in the past five (5) years? Describe the 
firm’s experience with litigation with owners, subcontractors and/or architects. List any 
active or pending litigation and explain. List any claims against Respondent firm or against 
owners where your firm is named. 
 A5. Has the firm or member thereof ever been removed from a contract or failed to 
complete a contract as assigned? Has the firm ever refused to sign a contract at the original 
bid amount submitted?  A6. Has the firm made payments of actual or liquidated damages 
in the last five (5) years for failure to meet a completion date? If so, provide explanation. 
 A7. Has a surety made payments on payment or performance bonds on the firm’s account 

Pass/Fail
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in the last five (5) years? If so, provide explanation. 
 A8. The firm, in order to be deemed eligible for further evaluation, must issue the following 
statement asserting that the firm meets the minimum qualifications required for this Project 
(supporting documentation is required and can be included as an Appendix). The SIGNED 
statement shall read and certify as follows: 
“We certify that our firm has sufficient bonding capacity to provide payment and 
performance bonds for anticipated total cost of work. Our firm has a current builder’s risk 
insurance policy.” The Respondent firm MUST have all the necessary, valid and current 
licenses to do business in the State of Georgia as issued by the respective state boards and 
government agencies responsible for regulating and licensing the services to be provided 
and performed.

Experience 
and 
Qualifications

 B1. Provide professional qualifications and description of experience for proposed 
construction team including, at a minimum, the following: Superintendent, Project Manager 
and Project Director. Firm’s Superintendent, Project Manager and Project Director shall 
have at least five (5) years’ experience on projects of similar scope and complexity as the 
Project described in this RFQC. (At this stage, firms may list more than one person qualified 
and available for the Project). 
 B2. Provide information on the firm’s experience on projects of similar size, function, and 
complexity (similar type of construction, dollar value, facility purpose, delivery method, and 
sustainability features). The references provided should include: 16 
 Work performed for public safety or fire stations.
 Work performed in the last five (5) years with a total project cost over $3,000,000.00. 
Describe no more than five (5) and no fewer than three (3) projects, in order of most 
relevant to least relevant, which demonstrate the firm's capabilities to perform the Project 
described in this RFQC. The firm shall have at least five (5) years’ experience on projects of 
similar scope and complexity as this Project. For each project, the following project 
information shall be provided: 
 Project name, location, dates during which services were performed, and photograph of 
project. 
 Brief description of project and physical description including delivery method, square 
footage, site area, environmental issues, traffic impediments, etc. 
 Construction project owner’s contact name, phone number and e-mail address. 
 Provide any written letters of reference/recommendation about the firm’s performance 
on the reference project, including statements addressing the level of service and the quality 
of the construction 
 List the names and roles of proposed team members identified in B1, if any, who 
participated in these projects.

Pass/Fail

Statement of 
Suitability for 
this Project

 C1. Provide a statement or specific information that may serve to differentiate the firm 
from other firms in suitability for the Project. Suitability may include, but is not limited to, 
the firm’s fit to the Project and/or needs of the City, any special or unique qualifications for 
the Project, current and projected workloads, the proximity of office to Project location, and 
any techniques or methodologies offered by the firm that may be particularly suitable for 
this Project type.

Pass/Fail

Evaluation
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Following individual review and scoring, Evaluation Committee members met to discuss the Responses. The 
Evaluation Committee reached consensus and selected seven (7) qualified Respondents that passed all criteria and 
clearly demonstrated a superior understanding of the Project, with past experience very relevant to the Project. 
The following Respondents were invited to submit bids for performing the Project:

COMPANY CONSENSUS SCORE
Carrol Daniel Construction Pass
Hogan Construction Group, LLC Pass
Reeves Young Pass
Rycon Construction, Inc. Pass
Spratlin & Son Construction Pass
Sunbelt Builders, Inc. Pass
Whiting-Turner Pass

Formal Interviews and Presentations

On December 30, 2020, the City issued an Invitation to Bid (ITB #21-011) to the seven (7) Respondents listed above. 
A non-mandatory pre-bid meeting was conducted on January 7, 2021. Six (6) proposing contractors, 
representatives from the City, the Project architect and civil engineer for the Project were in attendance. 
Respondent Whiting-Turner did not attend the meeting and subsequently notified the City that it would not submit 
a bid. Bids in response to the ITB (“Bids”) were due on January 22, 2021 (due date postponed to January 29, 2021 
in Addenda #1). Six (6) bids were received by the specified time. All Bids were opened and read aloud in a Webex 
call with all six (6) contractors in attendance.

Bid Results

Following receipt of the Bids, each was evaluated for correctness and compliance with ITB #21-011 requirements. 
All Bids received were determined to be in compliance.

Bids

The Bids submitted were as follows:

COMPANY TOTAL BASE BID WITH ALTERNATES
Reeves Young $6,452,277.00
Spratlin & Son Construction $7,646,500.00
Carrol Daniel Construction $7,647,000.00
Hogan Construction Group, LLC $7,656,999.02
Rycon Construction, Inc. $7,844,940.00
Sunbelt Builders, Inc. $7,840,010.75

Reeves Young had the lowest base Bid and the lowest total base Bid with alternates. Due to the fact that the low 
Bid was considerably lower than the other Bids, a follow-up virtual meeting was conducted by City representatives 
with Reeves Young representatives to assure it fully understood the requirements and costing for the Project. During 
this meeting, the nature of the low Bid, Project team, and timeline for construction were discussed. The 
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representatives of Reeves Young assured the City that they were comfortable with their Bid and reasoned that they 
were considerably lower due to their aggressive approach and the coverage of subcontractors they solicited. They 
further reassured the City that the proposed Project team was still in place and they were ready to proceed with 
construction.  

The Evaluation Committee deemed this firm as the most responsive to the Project requirements and needs, noting 
the following considerations and factors:

 Reeves Young is a reputable large Atlanta based contractor capable of constructing the Fire Station
 Reeves Young is financially capable of building the Project and will provide payment and performance 

bonds
 The Project team from Reeves Young is a seasoned and experienced team capable of building the Project
 Reeves Young provided the lowest responsible Bid on the Project
 Follow-up phone calls to other cities that Reeves Young previously worked for provided positive reviews
 Reeves Young has completed over 250 publicly funded projects, including 22 fire stations
 Reeves Young’s Project team is familiar with all specialty aspects included in the Project
 Reeves Young’s project superintendent has 26 years of experience and has built 14 publicly funded 

projects
 A senior member of the firm will be on the Project team
 The firm provided examples of fire station projects of similar size and scope of the Project, some with 

challenging sites similar to the City’s proposed site

Recommendation

Based upon evaluation of Responses in accordance with the criteria and process described herein and in the RFQC 
and subsequent pricing of the Project, the Evaluation Committee determines that Reeves Young represents the best 
value for the City and therefore recommends that firm for contract award. 

_________________________________________
Evaluation Committee Chair
Richard Collins, City Construction Manager 
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November 24, 2020

Charise Glass
1 Galambos Way
Sandy Springs, GA 30328

RE:  	 RFQC #21-011 
	 NEW FIRE STATION CONSTRUCTION PROJECT
	

Dear Selection Committee Members:

Reeves Young is excited for the opportunity to partner with the City of Sandy Springs on the Fire Station 
No. 2 project.  

After completing over 250+ PUBLICLY FUNDED PROJECTS in Georgia including 22 FIRE STATIONS, 
Reeves Young knows that ensuring value, committing to a fixed-cost, and maintaining the schedule are 
of utmost importance to you.  Our pre-construction and operations department have already begun 
an extensive constructability and cost review of the documents provided.  Our main goal is to provide a 
very competitive price while also addressing any potential cost savings, as well as identifying potential 
constructability issues well before a shovel hits the ground.  

Fire Station No. 2 fits Reeves Young’s expertise and our Team’s expertise in many facets and our 
team is fully available for this project.  Our Reeves Young Team has been working together on public 
projects like this for the past few years including similar projects for the City of Chamblee, City of 
Lawrenceville, City of Conyers, City of Dunwoody, Cobb County, Clayton County,  and Forsyth County.   
From the fire station bays, the specialty exhaust systems, load bearing concrete masonry to the 
permeable pavers and complexity of the site, the projects components fall within this team’s recent 
experience.  Our Reeves Young Team wants to earn the opportunity to become a trusted advisor and 
true Partner with Sandy Springs and HGB Architects to build a project that all members will be extremely 
proud of.  

Reeves Young has a strong commitment to every project —  especially local government projects 
where working as a true partner provides our team the opportunity to shine.  On behalf of all of Reeves 
Young, thank you again and we would be honored to be your building partner.

Best regards,

Mike Iezzi
Project Executive
m: 404.391.5482
	

45 Peachtree Industrial Boulevard, NW			  770.271.1159
Sugar Hill, GA 30518				    reevesyoung.com
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A. DESCRIPTION AND RESOURCES

A1
BASIC COMPANY  
INFORMATION

Reeves Young, LLC
45 Peachtree Ind. Blvd. NW 
Sugar Hill, Georgia 30518
p 770.271.1159
f  770.271.5856
www.reevesyoung.com

PRIMARY CONTACT
Mike Iezzi, Project Executive
miezzi@reevesyoung.com
c 404.391.5482

OFFICE PROVIDING SERVICES
Sugar Hill, Georgia
ESTABLISHED 1952
YEARS IN BUSINESS 68
STATE OF INCORPORATION GA
FORM OF OWNERSHIP LLC
PROXIMITY TO PROJECT SITE
25 miles

A2
HISTORY AND   
GROWTH

Established in Georgia in 
1952, Reeves Young provides 
consultative commercial 
construction services 
resulting in unique customized 
solutions.  
Our growth has been driven 
by our willingness to make 
our Clients’ lives easier—by 
providing sole source, turn-
key solutions—and our 
determination to make long-
term relationships built on 
trust and service. 

Since 2000 with 20 employees, 
Reeves Young has grown to 
400 employees in 2020. Our 
firm’s resources are listed on 
page 7.

A3
FINANCIALS

2019 $251.5 M

2018 $222.1 M

2017 $190 M

2016 $116 M

2015 $74.2 M

Current Ratio = 1.2 
BANKING REFERENCE

Atlantic Capital Bank
Ed Jenkins
3280 Peachtree Road, NE
Suite 1600
Atlanta, GA  30305
(404) 995-6256
ed.jenkins@atlcapbank.com

A4
LITIGATION HISTORY

During the past five (5) years, 
Reeves Young has not been 
involved in any litigation.  The 
firm does not have any active 
or pending litigation.

A5
PERFORMANCE

Reeves Young and its members 
have never been removed 
from a contract nor failed 
to complete a contract that 
has been assigned. The firm 
has not ever refused to sign 
a contract at the original bid 
amount submitted.

A6
PROJECT COMPLETION

Reeves Young has not 
made payments of actual or 
liquidated damages in the last 
five (5) years for failure to meet 
a completion date.

A7
SURETY PAYMENTS

A surety has not made 
payments on payment or 
performance bonds on Reeves 
Young’s account in the last five 
(5) years.
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A. DESCRIPTION AND RESOURCES

A8
MINIMUM QUALIFICATIONS

We certify that our firm has sufficient bonding capacity to provide payment and performance bonds 
for anticipated total cost of work. Our firm has a current builder’s risk insurance policy.

Eric Young, President & CEO

8
Senior 
Leadership

17
Pre-
Construction

53
Project
Managers

68
Superintendents

47
HR/Admin/
Accounting/
Marketing

207
Equipment
Operators/
Field Staff

FIRM RESOURCES

Page 166 of 243



8

A. DESCRIPTION AND RESOURCES

STATE OF GEORGIA
Office of the Secretary of State

Georgia Construction Industry Licensing Board
LICENSE NO. UC302326

Reeves Young  LLC
Eric Young

45 Peachtree Industrial Blvd NW
Suite 200

Sugar Hill GA  30518

Utility Contractor
 

EXP DATE - 04/30/2021 Status:  Active
Issue Date:  02/26/2015

    

    Reeves Young  LLC
    45 Peachtree Industrial Blvd NW
    Suite 200
    Sugar Hill GA  30518
    
   
    

Above is your wall certificate license.  A pocket-sized license card is below.
Please make note of the expiration date on your license.  It is your responsibility to renew your 
license before it expires.   Please notify the Board if you have a change of address.
Wall certificates suitable for framing are available at cost, see board fee schedule.  To order a wall 
certificate, please order from the web site – www.sos.state.ga.us/plb.
Please refer to Board Rules for any continuing education requirements your profession may require.

Georgia State Board of Professional Licensing
237 Coliseum Drive
Macon GA  31217
Phone:  (478) 207-2440
Toll Free: (844) 753-7825
www.sos.state.ga.us/plb

STATE OF GEORGIA
Office of the Secretary of State

Georgia Construction Industry Licensing Board
License No.                         UC302326

Reeves Young  LLC
Eric Young

45 Peachtree Industrial Blvd NW
Suite 200

Sugar Hill GA  30518

Utility Contractor
 

EXP DATE - 04/30/2021 Status:  Active
Issue Date:  02/26/2015



I, Brian P. Kemp, the Secretary of State of the State of Georgia, do hereby certify under the seal of
my office that

REEVES YOUNG, LLC
A Domestic Limited Liability Company

Tracking #: D5nbfwKE

was formed in the jurisdiction stated above or was authorized to transact business in Georgia on
the above date. Said entity is in compliance with the applicable filing and annual registration
provisions of Title 14 of the Official Code of Georgia Annotated and has not filed articles of
dissolution, certificate of cancellation or any other similar document with the office of the
Secretary of State.

This certificate relates only to the legal existence of the above-named entity as of the date issued.
It does not certify whether or not a notice of intent to dissolve, an application for withdrawal, a
statement of commencement of winding up or any other similar document has been filed or is
pending with the Secretary of State.

This certificate is issued pursuant to Title 14 of the Official Code of Georgia Annotated and is
prima-facie evidence that said entity is in existence or is authorized to transact business in this
state.

CONTROL NUMBER : 14009042
DATE INC/AUTH/FILED : January 28, 2014
JURISDICTION : Georgia
PRINT DATE : June 23, 2015

CERTIFICATE OF EXISTENCE

7/14/2020 Details

verify.sos.ga.gov/verification/Details.aspx?result=6991f550-bf3a-4df3-bb3b-ca888b792823 1/1

Licensee Details

Licensee Information

Name: Reeves Young LLC Owner: Eric Young

Address: 45 Peachtree Industrial Blvd NW
Suite 200

Sugar Hill GA 30518

Primary Source License Information

Lic #: GCCO004640 Profession: Residential/General Contractor Type: General Contractor Company
Secondary: Method: Application Status: Active

Issued: 3/2/2015 Expires: 6/30/2022
Last
Renewal
Date:

4/9/2020

Associated Licenses

Relationship: Supervisor

Licensee: Reeves, William Dean, III License
Type: General Contractor Qualifying Agent

License #: GCQA004637 License
Status: Active

Established: 3/2/2015 Association
Date: 2/27/2015 Expiry:

Type: Prerequisite User

Public Board Orders

Please see Documents section below for any Public Board Orders

Other Documents

No Other Documents

Data current as of: July 14, 2020 10:41:8

This website is to be used as a primary source verification for licenses issued by the Professional Licensing Boards. Paper verifications
are available for a fee. Please contact the Professional Licensing Boards at 478-207-2440.

Reeves Young has all the necessary, valid, current licenses to do business in the state of Georgia. PLEASE SEE 
OUR  GEORGIA GENERAL CONTRACTORS LICENSE, BUSINESS LICENSE AND  GEORGIA CERTIFICATE OF 
EXISTENCE  FROM THE SECRETARY OF STATE SHOWN BELOW.
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YOUR EXPERIENCED TEAM!

B1. EXPERIENCE AND QUALIFICATIONS

R E E V E S  YO U N G’S 
E X P E R I E N C E  W I T H 
H U S S E Y  G AY  B E L L

Forsyth County 
Public Safety Complex/Fire Station
Cumming, GA

Completion Year - 2006
Contract Value - $8.8M

New construction of a two-building 
emergency services complex.  
36,480 SF  facility comprised of a 911 
call center, emergency operations 
center,  and Fire Station #12 .

Fire Station #12 is a four-bay, 12,455 
SF facility with a fully-functional 
kitchen, sleeping quarters for 17, 
weight training facility and equipment 
storage all on a 7.7 acre greenfield 
site.

OWNER
Forsyth County Emergency 
Management Agency 
Danny Bowman, Director 
770.205.5674
ddbowman@forsythco.com

ARCHITECT
Hussey, Gay, Bell & DeYoung 
Doug Straughan (now with Northeast 
Georgia Health System)
770.535.1133
770.219.3500

MIKE 
IEZZI
PROJECT
DIRECTOR

MARCO
DONJUAN
PROJECT
MANAGER

JIM 
PEDERESEN
SUPERINTENDENT

KRISTEN 
WOROSZ
COST
ESTIMATOR

CHARLIE
WHITING
PRE-CONSTRUCTION
MANAGER
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M I K E 
I E Z Z I 
LEED AP

PROJECT DIRECTOR

Mike has 23 years of construction experience exclusively in the metro Atlanta area with a focus on public 
sector projects. He is acutely perceptive, allowing him to discern potential problems early and provide 
prompt, creative solutions. He has delivered 40 out of 40 projects on time and on budget.

B1. EXPERIENCE AND QUALIFICATIONS

CARTERSVILLE PUBLIC 
SAFETY COMPLEX
Cartersville, GA
New construction of a 
55,000 square foot Public 
Safety complex that 
includes Fire and Police 
Administration offices, 
evidence storage, booking, 
police dispatch, fitness 
center, locker room, and 
vehicle bay. $12M

CARTERSVILLE FIRE 
STATION
Cartersville, GA
New construction of Fire 
Station No. 1 with a three 
drive-through bays, day 
room, and sleeping quarters 
for 15. $3.4M

PUBLIC WORKS CAMPUS
Lawrenceville, GA
New public works 
campus on 24.5 acres.  
Administrative office space 
for Gas, Electric, Damage 
Prevention, Streets and 

Sanitation departments. 
Fleet Garage with enclosed 
vehicle bays, parts storage 
and shop areas. Covered 
vehicle, equipment and large 
parts storage areas with 
equipment/material laydown 
areas. $14.6M

CHAMBLEE POLICE 
HEADQUARTERS/ 
MUNICIPAL COURT & PARK
Chamblee, GA
New, two-story public 
safety building and 17-acre 
public park. The building  will 
house the Chamblee Police 
Department, Municipal 
Court operations, and a 
publicly accessible 2,700 SF 
Community Room. $23.8M

CLAYTON COUNTY
FIRE TRAINING FACILITY
Riverdale, GA
New Fire and EMS training 
facility. Includes large, 
multi-function classrooms 
and administrative offices, 

locker/shower area, exercise 
area, and breakroom.  
Construction included 
demolishing existing burn 
building and reusing site.
$4.1M

CONYERS CITY HALL
Conyers, GA
Two-story, 28,000 SF facility 
with underground employee 
parking garage. It includes 
Council Chambers, public 
meeting rooms, and City 
administrative offices. $10M

BEACON MUNICIPAL 
COMPLEX
Decatur, GA
84,377 SF, three-building 
educational admin. bldg, 
community recreation 
center and police/court 
facility. Phased delivery. 
$30.3M

PROJECT EXPERIENCE“Communication is 
essential to building 
lasting relationships 
and is the key to a 
successful project 
management plan.”

CERTIFICATIONS
GSWCC NPDES 
Erosion Control 
Certified, OSHA 
30HR, First-Aid & 
CPR, Fall Safety, 
Excavation Safety, 
Scaffold Safety, 
Confined Space 
Safety

$500M+ CAREER PORTFOLIO

30+ PUBLIC SECTOR PROJECTS

23 YEARS OF EXPERIENCE

EDUCATION
B.S. in Electrical Engineering
and Computer Engineering
Southern Polytechnic State University
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M A RCO 
D O N J UA N
EIT 

PROJECT MANAGER

Marco is responsible for document control, requests for proposals and change requests, material 
procurement and management, subcontractor change orders, the owner, architect, and contractor meetings 
as well as coordinating and maintaining the schedule with the superintendent. He is detail oriented and is 
known to be a great communicator with his clients and project team.

$150M CAREER PORTFOLIO

11+ PUBLIC SECTOR PROJECTS

10 YEARS OF EXPERIENCE

EDUCATION
B.S. in Construction Engineering
Kennesaw State University

PUBLIC WORKS CAMPUS
Lawrenceville, GA
New public works 
campus on 24.5 acres.  
Administrative office space 
for Gas, Electric, Damage 
Prevention, Streets and 
Sanitation departments. 
Fleet Garage with enclosed 
vehicle bays, parts storage 
and shop areas. Covered 
vehicle, equipment and large 
parts storage areas with 
equipment/material laydown 
areas. $14.6M Completed 
with Mike Iezzi

CONYERS CITY HALL
Conyers, GA
Two-story, 28,000 SF facility 
with underground employee 
parking garage. It includes 
Council Chambers, public 
meeting rooms, and City 
administrative offices. $10M 
Completed with Mike Iezzi 

JIM R. MILLER EXHIBIT 
HALL
Marietta, GA
Demo of two exhibit halls 
and construction of 41,000 
SF building with a large lobby 
area surrounded on two 
sides by glass curtain walls. 
Kitchen with two windows 
to support concession sales 
to both the main exhibit 
halls and exterior plaza area. 
Self-performed heavy civil. 
$13.2M Completed with 
Mike Iezzi

GEORGIA WORLD 
CONGRESS CENTER 
PARKING DECK
Atlanta, GA
Six-level precast deck with 
576 spaces. Technology 
controlled access, payment 
and parking. MARTA 
pedestrian bridge runs 
through jobsite; safe 

access must be maintained 
throughout the duration 
of the project. Required 
construction of temporary 
pedestrian bridge. $20M
Completed with Mike Iezzi

CHAMBLEE POLICE 
HEADQUARTERS/ 
MUNICIPAL COURT & PARK
Chamblee, GA
New, two-story public 
safety building and 17-acre 
public park. The building  will 
house the Chamblee Police 
Department, Municipal 
Court operations, and a 
publicly accessible 2,700 SF 
Community Room.$23.8M
Completing with Mike Iezzi

PROJECT EXPERIENCE

B1. EXPERIENCE AND QUALIFICATIONS

“Success for me is 
made in the trenches 
with the sub-
partners who come 
on site. Developing 
these relationships 
allows for open 
communication to 
solve problems, be 
proactive and focus 
on quality.”
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$800M CAREER PORTFOLIO

14+ PUBLIC SECTOR PROJECTS

26 YEARS OF EXPERIENCE

16 YEARS IN U.S. NAVY

J I M
P E D E RS E N

SUPERINTENDENT

B1. EXPERIENCE AND QUALIFICATIONS

A master carpenter by trade, Jim is a hands-on Superintendent with a keen eye for quality.  Jim was a 
business owner for ten years and is able to see the big picture. He understands the level of communication 
needed to ensure smooth operations for the Client. 

COBB COUNTY FIRE 
STATION  
NO. 8 & POLICE 
HEADQUARTERS  
Kennesaw, GA 
$6M

GEORGIA WORLD 
CONGRESS CENTER 
PARKING DECK
Atlanta, GA
Six-level precast deck with 
576 spaces. Technology 
controlled access, payment 
and parking. MARTA 
pedestrian bridge runs 
through jobsite; safe 
access must be maintained 
throughout the duration 
of the project. Required 
construction of temporary 
pedestrian bridge. $20M 
Completed with Mike Iezzi

CHAMBLEE POLICE 
HEADQUARTERS/ 
MUNICIPAL COURT & PARK
Chamblee, GA
New, two-story public 
safety building and 17-acre 
public park. The building  will 
house the Chamblee Police 
Department, Municipal 
Court operations, and a 
publicly accessible 2,700 SF 
Community Room.$23.8M
Completing with Mike Iezzi

JIM R. MILLER EXHIBIT 
HALL
Cobb County, GA
Demo of two exhibit halls 
and construction of 41,000 
SF building with a large lobby 
area surrounded on two 
sides by glass curtain walls. 
Kitchen with two windows 
to support concession sales 
to both the main exhibit 
halls and exterior plaza area. 

Self-performed heavy civil. 
$13.2M Completed with 
Mike Iezzi

NORTH GEORGIA 
TECHNICAL COLLEGE
Clarkesville, GA
45,000 SF, two-story facility 
houses the HVAC program 
and CNC program and an 
economic development 
center. Includes a 
conference room to 
accommodate 250 people. 
$11.6M Completed with 
Mike Iezzi

PROJECT EXPERIENCE“I love working with 
people and 
seeing everyone 
on a project 
succeed–Clients, 
Subcontractors–and 
come out happy. It is 
a good feeling. I’ve 
lived here my whole 
life, I never want to 
run into someone 
who says I didn’t do  
right by them.”

CERTIFICATIONS
First Aid/CPR, OSHA 
30HR, GSWCC Level 
1A Certification
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REEVES YOUNG’S 
PORTFOLIO OF 
PROJECTS 
INCLUDES

22 Fire 
Stations

B2. EXPERIENCE AND QUALIFICATIONS

CITY OF CARTERSVILLE
Fire Station No. 4

CITY OF MCDONOUGH
Fire Station No. 52

HENRY COUNTY
Fire Station No. 9

HENRY COUNTY
Fire Station No. 9

GEORGIA FIREFIGHTERS’ 
Pension Fund Building 

FORSYTH COUNTY
Fire Station No. 12

ROCKDALE COUNTY
Fire Station No. 7

CITY OF ATLANTA
Fire Station No. 7

ROCKDALE COUNTY
Fire Station No. 1

ROCKDALE COUNTY
Fire Station No. 7

FORSYTH COUNTY
Fire Station No. 12
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ATLANTA BELTLINE
Multiple Parks
ATLANTA UNITED 
Training Fields and Facility
AUGUSTA RICHMOND COUNTY
Judical Center
CHEROKEE COUNTY
Veterans Park
CITY OF ATLANTA 
Boone Park West
CITY OF ATLANTA
Centennial Olympic Park 2020 
Vision
CITY OF ATLANTA
Fire Station #7
CITY OF ATLANTA
Fire Station #22
CITY OF ATLANTA 
Westside Park
CITY OF CARTERSVILLE 
Fire Station #4
CITY OF CARTERSVILLE 
Public Safety Complex

CITY OF CHAMBLEE
Police Station
CITY OF CHAMBLEE
City Hall
CITY OF CONYERS 
City Hall
CITY OF CONYERS 
Public Safety Building
CITY OF DECATUR 
Beacon Municipal Complex
CITY OF DUNWOODY 
Brook Run Park
CITY OF LAWRENCEVILLE 
Public Works Campus
CITY OF MCDONOUGH 
City Hall & Fire Station
CITY OF NEWNAN 
Public Safety Facility & Municipal 
Complex
CITY OF SUGAR HILL
City Hall
CLAYTON COUNTY 
Juvenille Justice Center

CLAYTON COUNTY 
Fire Training Facility
FORSYTH COUNTY
Public Safety Complex/Fire 
Station
HABERSHAM COUNTY 
Justice Facility
HENRY COUNTY 
Fire Station
MT CARMEL 
Soccer Fields
PUTNAM COUNTY 
Courthouse
ROCKDALE COUNTY 
Multiple Fire Stations
ROCKDALE COUNTY 
Multiple Parks
ROCKDALE COUNTY 
Public Safety
ROCKDALE COUNTY 
Taylor Brawner Park
WALTON COUNTY  
Courthouse

PARTIAL LISTING OF PUBLICLY-FUNDED PROJECTS:

GOOD STEWARDS OF 
TAX PAYER DOLLARS

of our
team’s 
project 

portfolio consists of publicly 
funded municipal projects.

We understand fiscal
transparency, prudent
use of taxpayer funds
and the opportunity
for constituents to
participate in the project as 
contractors, vendors and 
workers is an important 
component of your project.
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C I T Y  O F  C A RT E RSV I L L E 	
NEW FIRE STATION
CARTERSVILLE, GEORGIA
$ 3 . 4 M
O W N E R
City of Cartersville: 
Dan Porta 
770.387.5672 
dporta@cityofcartersville.org

S C H E D U L E
10.10.2011 - 12.03.2012*

D E L I V E R Y  M E T H O D
CMAR

S Q U A R E  F O O T A G E
6,000 SF

S I T E  A R E A
2 ACRES

T E A M

D E S C R I P T I O N

New construction of a 6,000 SF fire station (Cartersville Fire 
Station No. 4). The fire station contains three drive-through bays, 
a day room, and sleeping quarters for 15. 

B2. EXPERIENCE AND QUALIFICATIONS

MUNICIPAL
PROJECT

> $3M

PROJECT 
DIRECTOR

“The entire Reeves Young (formerly Potts Construction) team 
was on the city’s side and worked tirelessly to see that the 
city’s best interest was served. I have been very satisfied with 
the work done and would definitely recommend this company 
for your project.”

Dan Porter, Assistant City Manager
City of Cartersville

*Completed More than 5 Years Ago
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B2. EXPERIENCE AND QUALIFICATIONS

C I T Y  O F  C A RT E RSV I L L E 	
NEW FIRE STATION
CARTERSVILLE, GEORGIA
$ 3 . 4 M
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C I T Y  O F  C A RT E RSV I L L E 	
PUBLIC SAFETY HEADQUARTERS COMPLEX
CARTERSVILLE, GEORGIA
$ 1 2 M
O W N E R
City of Cartersville: 
Dan Porta 
770.387.5672 /
dporta@cityofcartersville.org

S C H E D U L E
10.10.2011 - 12.03.2012

D E L I V E R Y  M E T H O D
CMAR

S Q U A R E  F O O T A G E
55,000 SF

S I T E  A R E A
5 ACRES

T E A M

D E S C R I P T I O N

New construction of a 55,000 SF Public Safety complex that 
includes Fire and Police Administration offices, evidence storage, 
booking, police dispatch, fitness center, locker room, and vehicle 
bay. The building is designed to provide a back-up location for the 
Emergency Operations Center with a training room, watch room, 
and redundant power supply. The new facility was constructed 
to be LEED Certified utilizing sustainable site design, water and 
energy efficiency, and recycled over 95% of the construction 
waste. $100,000 in savings was returned to the Client.

B2. EXPERIENCE AND QUALIFICATIONS

MUNICIPAL
PROJECT

> $3M

PROJECT 
DIRECTOR

“Please allow me to express to you my deep appreciation and 
admiration on the quality of building you have constructed 
for us, as well as the caliber of personnel on your staff. After 
34 years in law enforcement, this is the first time I have been 
so intimately involved in a building project of this scale, and 
my expectations were exceeded on day one. I have been 
immeasurably pleased with the construction process and how 
your staff worked openly with our agency and the City.”

Thomas N. Culpepper, Chief of Police  
Cartersville Police Department

*Completed More than 5 Years Ago
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B2. EXPERIENCE AND QUALIFICATIONS

C I T Y  O F  C A RT E RSV I L L E
PUBLIC SAFETY HEADQUARTERS COMPLEX

CARTERSVILLE, GEORGIA
$ 1 2 M
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C I T Y  O F  L AW R E N C E V I L L E
PUBLIC WORKS CAMPUS
LAWRENCEVILLE, GEORGIA
$ 1 4 . 6 M
O W N E R ’ S  R E P
Croft & Associates
Kip Stokes 
678.525.1144
stokes@croftae.com

S C H E D U L E
4/2017 - 1/2018

D E L I V E R Y  M E T H O D
CMAR

S Q U A R E  F O O T A G E
70,000 SF

S I T E  A R E A
24.5 Acres

T E A M

D E S C R I P T I O N

New public works campus Houses the following City public works 
departments: Gas, Electric, Damage Prevention, Fleet Garage, 
and, Streets and Sanitation and contains new administrative 
office space. Includes enclosed vehicle bays, parts storage and 
shop areas, covered vehicle, equipment, and large parts storage 
areas. Also includes equipment/material laydown areas.

B2. EXPERIENCE AND QUALIFICATIONS

MUNICIPAL
PROJECT

> $3M

PROJECT 
DIRECTOR

PROJECT 
MANAGER

“Reeves Young provided exceptional service in the 
development of the Guaranteed Maximum Price (GMP) by 
adhering to the project budget and achieving the facility 
program goals. To date, their professionalism has benefited 
the City even further through the proactive notification and 
release of project buy-out savings. Reeves Young is scheduled 
to finish on-time to meet the City’s planned move-in date. I 
have enjoyed working with the Reeves Young team and would 
gladly work with them again.”

Kip Stokes, Program Manager 
Croft & Associates
November 15, 2017
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B2. EXPERIENCE AND QUALIFICATIONS

C I T Y  O F  L AW R E N C E V I L L E
PUBLIC WORKS CAMPUS

LAWRENCEVILLE, GEORGIA
$ 1 4 . 6 M
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C L AY TO N  CO U N T Y
FIRE TRAINING FACILITY
RIVERDALE, GEORGIA
$ 4 . 1 M
O W N E R ’ S  R E P
Clayton County 
Landry Merkison
Fire Chief, EMA Director
770.473.7833 
landry.merkison@ccfes.org

S C H E D U L E
1/2014 - 3/2015

D E L I V E R Y  M E T H O D
CMAR

S Q U A R E  F O O T A G E
15,000 SF

S I T E  A R E A
3 ACRES

T E A M

D E S C R I P T I O N

New Fire and EMS training facility. Includes large, multi-function 
classrooms and administrative offices, locker/shower area, 
exercise area, and breakroom.  Construction included demolishing 
existing burn building and reusing site.

B2. EXPERIENCE AND QUALIFICATIONS

PUBLIC
PROJECT

> $3M

PROJECT 
DIRECTOR

OWNER HAS STATED HIGH SATISFACTION WITH THIS PROJECT.
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B2. EXPERIENCE AND QUALIFICATIONS

C L AY TO N  CO U N T Y
FIRE TRAINING FACILITY
RIVERDALE, GEORGIA
$ 4 . 1 M
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C I T Y  O F  N E W N A N 	
PUBLIC SAFETY COMPLEX
NEWNAN, GEORGIA
$ 7 . 8 M
O W N E R
City of Newnan: 
Cleatus Phillips, City Manager
770.254.2358
cphillips@cityofnewnan.org

S C H E D U L E
4/2015 - 4/2016

D E L I V E R Y  M E T H O D
CMAR

S Q U A R E  F O O T A G E
36,540 SF

S I T E  A R E A
4 ACRES

D E S C R I P T I O N

New, two-story complex on a four-acre site. Project includes 
a 200-seat Courtroom, Jailer, Holding Cells, Sally Port as well 
as Criminal Investigations with Evidence Processing lab. The 
complex also houses Newnan Police Department training / 
support spaces, administrative area, restrooms, and lockers.

B2. EXPERIENCE AND QUALIFICATIONS

MUNICIPAL
PROJECT

> $3M

“Reeves Young and their team demonstrated the ability to 
communicate effectively to multiple stakeholders
while adhering to the overall goals and program of the City of 
Newnan. Their team promptly responded to requests, showed
the ability to be flexible and adapt when required. Both 
projects were delivered with the highest quality and 
completed within schedule and budget.”

Cleatus Phillips, City Manager
City of Newnan
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B2. EXPERIENCE AND QUALIFICATIONS

C I T Y  O F  N E W N A N 	
PUBLIC SAFETY COMPLEX
NEWNAN, GEORGIA
$ 7 . 8 M
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C1. STATEMENT OF SUITABILITY

DIVERSE PORTFOLIO
As experts in technically complex 
site and infrastructure work, water 
treatment and multi-level vertical 
construction, our team’s diverse 
experience offers unparalleled project 
insight and the unique ability to 
collaborate successfully with distinct 
user groups.

Our diverse portfolio represents more 
than four million square feet of space 
and features many repeat clients.

CURRENT & PROJECTED WORKLOAD
We are sincere in investing our time, 
attention, focus and the best of our 
energy to ensure the City of Sandy 
Springs is highly satisfied with its 
experience with Reeves Young. Our 
projected workload will not prevent the 
City of Sandy Springs from receiving  our 
team’s laser-focused attention.

SAFETY PROGRAM
Built from the ground up, our safety 
program provides guidance on every 
OSHA requirement, as well as industry 
best practices. Our program protects 
our workforce and safe guards the public.

It includes responsibilities and 
accountability for the field laborer to 
the Project Executive and includes an 
advisement committee comprised of 
field and management members.

Safety on your jobsite 
and the safe interface 
of our project with the 
larger community is non-
negotiable. 

Our program has been very successful 
resulting in an EMR of .85. We have a full 
time Safety Director who administers 
the program at the corporate level 
and multiple Safety Managers who will 
audit your project on a regular basis 
for compliance. Our safety program 

ensures the Superintendent, Project 
Manager, Foreman, Subcontractors and 
field technicians are trained for safety 
as it relates to your specific scope, 
communicate safe procedures and 
monitor results on a daily basis. 

Jobsite orientations and weekly 
jobsite safety meetings ensure safety 
information is communicated. The site 
will also have the appropriate safety 
signage to communicate with the public.

Our Safety Plan is customized for each 
project prior to mobilization. We have 
been successful at creating a Safety 
Culture on our projects by defining 
safety responsibility for each individual 
and making the safety of the project 
as a whole everyone’s responsibility.  
Everyone, employees, subcontractors, 
consultants that work on-site are 
required to complete Reeves Young’s 
safety orientation and comply with the 
program. 

NON-DISCRIMINATION POLICIES 
Our team has a proven record of minority 
and small business participation and has 
designed  our procurement processes 
to achieve diversity, community 
representation and equality in our 
workforce. Internally, as a firm, we 
prohibit discrimination and look for 
opportunities to mentor and develop 
women and minorities. And we believe 
in accessibility. With deep connections 
to minority and small businesses, we are 
devoted to removing physical barriers to 
the facilities we build.

The team will  provide  a report after the 
buy-out of the project, and on a monthly 
basis throughout the project, that will 
reflect workforce participation based on 
the construction cost and subcontractor 
contract value.  This report will 
document the specific efforts made by 
our team to ensure minority and small 
business participation.

OUR COMMITMENT TO ACCESSIBILITY
Reeves Young’s place in the differently-
abled community developed as we 
witnessed the needs of our employees 
with special needs children. We voluntary 
comply with Title III of the ADA for all 

our projects. In fact, we utilize custom 
developed checklists to help the team 
pro-actively improve access to newly 
constructed facilities. These checklists 
include, but are not limited to Parking, 
curbs, ramps, stairs, and lifts; Doorways 
and gates; Rooms, spaces, and assembly 
areas; Restrooms, dressing and locker  
rooms; and Signage, alarms, and 
detectable warnings.

Our team is committed to ensuring all 
citizens have physical access to the 
communities resources. With us, it’s 
personal.

SUSTAINABLE STRATEGIES 
An integrated project approach will 
create sustainable strategies that offer 
long-term, life-cycle value to the project.  
Through collaboration, and creative 
brainstorming, potential solutions 
will be uncovered. The team can then 
examine implications for big-picture 
value, cost and schedule implications 
and make unified decisions on which 
strategies to implement.  There will be 
ample opportunities to meet and exceed 
the Energy Efficiency and Sustainable 
Construction Act of 2008 and achieve 
Georgia Peach Certification. Most 
importantly, by thoughtful design we can 
reduce energy and utility costs. 

ENVIRONMENTAL
Reeves Young complies with all 
environmental regulations including 
EPA Clean Water regulations, the 
National Pollutant Discharge Elimination 
System and EPA Lead Paint removal.  
Your project team is trained in all 
relevant environmental regulation and 
compliance objectives necessary for any 
task order awarded.

WHY REEVES YOUNG?
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C1. STATEMENT OF SUITABILITY

DRONE IMAGERY - VIDEO STATUS 
CONFIRMATION
The trend to utilize internet accessible video 
is as true in construction as in other business.  
Reeves Young owns several drones and if 
desired can use them to capture complete 
360’ project imagery  This imagery can  
accompany project status reports, as well be 
made available for client usage in social media 
and website communication.

3D LASER SCANNING
By using 3D laser scanning technology in 
a renovation project, we can prefabricate 
ductwork and other building systems and 
eliminate field MEP rough-in activities - 
ultimately reducing the amount of on-site 
construction work and saving time on the 
schedule.

TIME LAPSE VIDEO
Reeves Young also offers a  professionally 
produced time-lapse video of your entire 
project. This extremely high-quality video will 
explain and promote your growth  to students 
and the community.

GROUND PENETRATING RADAR
Ground-penetrating radar (GPR) is a 
geophysical method that uses radar pulses 
to image the subsurface. This nondestructive 
method uses electromagnetic radiation in 
the microwave band (UHF/VHF frequencies) 
of the radio spectrum, and detects the 
reflected signals from subsurface structures. 
GPR can have applications in a variety of 
media, including rock, soil, ice, fresh water, 
pavements and structures. In the right 
conditions, practitioners can use GPR to 
detect subsurface objects, changes in material 
properties, and voids and cracks.

Reeves Young offers the following specialized services
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 Respondent shall include all requested documents and information

Reeves Young has provided all requested documents and information for this RFQC.

C. SUPPORTING INFORMATION 

Respondent’s authorized representative(s) shall 
complete the standard forms attached (Exhibits 
A through E) to the contract provided upon 
award.

Per Addendum 1, Standard forms (Exhibits A 
through E) are not required for this RFQC.

D. STANDARD FORMS
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E. ADDENDA
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E. ADDENDA
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RESOLUTION NO. _____________________
STATE OF GEORGIA
COUNTY FULTON

A RESOLUTION TO APPROVE A CONTRACT WITH REEVES YOUNG, LLC FOR THE CONSTRUCTION 
OF FIRE STATION 2, AND AUTHORIZATION FOR THE CITY MANAGER TO EXECUTE THE CONTRACT

WHEREAS, the City of Sandy Springs (“City”) owns certain property at 135 Johnson Ferry Road on which the City desires 
to construct a two (2) story, 21,443 square foot fire station, known as Fire Station 2 (“Project”); and

WHEREAS, in furtherance of the goal to accomplish the Project, the City issued a two (2) phase solicitation: (1) a Request 
for Qualified Contractors (“RFQC”) was issued on October 21, 2020 to pre-qualify contractors; and (2) an Invitation to Bid 
was issued on December 20, 2020, to selected qualified contractors to solicit bids for construction of the Project; and

WHEREAS, the City received seventeen (17) responses to the RFQC (“Responses”) on November 24, 2020, including a 
response from Reeves Young, LLC (“Reeves Young”); and

WHEREAS, an evaluation committee formed by the City (“Evaluation Committee”) evaluated the Responses consistent 
with criteria established by the terms of the RFQC, to determine the best overall value for the City and its residents; and

WHEREAS, as the result of its evaluation, the Evaluation Committee has provided its Evaluation Memorandum, in the 
form attached to this resolution, presenting the results of its evaluation and recommending a contract award to Reeves 
Young; and

WHEREAS, the City desires to make such award based on the recommendations of the Evaluation Committee consistent 
with the attached Evaluation Memorandum;

WHEREAS, upon adoption of this Resolution, City staff will manage all applicable phases of the contract.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Sandy Springs, Georgia, while in regular 
session on February 16, 2021, at 6:00 p.m. as follows:

1. Reeves Young, LLC, is hereby awarded a contract for construction of the Project in the amount of $6,452,277.00; 
and

2. The City Manager and the City Attorney are hereby authorized to negotiate the terms of the contract with Reeves 
Young, LLC; and

3. The City Manager is hereby authorized to execute a contract in the amount of $6,452,277.00 with Reeves Young, 
LLC, as approved by the City Attorney and the Finance Director; and

4. The City Manager and City Attorney are hereby authorized to take such actions as shall be deemed necessary to 
effectuate the intent of this resolution.

RESOLVED this the 16th day February, 2021.

Approved:

____________________________________________
Russell K. Paul

Attest:

_________________________________________
City Clerk

(SEAL)
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TO: Andrea Surratt, City Manager 
  

FROM: Ken DeSimone, Police Chief
  

DATE: February 9, 2021 Submission for the February 16, 2021 Meeting
  

ITEM: Request for Mayor and City Council Consideration of an Ordinance to Amend the Code of 
Ordinances, City of Sandy Springs, Georgia, by Regulating and Prohibiting Street Racing and 
Knowing Assistance of Same; To Provide for Penalties; To Provide for Repeal of Conflicting 
Ordinances; To Provide for an Adoption and Effective Date; To Provide for Codification; and 
to Provide for Other Lawful Purposes

Recommendation:

The City Manager and the Sandy Springs Police Department (“SSPD”) recommends approving the above-
referenced Ordinance to prohibit the organization, participation or being a spectator in illegal street racing 
within the City of Sandy Springs (“City”).

Background and Discussion:

The Atlanta metropolitan area has been plagued for several years, but particularly in the last few years, by 
acts of illegal street racing, occurring mostly at night and disturbing the peace of the neighborhoods and 
citizens. While the City has not experienced the same level of street racing activity seen in the City of 
Atlanta and other metropolitan areas, it is occurring more frequently than ever before. 

These street racing exhibitions have increased the public safety danger posed by reckless drivers going at 
high rates of speed. Atlanta, Brookhaven, Doraville, Dunwoody, Roswell and other surrounding 
jurisdictions have recently adopted ordinances clarifying and prohibiting organization, participation or 
being a spectator of such an illegal activity, a measure that the City believes would also assist in stopping 
such incidents in Sandy Springs. 

SSPD and the City Attorney’s office have researched these local ordinances and similar ordinances 
throughout the country. The ordinance drafted for Council’s consideration is very similar to the City of 
Atlanta’s, while incorporating some provisions not in Atlanta’s ordinance. These additions are helpful to 
include for enforcement purposes. For violation of the ordinance, Organizers and Participants, as those 
terms are defined in the ordinance, shall be punished by a fine not exceeding $1,000.00, imprisonment for 
a term not exceeding six months, or any combination thereof, subject to all limitations contained in the 
Charter of the City or applicable state law.

Page 190 of 243



 

In addition, any motor vehicle used in Illegal Street Racing or Reckless Driving Exhibition, as defined in 
the ordinance, may be removed and impounded by police to the extent authorized by applicable state law, 
including, without limitation, O.C.G.A. §40-6-206, or pursuant to a warrant issued by a court of competent 
jurisdiction. An impounded vehicle may be held in impound for not less than thirty (30) days or final 
adjudication of the case, to the maximum extent allowed under state law.

Alternatives:

City Council could choose not to approve the attached ordinance.

Attachments:
 

1. Road Racing Ordinance
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ORDINANCE NO. ________________________

AN ORDINANCE TO AMEND THE CODE OF ORDINANCES, CITY OF SANDY SPRINGS, 
GEORGIA, BY REGULATING AND PROHIBITING STREET RACING AND KNOWING 
ASSISTANCE OF SAME; TO PROVIDE FOR PENALTIES; TO PROVIDE FOR REPEAL OF 
CONFLICTING ORDINANCES; TO PROVIDE FOR AN ADOPTION AND EFFECTIVE DATE; 
TO PROVIDE FOR CODIFICATION; AND TO PROVIDE FOR OTHER LAWFUL PURPOSES

WHEREAS, the Mayor and Council of the City of Sandy Springs are charged with protection of the public 
health, safety and welfare within the City of Sandy Springs; and

WHEREAS, pursuant to O.C.G.A. §40-6-186, no person shall drive any vehicle on a highway in 
the State of Georgia in any race, speed competition or contest, drag race or acceleration contest, test 
of physical endurance, exhibition of speed or acceleration or for the purpose of making a speed record, 
and no person shall in any manner participate in any such race, competition of speed, contest of speed, 
or test or exhibition of speed; and

WHEREAS, pursuant to O.C.G.A. §40-6-251, no driver of any motor vehicle shall operate the vehicle 
upon the public streets, highways, public or private driveways, airport runways, or parking lots in such 
a manner as to create a danger to persons or property by intentionally or unnecessarily causing the 
vehicle to move in a zigzag or circular course or to gyrate or spin around, except to avoid a collision or 
injury or damage; and

WHEREAS, pursuant to O.C.G.A. §32-4-92, a municipality may regulate and control the use of the public 
roads on its municipal street system and on portions of the county road systems extending within the 
corporate limits of the municipality; and

WHEREAS, street racing and reckless driving exhibitions and activities have been increasing in cities 
across the country and are an immediate threat to public safety and a nuisance to neighborhoods and 
commuters using various modes of transportation; and

WHEREAS, multiple deaths of innocent children have occurred in other cities due to the engagement in 
street racing and reckless driving exhibitions; and

WHEREAS, the City of Atlanta, and cities across the country, such as Dallas, Stockton, San Diego, 
Sacramento, Kansas City, Albuquerque, Milwaukee and Las Vegas, have enacted ordinances to prohibit 
street racing exhibitions, including the prohibition of non-driver or spectator participation therein; and

WHEREAS, the City of Sandy Springs has recently experienced an increasing occurrence of such 
activities; and

WHEREAS, these activities have caused multiple occurrences of public streets being shut down and 
made impassable, as well as damage to private properties and loud noises during late night hours; and

WHEREAS, in addition to prohibiting and penalizing street racing and reckless driving exhibitions, it is 
also necessary to prohibit and penalize the organization of, and participation in, such activities, which 
draw large numbers of spectators, causing a disturbance of the peace and a threat to public safety; and
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WHEREAS, establishing an ordinance to prohibit the organization of and participation in street racing 
exhibitions and activities, as defined herein, would enable the Sandy Springs Police Department to more 
effectively combat the occurrence of such behavior; and

WHEREAS, in the interests of public safety and ensuring the well-being of motorists and pedestrians, it 
is necessary to amend the City of Sandy Springs Code of Ordinances to prohibit the organization of, 
and participation in, street racing and reckless driving exhibitions.

NOW, THEREFORE, the Mayor and Council of the City of Sandy Springs, Georgia, do hereby ordain as 
follows:

SECTION 1

That the Code of Ordinances, City of Sandy Springs, Georgia, is hereby amended by revising 
Chapter 38, Article III, Division 1 (“Offenses Involving Public Peace, Order and Safety”), to add 
new Sections 38-66 – 38- 69 (“Street Racing and Reckless Driving Exhibitions”), which shall read 
as follows:

“Sec. 38-66. Street Racing and Reckless Driving Exhibitions

Definitions. As used herein, the following terms shall have the means ascribed to them below:

“Illegal Street Racing or Reckless Driving Exhibition” shall mean a motor vehicle speed 
contest using public highways, streets, or rights of way in violation of applicable motor vehicle and 
traffic laws, including, without limitation, O.C.G.A. §§40-6-186, 40-6-251 and 40-6-390. Illegal 
Street Racing or Reckless Driving Exhibition may include, but is not limited to, situations in which: 
(1) a group of motor vehicles or individuals has arrived at a location for the purpose of participating 
in the event; (2) a group of individuals has gathered on private property open to the general public 
without the consent of the owner, operator, or agent thereof for the purpose of participating in the 
event; (3) one or more individuals has impeded the free public use of a public street, sidewalk or 
highway by actions, words, or physical barriers for the purpose of conducting the event; (4) two 
or more vehicles have lined up with motors running for an illegal motor vehicle speed contest or 
exhibition of speed; (5) one or more drivers is revving his engine or spinning his tires in preparation 
for the event; or (6) an individual is stationed at or near one or more motor vehicles serving as a 
race starter

“Organizer” shall mean any individual who in any manner knowingly takes part in the 
planning, organization, coordination, facilitation, advertising or sharing of the location for any such 
illegal street race, or collect moneys in connection with an Illegal Street Racing or Reckless 
Driving Exhibition, as defined herein.

“Participant” shall mean any individual who is knowingly present at an Illegal Street Racing 
or Reckless Driving Exhibition for the purpose of actively taking part in the event, through conduct 
including, but not limited to: riding in a race vehicle as a passenger; assisting the Organizers 
and/or drivers in carrying out or promoting the event; taking video or photographic images for 
purpose of promoting and/or profiting from the event (also known as a “spectator”); or exchanging 
money or anything of value with any driver, car owner, Organizer or other Participant in connection 
with the event. For the purpose of this definition, a person who is a mere bystander, passerby, 
or observer not aware of the illegal activity shall not be deemed a Participant.
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Sec. 38-67. Violations.

(a) No person shall knowingly act as an Organizer of an Illegal Street Racing or Reckless 
Driving Exhibition, as defined herein.

(b) Except as provided elsewhere in this Article, no person shall knowingly act as a 
Participant in, or spectator of, an Illegal Street Racing or Reckless Driving Exhibition, as defined 
herein.

(c) Exemption. Nothing in this Article prohibits law enforcement officers or their agents 
from being Participants or spectators at an Illegal Street Racing or Reckless Driving Exhibition in 
the course of their official duties.

(d) This Article shall not apply to licensed or duly authorized racetracks, drag strips, other 
designated areas set aside by proper authorities for such purposes.

(e) In all cases of violations of this ordinance, the individual charged shall appear in 
municipal court. For violation of this ordinance, prepayment of a fine without appearance shall not 
be permitted.

Sec. 38-68. Penalties.

Violations of this Article shall be punished as follows:

(a) Organizers and those driving motor vehicles shall be punished by a fine not exceeding 
$1,000.00, imprisonment for a term not exceeding six months, or any combination thereof, subject 
to all limitations contained in the Charter of the City or applicable state law.

(b) All other Participants shall be punished by a fine not exceeding $1,000.00, 
imprisonment for a term not exceeding six months, or any combination thereof, subject to all 
limitations contained in the Charter of the City or applicable state law.

(c) Any motor vehicle used in Illegal Street Racing or Reckless Driving Exhibition as 
defined in this Article may be removed and impounded by police to the extent authorized by 
applicable state law, including, without limitation, O.C.G.A. §40-6-206, or pursuant to a warrant 
issued by a court of competent jurisdiction. An impounded vehicle may be held in impound for not 
less than thirty (30) days or final adjudication of the case, to the maximum extent allowed under 
state law.

Sec. 38-69. Proving a Violation.

Relevant circumstances to prove a violation. Notwithstanding any other provision of law, to prove 
a violation of this Article, admissible evidence may include, but is not limited to, any of the 
following:

(a) The time of day;

(b) The nature and description of the scene;

(c) The number of people at the scene;
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(d) The location of the individual charged in relation to any individual or group present 
at the scene;

(e) The number and description of motor vehicles at the scene;

(f) That the individual charged drove or was transported to the scene;

(g) That the individual charged has previously participated in an Illegal Street Racing 
or Reckless Driving Exhibition;

(h) That the individual charged has previously aided and abetted an Illegal Street 
Racing or Reckless Driving Exhibition;

(i) That the individual charged has previously organized an Illegal Street Racing or 
Reckless Driving Exhibition; or

(j) That the individual charged previously was present at a location where 
preparations were being made for an Illegal Street Racing or Reckless Driving Exhibition or 
where an Illegal Street Racing or Reckless Driving Exhibition was in progress.”

SECTION 2

All ordinances or parts of ordinances in conflict herewith are hereby expressly repealed.

SECTION 3

This Ordinance shall be codified in accordance with state law and the Code of the City of Sandy Springs, 
Georgia. This Ordinance shall become effective upon adoption.

SO ORDAINED AND EFFECTIVE, this __________ day of ___________________, 2021.

CITY OF SANDY SPRINGS, GEORGIA

____________________________________________
Russell K. Paul, Mayor

ATTEST:

__________________________________
Raquel Gonzalez, City Clerk

SEAL
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FINANCIAL HIGHLIGHTS FY 2021

DECEMBER 31, 2020

UNAUDITED
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COVID REVIEW - REVENUES TREND PAST 3 YEARS

THROUGH PERIOD 06, DECEMBER FY 2021

BUDGET YTD  BUDGET YTD  BUDGET YTD  

  DESCRIPTION FY2021  FY 2021 FY2020  FY 2020 FY2019  FY 2019 

Revenues

10020 351170 MUNICIPAL COURT 1,900,000 1,183,528 2,500,000 1,258,800 2,500,000 1,207,735

10050 347500 RECREATION PRG FEES-GYMNASTICS 63,000 7,760 420,000 15,736 495,000 234,343

10050 347501 RECREATION PRG FEES-ATHL LEIS 120,400 3,842 172,000 24,775 125,000 46,682

10050 347900 SSTC CONTRACT 84,000 50,000 120,000 60,000 60,000 60,000

10050 347910 FACILITY RENTALS 75,600 40,535 108,000 71,736 115,000 36,210

10090 311315 MOTOR VEHICLE TAVT FEE 1,000,000 1,474,712 1,000,000 1,103,898 1,000,000 431,151

10090 313100 LOCAL OPTION SALES TAX 20,000,000 10,951,550 25,000,000 11,708,382 24,500,000 11,268,552

10090 314200 ALCOHOLIC BEVERAGE EXCISE 824,000 498,448 625,000 449,155 1,000,000 470,901

10090 314300 EXCISE MIXED DRINK TAX 305,000 152,599 375,000 176,016 375,000 173,249

10090 316100 BUSINESS & OCCUPATION TAX 7,250,000 1,198,377 9,500,000 931,095 9,500,000 911,584

10090 321100 ALCOHOLIC BEVERAGE LIC 521,000 599,783 625,000 637,350 600,000 625,770

10090 361000 INTEREST REVENUE 250,000 62,910 1,000,000 713,879 225,000 651,567

10090 391275 TRANSFER IN FROM HOTEL MOTEL 1,731,000 603,698 3,562,500 1,521,837 3,393,000 1,596,310

10090 391280 TRANSFER IN FROM MVRET FUND 60,000 37,370 105,000 43,143 110,000 43,967

TOTAL REVENUES (COVID) $34,184,000 $16,865,112 $45,112,500 $18,715,802 $43,998,000 $17,758,021

ANNUAL BUDGET 93,491,549        63,424,404     98,391,770        59,853,852      95,959,885        55,547,955      

67.84% 60.83% 57.89%

MTD  YTD ADOPTED % OF

  DESCRIPTION  ACTUAL  ACTUAL  BUDGET  BUDGET 

Expenditures

1003810 521200 PROFESSIONAL SERVICES 10,610 53,204 30,000 177.35%

1003810 523900 CONTRACTUAL SERVICES 6,498 36,586 20,000 182.93%

1003810 531100 GENERAL SUPPLIES & MATLS 3,261 71,520 110,000 65.02%

1003810 542100 MACHINERY & EQUIPMENT 0 0 40,000 0.00%

TOTAL EXPENDITURES $20,369 $161,310 $200,000 80.66%

  GL ACCOUNT 

  GL ACCOUNT 

COVID REVIEW - EMERGENCY MGMT EXPENDITURES
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COVID REVIEW - REVENUES TREND PAST 3 YEARS

THROUGH PERIOD 06, DECEMBER FY 2021

FY21 FY20 FY19

ANNUAL BUDGET 93,491,549 98,391,770 95,959,885

YTD 63,424,404 59,853,852 55,547,955

BUDGET (COV) 34,184,000 45,112,500 43,998,000

YTD (COV) 16,865,112 18,715,802 17,758,021
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Governmental Funds

Financial Overview / Highlights

►

► General Fund Expenditures for the fiscal year approximate 46.35% compared to the Adopted Budget.  We are at 50.00% of the year.

Contractor payments are one month behind as they are paid the following month of services rendered.

Variance Analysis

 Account Name  YTD Actual  Annual Budget % of Budget

Revenues - Fund 100

Property Taxes $38,804,064 $36,000,000 107.79%

Motor Vehicle Tax $44,723 $0 N/A

Motor Vehicle TAVT $1,474,712 $1,000,000 147.47%

Local Option Sales Tax $10,951,550 $20,000,000 54.76%

Business Occupational Tax $1,198,377 $7,250,000 16.53%

Insurance Premium Tax $7,535,304 $6,250,000 120.56% Payment normally received October of each year

Building Permits $790,881 $1,500,000 52.73%

Expenditures - Fund 100

All Departments

Workers Comp Insurance $554,522 $610,200 90.88% Includes all departments and is semi-annual

NOTES TO THE FINANCIAL STATEMENTS

DECEMBER 31, 2020

Comments

<--These two will be adjusted as the rate at which the <-- 

old MVT phases out and the new TAVT increases

General Fund Revenues for the fiscal year approximate 76.32% compared to the Adopted Budget. We are at 50.00% of the year.

Most revenues received in July are recognized in June. Revenues such as Electric Franchise and Ins Premium Tax occur once a year.
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2/10/2021

UNAUDITED

SUNTRUST 

OPERATING ACCOUNT $52,593,234

COMMUNITY DEVELOPMENT ESCROW 4,639,457                    

POLICE - CUSTODIAL ESCROW 16,962                           

POLICE - FEDERAL FORFEITURE 77,594                          

POLICE - STATE SEIZED RESTRICTED 240,754                       

POLICE - STATE SEIZED UNRESTRICTED 337,999                        

POLICE - FEDERAL SEIZED TREASURY FUND 68,564                          

POLICE - FEDERAL SEIZED FUNDS US POSTAL SERVICES 58,405                          

HOTEL / MOTEL TAX ACCOUNT 150,804                        

COURT SERVICES 653,392                        

IMPACT FEE ACCOUNT 51,390,166                   

TREE FUND ACCOUNT 739,690                       

HOSPITALITY BOARD 952,401                        

TSPLOST FUND 43,157,113                    

DEVELOPMENT AUTHORITY MONEY MARKET ACCT 333,303                        

PUBLIC FACILITIES AUTHORITY-MONEY MARKET ACCT 1,519,135                       

PAC OPERATING & EVENTS ACCOUNT 2,596,417                     

    TOTAL SUNTRUST $159,525,389

     GEORGIA FUND ONE $68,027,377

     FIRST HORIZON 1,250,000

     US BANK - SINKING FUND 242

     TOTAL INVESTMENT ACCOUNTS $69,277,619

TOTAL CASH AND CASH EQUIVALENTS $228,803,008

THROUGH PERIOD 06, DECEMBER FY 2021

CASH AND INVESTMENTS
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THROUGH PERIOD 06, DECEMBER FY 2021

2017 

Collections

2018 

Collections

2019 

Collections

2020 

Collections

2021 

Collections

% Change from 

Prior Year

July $2,061,561 $2,240,290 $2,199,602 $2,271,667 $2,112,938 -6.99%

August 2,020,988 2,041,079 2,275,504 2,300,996 2,364,510 2.76%

September 1,983,997 2,154,073 2,109,943 2,407,613 1,934,144 -19.67%

October 2,146,133 2,074,045 2,423,979 2,401,716 2,325,366 -3.18%

November 2,078,863 2,117,845 2,259,523 2,326,390 2,214,592 -4.81%

December 1,968,607 2,497,910 2,663,619 2,782,971

January 2,375,651 2,106,942 2,155,711 2,188,945

February 1,959,251 1,868,609 2,197,080 2,051,568

March 1,933,241 2,301,871 2,321,849 1,886,719

April 1,966,649 2,170,864 2,299,086 1,615,942

May 1,890,507 2,186,481 2,290,253 1,800,673

June 1,958,584 2,178,187 2,279,757 2,040,463

$24,344,032 $25,938,196 $27,475,907 $26,075,662 $10,951,550 -58.00%

LOCAL OPTION SALES TAX COLLECTIONS

2/10/2021
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%107.793,689,237100-0000-90-311100 CURRENT YEAR PROPERTY TAXES 36,000,00038,804,064

%-  7,476100-0000-90-311310 MOTOR VEHICLE -44,723

%147.47253,259100-0000-90-311315 MOTOR VEHICLE TAVT FEE 1,000,0001,474,712

%140.43255,257100-0000-90-311340 INTANGIBLES 425,000596,827

%117.32129,763100-0000-90-311600 REAL ESTATE TRANSFER TAX 200,000234,635

%-  -100-0000-90-311710 ELECTRIC FRANCHISE TAX 5,800,000-

%57.15213,062100-0000-90-311730 GAS FRANCHISE TAX 725,000414,362

%24.195,600100-0000-90-311750 CABLE TV FRANCHISE TAX 1,700,000411,257

%26.238,924100-0000-90-311760 TELEPHONE FRANCHISE TAX 275,00072,131

%28.71-100-0000-90-311790 SOLID WASTE FRANCHISE TAX 425,000122,009

%54.762,214,592100-0000-90-313100 LOCAL OPTION SALES TAX 20,000,00010,951,550

%60.4987,216100-0000-90-314200 ALCOHOLIC BEVERAGE EXCISE 824,000498,448

%50.0344,656100-0000-90-314300 EXCISE MIXED DRINK TAX 305,000152,599

%16.53371,389100-0000-90-316100 BUSINESS & OCCUPATION TAX 7,250,0001,198,377

%-  -100-0000-90-316110 BUSINESS AUDIT REVENUE -264,718

%120.56-100-0000-90-316200 INSURANCE PREMIUM TAX 6,250,0007,535,304

7,280,431 %77.33TOTAL TAXES 81,179,00062,775,716

%115.12139,678100-0000-90-321100 ALCOHOLIC BEVERAGE LIC 521,000599,783

%44.655,905100-0000-90-321910 OTHER LICENSES AND PERMITS 95,00042,416

%91.7210,683100-0000-60-322210 PLANNING/ZONING FEES 50,00045,858

%31.645,256100-0000-60-322215 DEVELOPMENT REVIEW FEE 100,00031,638

%52.7372,420100-0000-60-323120 BUILDING PERMITS 1,500,000790,881

%24.95-100-0000-60-323130 PLUMBING PERMITS 10,0002,495

%91.102,460100-0000-60-323140 ELECTRICAL PERMITS 10,0009,110

%70.353,653100-0000-60-323160 HVAC PERMITS 30,00021,106

%62.00375100-0000-60-323920 BLDG REINSPECTION FEE 5,0003,100

240,429 %66.63TOTAL LICENSES & PERMITS 2,321,0001,546,387

%37.466,210100-0000-30-342900 FALSE ALARM FEES 100,00037,462

%-  -100-0000-30-342910 OTHER PUBLIC SAFETY FEES -15,000

%50.0011,760100-0000-40-343300 STATE ROAD MAINTENANCE FEES 141,12070,560

%-  -100-0000-10-346900 SPECIAL EVENT FEES -2,642

%12.323,520100-0000-50-347500 RECREATION PRG FEES-GYMNASTICS 63,0007,760

%3.19-100-0000-50-347501 RECREATION PRG FEES-ATHL LEIS 120,4003,842

%59.5210,000100-0000-50-347900 SSTC CONTRACT 84,00050,000

%53.62370100-0000-50-347910 FACILITY RENTALS 75,60040,535

31,860 %39.00TOTAL CHARGES & FEES 584,120227,800

%62.29197,108100-0000-20-351170 MUNICIPAL COURT 1,900,0001,183,528

197,108 %62.29TOTAL FINES & FORFEITURES 1,900,0001,183,528

%25.162,784100-0000-90-361000 INTEREST REVENUE 250,00062,910

2,784 %25.16TOTAL INVESTMENT INCOME 250,00062,910

%-  52,299100-0000-40-381000 RENTAL REVENUE -132,751

%-  -100-0000-90-381100 ROYALTIES-GAS SOUTH 125,000-

%64.715,534100-0000-90-389000 DONATIONS 50,00032,357

%160.946,648100-0000-90-389000 MISCELLANEOUS REVENUE 50,00080,472

%37.592,400100-0000-60-389100 PERMIT TECHNOLOGY FEE 50,00018,795

%387.62-100-0000-90-389200 INSURANCE REIMBURSEMENTS 15,00058,143

66,880 %111.21TOTAL MISCELLANEOUS 290,000322,518
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

%-  -100-0000-90-391225 TRANSFER IN FROM IMPACT FEE -10,899

%34.88102,336100-0000-90-391275 TRANSFER IN FROM HOTEL MOTEL 1,731,000603,698

%62.286,865100-0000-90-391280 TRANSFER IN FROM MVRET FUND 60,00037,370

%-  -100-0000-90-391840 TRANSFER IN FROM DEV AUTH 600,000-

%167.65493100-0000-90-392100 SALE OF ASSETS 10,00016,765

109,693 %27.85TOTAL OTHER FINANCING SOURCES 2,401,000668,732

%-  -100-0000-40-331100 FEDERAL MATCHING GRANTS 4,566,429-

%-  -100-0000-40-331100 COV19 FEDERAL MATCHING GRANTS -4,566,429

- %100.00TOTAL OTHER REVENUES 4,566,4294,566,429

$93,491,549$71,354,019$7,929,185TOTAL REVENUES %76.32
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

CITY COUNCIL EXPENDITURES

%41.6712,333100-1310-10-511100 REGULAR SALARIES 148,00061,667

%41.56765100-1310-10-512200 SOCIAL SECURITY 9,2003,823

%40.64179100-1310-10-512300 MEDICARE 2,200894

%-  -100-1310-10-512600 UNEMPLOYMENT TAX 700-

%75.24123100-1310-10-512700 WORKERS' COMPENSATION 300226

%41.5313,399Salaries & Benefits 160,40066,610

%47.19346100-1310-10-523200 COMMUNICATIONS 4,4002,076

%-  -100-1310-10-523500 TRAVEL 10,000-

%31.83-100-1310-10-523600 DUES & FEES 38,00012,094

%-  -100-1310-10-523700 EDUCATION/TRAINING 2,000-

%-  -100-1310-10-531100 GENERAL OPERATING SUPPLIES 3,000-

%5.46-100-1310-10-531300 HOSPITALITY 8,600470

%22.18346Operations & Capital 66,00014,640

13,745 %35.89TOTAL CITY COUNCIL 226,40081,250
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

CITY MANAGER EXPENDITURES

%50.9681,543100-1320-10-511100 REGULAR SALARIES 698,880356,142

%65.495,874100-1320-10-512101 HEALTH INSURANCE 51,30033,598

%36.01156100-1320-10-512102 DISABILITY INSURANCE 2,700972

%66.23276100-1320-10-512103 DENTAL INSURANCE 2,5001,656

%37.58330100-1320-10-512104 LIFE INSURANCE 5,4002,029

%32.121,961100-1320-10-512200 SOCIAL SECURITY 43,36813,929

%49.831,155100-1320-10-512300 MEDICARE 10,1555,061

%48.1211,393100-1320-10-512401 RETIREMENT 401A 99,79048,021

%41.692,671100-1320-10-512402 401A RETIREMENT-457 MATCH 33,82914,102

%0.4013100-1320-10-512600 UNEMPLOYMENT TAX 3,33313

%73.36561100-1320-10-512700 WORKERS' COMPENSATION 1,3731,007

%50.02105,934Salaries & Benefits 952,628476,531

%66.08407100-1320-10-523200 COMMUNICATIONS 3,6002,379

%-  -100-1320-10-523400 PRINTING & BINDING 500-

%2.0239100-1320-10-523500 TRAVEL 3,70075

%19.3623100-1320-10-523600 DUES & FEES 5,000968

%13.97179100-1320-10-523700 EDUCATION/TRAINING 4,495628

%28.2976100-1320-10-531100 GENERAL OPERATING SUPPLIES 3,500990

%58.4094100-1320-10-531300 HOSPITALITY 5,0002,920

%-  -100-1320-10-531600 SMALL TOOLS & EQUIPMENT 2,500-

%28.13818Operations & Capital 28,2957,959

106,753 %49.39TOTAL CITY MANAGER 980,923484,490
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

CITY CLERK EXPENDITURES

%45.4326,145100-1330-10-511100 REGULAR SALARIES 226,700102,993

%29.171,345100-1330-10-512101 HEALTH INSURANCE 31,4009,160

%17.7237100-1330-10-512102 DISABILITY INSURANCE 1,400248

%24.5060100-1330-10-512103 DENTAL INSURANCE 1,700417

%23.2371100-1330-10-512104 LIFE INSURANCE 2,100488

%43.111,548100-1330-10-512200 SOCIAL SECURITY 14,1006,079

%43.08362100-1330-10-512300 MEDICARE 3,3001,422

%45.413,136100-1330-10-512401 RETIREMENT 401A 27,20012,353

%47.071,307100-1330-10-512402 401A RETIREMENT-457 MATCH 11,3005,319

%-  -100-1330-10-512600 UNEMPLOYMENT TAX 1,100-

%102.55204100-1330-10-512700 WORKERS' COMPENSATION 500513

%43.3334,216Salaries & Benefits 320,800138,990

%49.53-100-1330-10-521300 TECHNICAL SERVICES 59,50029,472

%-  -100-1330-10-522230 REP & MAINT-VEHICLES 2,500-

%40.80121100-1330-10-523200 COMMUNICATIONS 1,500612

%-  -100-1330-10-523300 ADVERTISING 1,000-

%-  -100-1330-10-523400 PRINTING & BINDING 10,000-

%-  -100-1330-10-523500 TRAVEL 3,000-

%73.55170100-1330-10-523600 DUES & FEES 3,5002,574

%63.25-100-1330-10-523700 EDUCATION/TRAINING 2,0001,265

%2.67110100-1330-10-523900 CONTRACTUAL SERVICES 20,000535

%2.278100-1330-10-531100 GENERAL OPERATING SUPPLIES 1,50034

%-  -100-1330-10-531270 GASOLINE 500-

%21.30-100-1330-10-531300 HOSPITALITY 500106

%-  -100-1330-10-531600 SMALL TOOLS & EQUIPMENT 4,000-

%31.60409Operations & Capital 109,50034,598

34,625 %40.34TOTAL CITY CLERK 430,300173,588
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

FINANCE EXPENDITURES

%38.38141,851100-1500-10-511100 REGULAR SALARIES 1,418,000544,181

%32.909,757100-1500-10-512101 HEALTH INSURANCE 184,80060,793

%32.71253100-1500-10-512102 DISABILITY INSURANCE 5,4001,766

%27.47448100-1500-10-512103 DENTAL INSURANCE 10,1002,775

%34.52568100-1500-10-512104 LIFE INSURANCE 11,5003,970

%39.7110,910100-1500-10-512200 SOCIAL SECURITY 87,90034,901

%39.992,627100-1500-10-512300 MEDICARE 20,6008,237

%35.0414,020100-1500-10-512401 RETIREMENT 401A 170,20059,633

%31.665,427100-1500-10-512402 401A RETIREMENT-457 MATCH 70,90022,445

%0.9764100-1500-10-512600 UNEMPLOYMENT TAX 7,10069

%157.271,144100-1500-10-512700 WORKERS' COMPENSATION 2,8004,404

%37.36187,069Salaries & Benefits 1,989,300743,172

%81.93920100-1500-10-521200 PROFESSIONAL SERVICES 10,0008,193

%77.00-100-1500-10-521210 PROF SVCS-AUDIT 100,00077,000

%37.73-100-1500-10-521300 TECHNICAL SERVICES 160,00060,362

%77.95349100-1500-10-523200 COMMUNICATIONS 2,0001,559

%14.00-100-1500-10-523300 ADVERTISING 10,0001,400

%23.89-100-1500-10-523400 PRINTING & BINDING 2,000478

%-  -100-1500-10-523500 TRAVEL 2,000-

%22.20785100-1500-10-523600 DUES & FEES 5,0001,110

%8.67193100-1500-10-523700 EDUCATION/TRAINING 10,000867

%74.951,771100-1500-10-523900 CONTRACTUAL SERVICES 11,0008,244

%10.706100-1500-10-523950 MERCHANT SVCS CHARGES 1,000107

%11.03-100-1500-10-531100 GENERAL OPERATING SUPPLIES 5,000552

%15.50-100-1500-10-531300 HOSPITALITY 50077

%15.5978100-1500-10-531750 UNIFORMS 50078

%50.27-100-1500-10-542400 COMPUTER EQUIPMENT 10,0005,027

%50.174,102Operations & Capital 329,000165,053

191,172 %39.18TOTAL FINANCE 2,318,300908,226
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

LEGAL SERVICES EXPENDITURES

%70.1558,964100-1530-10-521250 PROF SVCS-LEGAL 450,000315,653

%85.4651,962100-1530-10-521255 PROF SVCS-LITIGATION 450,000384,553

%77.80110,926Operations & Capital 900,000700,206

110,926 %77.80TOTAL LEGAL SERVICES 900,000700,206
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

INFORMATION SERVICES EXPENDITURES

%41.58123,264100-1535-10-511100 SALARIES 1,233,800512,971

%42.2211,920100-1535-10-512101 HEALTH INSURANCE 169,40071,523

%43.91307100-1535-10-512102 DISABILITY INSURANCE 4,2001,844

%42.46623100-1535-10-512103 DENTAL INSURANCE 8,8003,737

%43.17691100-1535-10-512104 LIFE INSURANCE 9,6004,144

%39.537,309100-1535-10-512200 SOCIAL SECURITY 76,50030,241

%40.761,709100-1535-10-512300 MEDICARE 17,9007,296

%41.3814,739100-1535-10-512401 401A RETIREMENT 148,10061,282

%42.385,948100-1535-10-512402 401A RETIREMENT-457 MATCH 61,70026,151

%-  -100-1535-10-512600 UNEMPLOYMENT TAX 6,200-

%147.911,021100-1535-10-512700 WORKERS' COMPENSATION 2,5003,698

%41.58167,533Salaries & Benefits 1,738,700722,888

%21.786,113100-1535-10-521300 TECHNICAL SERVICES 466,000101,502

%28.55-100-1535-10-521310 TECHNICAL SERVICES-SECURITY 124,00035,406

%34.17-100-1535-10-522320 EQUIPMENT OPERATING LEASE 100,00034,171

%71.631,076100-1535-10-523200 COMMUNICATIONS 9,0006,447

%-  -100-1535-10-523500 TRAVEL 500-

%39.23202100-1535-10-523600 DUES & FEES 6,0002,354

%66.50-100-1535-10-523700 EDUCATION/TRAINING 1,000665

%11.00-100-1535-10-523900 CONTRACTUAL SERVICES 5,000550

%119.402,246100-1535-10-531100 GENERAL SUPPLIES & MATLS 5,5006,567

%6.46-100-1535-10-531600 SMALL TOOLS & EQUIPMENT 10,000646

%15.41-100-1535-10-542400 COMPUTER EQUIPMENT 100,00015,408

%24.639,637Operations & Capital 827,000203,715

177,170 %36.11TOTAL INFORMATION SERVICES 2,565,700926,602
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

HUMAN RESOURCES EXPENDITURES

%50.3032,870100-1540-10-511100 SALARIES 275,900138,783

%68.373,598100-1540-10-512101 HEALTH INSURANCE 29,90020,443

%40.8895100-1540-10-512102 DISABILITY INSURANCE 1,400572

%61.12102100-1540-10-512103 DENTAL INSURANCE 1,000611

%42.87214100-1540-10-512104 LIFE INSURANCE 3,0001,286

%48.501,972100-1540-10-512200 SOCIAL SECURITY 17,1008,293

%48.49461100-1540-10-512300 MEDICARE 4,0001,939

%43.383,734100-1540-10-512401 401A RETIREMENT 33,10014,358

%33.201,194100-1540-10-512402 401A RETIREMENT-457 MATCH 13,8004,582

%-  -100-1540-10-512600 UNEMPLOYMENT TAX 1,400-

%80.86245100-1540-10-512700 WORKERS' COMPENSATION 600485

%50.2044,487Salaries & Benefits 381,200191,353

%42.0615,227100-1540-10-521200 PROFESSIONAL SERVICES 193,50081,388

%84.09172100-1540-10-523200 COMMUNICATIONS 1,5001,261

%469.23-100-1540-10-523500 TRAVEL 1,0004,692

%37.0015100-1540-10-523600 DUES & FEES 1,000370

%66.40-100-1540-10-523700 EDUCATION/TRAINING 2,0001,328

%4.68-100-1540-10-531100 GENERAL SUPPLIES & MATLS 2,00094

%44.3515,414Operations & Capital 201,00089,133

59,900 %48.18TOTAL HUMAN RESOURCES 582,200280,487
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

FACILITIES MANAGEMENT EXPENDITURES

%37.6171,025100-1565-10-511100 SALARIES 801,300301,373

%49.867,978100-1565-10-512101 HEALTH INSURANCE 81,70040,736

%34.32199100-1565-10-512102 DISABILITY INSURANCE 3,4001,167

%54.93318100-1565-10-512103 DENTAL INSURANCE 4,7002,582

%38.02447100-1565-10-512104 LIFE INSURANCE 6,9002,623

%36.574,264100-1565-10-512200 SOCIAL SECURITY 49,70018,177

%34.72997100-1565-10-512300 MEDICARE 11,6004,027

%34.887,789100-1565-10-512401 401A RETIREMENT 96,20033,556

%31.962,869100-1565-10-512402 401A RETIREMENT-457 MATCH 40,10012,816

%1.4119100-1565-10-512600 UNEMPLOYMENT TAX 4,00056

%553.42654100-1565-10-512700 WORKERS' COMPENSATION 1,6008,855

%38.6896,561Salaries & Benefits 1,101,200425,968

%32.098,815100-1565-10-521200 PROFESSIONAL SERVICES 316,000101,406

%89.45110100-1565-10-521300 TECHNICAL SERVICES 59,20052,954

%50.9022,015100-1565-10-522100 CLEANING SERVICES 213,800108,815

%21.553,093100-1565-10-522110 GARBAGE DISPOSAL 75,00016,164

%44.1534,900100-1565-10-522210 REP & MAINT-EQUIPMENT 301,000132,903

%38.8039,255100-1565-10-522220 REP & MAINT-BUILDINGS 691,000268,103

%47.3826,494100-1565-10-522310 BUILDING OPERATING LEASE 325,000153,979

%56.539,462100-1565-10-522320 EQUIPMENT OPERATING LEASE 34,00019,220

%89.59566100-1565-10-523200 COMMUNICATIONS 4,0003,584

%22.741,549100-1565-10-523250 POSTAGE 49,00011,143

%-  -100-1565-10-523700 EDUCATION/TRAINING 5,000-

%12.633,887100-1565-10-531100 GENERAL OPERATING SUPPLIES 150,00018,939

%89.9713,748100-1565-10-531210 WATER 141,200127,043

%40.435,343100-1565-10-531220 NATURAL GAS 61,40024,825

%40.4437,746100-1565-10-531230 ELECTRICITY 526,800213,034

%-  -100-1565-10-531600 SMALL TOOLS & EQUIPMENT 5,000-

%22.771,323100-1565-10-531750 UNIFORMS 8,0001,822

%-  -100-1565-10-579000 CONTINGENCIES 10,000-

%42.14208,306Operations & Capital 2,975,4001,253,935

304,867 %41.21TOTAL FACILITIES MANAGEMENT 4,076,6001,679,903
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

COMMUNICATIONS EXPENDITURES

%45.7464,768100-1570-10-511100 SALARIES 565,000258,434

%32.463,940100-1570-10-512101 HEALTH INSURANCE 69,60022,593

%43.38169100-1570-10-512102 DISABILITY INSURANCE 2,4001,041

%43.56289100-1570-10-512103 DENTAL INSURANCE 4,1001,786

%43.30379100-1570-10-512104 LIFE INSURANCE 5,4002,338

%43.723,751100-1570-10-512200 SOCIAL SECURITY 35,00015,303

%43.65877100-1570-10-512300 MEDICARE 8,2003,579

%44.767,109100-1570-10-512401 401A RETIREMENT 67,80030,349

%35.791,869100-1570-10-512402 401A RETIREMENT-457 MATCH 28,30010,129

%0.4613100-1570-10-512600 UNEMPLOYMENT TAX 2,80013

%171.89449100-1570-10-512700 WORKERS' COMPENSATION 1,1001,891

%44.0083,614Salaries & Benefits 789,700347,456

%41.6747,165100-1570-10-521201 PROF SVCS-GOVERNMENT SERVICES 566,000235,826

%122.00-100-1570-10-522230 REP & MAINT-VEHICLES 500610

%58.53324100-1570-10-523200 COMMUNICATIONS 3,7002,165

%2.27-100-1570-10-523300 ADVERTISING 99,0002,247

%34.11844100-1570-10-523400 PRINTING & BINDING 7,5002,559

%0.53-100-1570-10-523500 TRAVEL 2,25012

%6.22-100-1570-10-523600 DUES & FEES 2,250140

%-  -100-1570-10-523700 EDUCATION/TRAINING 5,250-

%44.92380100-1570-10-523900 CONTRACTUAL SERVICES 15,5006,963

%30.513,500100-1570-10-523905 WEBSITE ENHANCEMENTS 199,00060,710

%5.94286100-1570-10-531100 GENERAL SUPPLIES & MATLS 10,000594

%-  -100-1570-10-531270 GASOLINE 500-

%8.81-100-1570-10-531300 HOSPITALITY 5,000441

%34.0752,498Operations & Capital 916,450312,266

136,113 %38.67TOTAL COMMUNICATIONS 1,706,150659,721
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

GENERAL ADMINISTRATION EXPENDITURES

%-  -100-1595-10-511200 PART-TIME/TEMP EMPLOYEES 45,000-

%-  -100-1595-10-512200 SOCIAL SECURITY 2,800-

%-  -100-1595-10-512300 MEDICARE 600-

%-  -100-1595-10-512600 UNEMPLOYMENT TAX 100-

%-  -Salaries & Benefits 48,500-

%25.30312100-1595-10-521200 PROFESSIONAL SERVICES 350,00088,549

%4.7110,625100-1595-10-521240 PROF SVCS-NON-PROFITS 1,882,50088,750

%73.16254,681100-1595-10-523100 PROPERTY & LIABILITY INS 1,350,000987,713

%36.606,086100-1595-10-523200 COMMUNICATIONS 100,00036,600

%1.00-100-1595-10-531100 GENERAL SUPPLIES & MATLS 100,0001,000

%-  -100-1595-10-579000 CONTINGENCIES 300,000-

%-  -100-1595-10-579010 CITY MANAGER CONTINGENCIES 140,000-

%28.48271,704Operations & Capital 4,222,5001,202,612

271,704 %28.16TOTAL GENERAL ADMINISTRATION 4,271,0001,202,612
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

MUNICIPAL COURT EXPENDITURES

%44.2853,968100-2650-20-511100 REGULAR SALARIES 507,800224,844

%38.215,557100-2650-20-512101 HEALTH INSURANCE 88,50033,815

%37.37135100-2650-20-512102 DISABILITY INSURANCE 2,200822

%38.32296100-2650-20-512103 DENTAL INSURANCE 4,7001,801

%39.37304100-2650-20-512104 LIFE INSURANCE 4,7001,850

%42.943,247100-2650-20-512200 SOCIAL SECURITY 31,50013,528

%42.75759100-2650-20-512300 MEDICARE 7,4003,164

%44.256,474100-2650-20-512401 RETIREMENT 401A 60,90026,946

%32.391,907100-2650-20-512402 401A RETIREMENT-457 MATCH 25,4008,228

%-  -100-2650-20-512600 UNEMPLOYMENT TAX 2,500-

%504.13409100-2650-20-512700 WORKERS' COMPENSATION 1,0005,041

%43.4573,056Salaries & Benefits 736,600320,039

%44.4839,476100-2650-20-521260 PROF SVCS-COURT 547,900243,724

%14.351,444100-2650-20-521300 TECHNICAL SERVICES 90,00012,919

%121.22291100-2650-20-523200 COMMUNICATIONS 1,5001,818

%-  -100-2650-20-523300 ADVERTISING 500-

%101.79-100-2650-20-523400 PRINTING & BINDING 500509

%-  -100-2650-20-523600 DUES & FEES 1,000-

%11.25-100-2650-20-523700 EDUCATION/TRAINING 2,000225

%24.9376100-2650-20-523950 MERCHANT SVCS CHARGES 1,500374

%28.26-100-2650-20-531100 GENERAL OPERATING SUPPLIES 6,0001,696

%1.00-100-2650-20-531300 HOSPITALITY 1,50015

%-  -100-2650-20-531600 SMALL TOOLS & EQUIPMENT 3,000-

%39.8741,286Operations & Capital 655,400261,279

114,342 %41.76TOTAL MUNICIPAL COURT 1,392,000581,318
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

POLICE EXPENDITURES

%47.411,255,086100-3210-30-511100 REGULAR SALARIES 10,955,9005,193,855

%-  3,000100-3210-30-511110 BONUSES -14,000

%34.2422,299100-3210-30-511200 PART-TIME/TEMP EMPLOYEES 383,000131,152

%45.9385,558100-3210-30-511300 OVERTIME 800,000367,432

%43.62125,987100-3210-30-512101 HEALTH INSURANCE 1,736,800757,661

%45.163,068100-3210-30-512102 DISABILITY INSURANCE 42,20019,057

%42.636,733100-3210-30-512103 DENTAL INSURANCE 94,50040,286

%48.216,894100-3210-30-512104 LIFE INSURANCE 85,10041,031

%44.8680,743100-3210-30-512200 SOCIAL SECURITY 752,700337,666

%45.3319,188100-3210-30-512300 MEDICARE 176,00079,783

%45.97146,068100-3210-30-512401 RETIREMENT 401A 1,314,700604,333

%45.7957,591100-3210-30-512402 401A RETIREMENT-457 MATCH 547,800250,825

%60.164,233100-3210-30-512500 TUITION REIMBURSEMENT 25,00015,041

%1.0498100-3210-30-512600 UNEMPLOYMENT TAX 30,700319

%76.63171,454100-3210-30-512700 WORKERS' COMPENSATION 417,400319,864

%47.071,987,999Salaries & Benefits 17,361,8008,172,303

%36.4333,046100-3210-30-521200 PROFESSIONAL SERVICES 175,00063,752

%15.2416,500100-3210-30-521270 JAIL SERVICES 375,00057,145

%52.08444100-3210-30-521275 INMATE MEDICAL SERVICES 100,00052,079

%79.25192,629100-3210-30-521300 TECHNICAL SERVICES 1,000,000792,517

%33.337,008100-3210-30-522100 CLEANING SERVICES 84,10028,032

%54.10212100-3210-30-522110 GARBAGE DISPOSAL 2,0001,082

%17.001,081100-3210-30-522210 REP & MAINT-EQUIPMENT 40,0006,798

%13.58624100-3210-30-522220 REP & MAINT-BUILDINGS 17,5002,377

%63.7637,287100-3210-30-522230 REP & MAINT-VEHICLES 350,000223,172

%48.0856,533100-3210-30-522310 BUILDING OPERATING LEASE 679,000326,488

%24.25243100-3210-30-522320 EQUIPMENT OPERATING LEASE 2,000485

%54.2915,535100-3210-30-523200 COMMUNICATIONS 180,00097,728

%51.7775100-3210-30-523250 POSTAGE 3,0001,553

%71.328,900100-3210-30-523300 ADVERTISING 14,0009,984

%63.661,095100-3210-30-523400 PRINTING & BINDING 7,0004,456

%42.686,048100-3210-30-523500 TRAVEL 50,00021,341

%47.721,406100-3210-30-523600 DUES & FEES 14,0006,681

%47.8111,676100-3210-30-523700 EDUCATION/TRAINING 60,00028,688

%35.058,332100-3210-30-523900 CONTRACTUAL SERVICES 90,00031,548

%9.6118100-3210-30-523950 MERCHANT SVCS CHARGES 1,00096

%56.954,742100-3210-30-531100 GENERAL OPERATING SUPPLIES 55,00031,321

%-  -100-3210-30-531150 UNDERCOVER OPERATIONS 5,000-

%66.45479100-3210-30-531210 WATER 2,0001,329

%27.23995100-3210-30-531220 NATURAL GAS 17,0004,629

%38.28-100-3210-30-531230 ELECTRICITY 55,00021,056

%32.8129,604100-3210-30-531270 GASOLINE 475,000155,864

%49.673,223100-3210-30-531300 HOSPITALITY 17,5008,693

%55.988,007100-3210-30-531600 POLICE EQUIPMENT 175,00097,967

%33.2420,605100-3210-30-531750 UNIFORMS 166,00055,185

%36.59-100-3210-30-541200 SITE IMPROVEMENTS 50,00018,297

%96.299,702100-3210-30-542200 VEHICLES 506,000487,228

%-  -100-3210-30-579000 CONTINGENCIES 100,000-

%54.19476,050Operations & Capital 4,867,1002,637,572

2,464,048 %48.63TOTAL POLICE 22,228,90010,809,875
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

FIRE EXPENDITURES

%49.77871,080100-3510-30-511100 REGULAR SALARIES 7,322,7003,644,437

%36.4817,508100-3510-30-511200 PART-TIME/TEMP EMPLOYEES 194,50070,949

%44.8737,637100-3510-30-511300 OVERTIME 400,000179,493

%39.61107,789100-3510-30-512101 HEALTH INSURANCE 1,620,000641,633

%76.3611,321100-3510-30-512102 DISABILITY INSURANCE 122,60093,617

%44.435,222100-3510-30-512103 DENTAL INSURANCE 70,20031,193

%49.644,681100-3510-30-512104 LIFE INSURANCE 55,40027,501

%45.9953,252100-3510-30-512200 SOCIAL SECURITY 490,900225,770

%46.5812,756100-3510-30-512300 MEDICARE 114,80053,480

%47.06100,033100-3510-30-512401 RETIREMENT 401A 878,700413,488

%47.3040,154100-3510-30-512402 401A RETIREMENT-457 MATCH 366,100173,168

%73.326,955100-3510-30-512500 TUITION REIMBURSEMENT 65,70048,171

%0.6023100-3510-30-512600 UNEMPLOYMENT TAX 31,700191

%77.5764,935100-3510-30-512700 WORKERS' COMPENSATION 154,900120,160

%48.141,333,346Salaries & Benefits 11,888,2005,723,251

%82.42-100-3510-30-521200 PROFESSIONAL SERVICES 7,5006,182

%83.80-100-3510-30-521300 TECHNICAL SERVICES 87,10072,986

%22.045,641100-3510-30-522210 REP & MAINT-EQUIPMENT 57,00012,563

%59.788,956100-3510-30-522220 REP & MAINT-BUILDINGS 70,00041,849

%68.6359,278100-3510-30-522230 REP & MAINT-VEHICLES 266,000182,560

%46.003,461100-3510-30-523200 COMMUNICATIONS 48,00022,082

%14.84-100-3510-30-523400 PRINTING & BINDING 1,000148

%16.79-100-3510-30-523500 TRAVEL 10,0001,679

%4.57-100-3510-30-523600 DUES & FEES 15,000685

%9.701,453100-3510-30-523700 EDUCATION/TRAINING 32,0003,104

%33.775,157100-3510-30-523900 CONTRACTUAL SERVICES 139,10046,978

%37.522,964100-3510-30-531100 GENERAL OPERATING SUPPLIES 63,30023,748

%24.932,141100-3510-30-531160 EMS MEDICAL SUPPLIES 102,50025,550

%27.19779100-3510-30-531210 WATER 25,0006,798

%21.93886100-3510-30-531220 NATURAL GAS 25,0005,484

%32.87-100-3510-30-531230 ELECTRICITY 52,00017,093

%28.659,059100-3510-30-531270 GASOLINE 150,00042,974

%37.2393100-3510-30-531300 HOSPITALITY 4,1001,526

%13.802,070100-3510-30-531600 SMALL TOOLS & EQUIPMENT 50,0006,902

%24.40705100-3510-30-531750 UNIFORMS 101,30024,716

%-  -100-3510-30-579000 CONTINGENCIES 200,000-

%-  -100-3510-30-581200 CAPITAL LEASE PRINCIPAL 988,800-

%-  -100-3510-30-582200 CAPITAL LEASE INTEREST 173,000-

%20.45102,642Operations & Capital 2,667,700545,607

1,435,988 %43.07TOTAL FIRE 14,555,9006,268,858
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

EMERGENCY MANAGEMENT EXPENDITURES

%47.909,758100-3810-30-511100 SALARIES 84,70040,573

%33.57504100-3810-30-512101 HEALTH INSURANCE 9,0003,021

%17.1417100-3810-30-512102 DISABILITY INSURANCE 600103

%29.8125100-3810-30-512103 DENTAL INSURANCE 500149

%20.9738100-3810-30-512104 LIFE INSURANCE 1,100231

%47.68596100-3810-30-512200 SOCIAL SECURITY 5,2002,479

%48.32139100-3810-30-512300 MEDICARE 1,200580

%48.201,171100-3810-30-512401 401A RETIREMENT 10,1004,869

%49.83488100-3810-30-512402 401A RETIREMENT-457 MATCH 4,2002,093

%-  -100-3810-30-512600 UNEMPLOYMENT TAX 400-

%53.9482100-3810-30-512700 WORKERS' COMPENSATION 200108

%46.2512,818Salaries & Benefits 117,20054,205

%50.00-100-3810-30-521200 PROFESSIONAL SERVICES 260,000130,000

%-  7,150100-3810-30-521200 COV19 PROFESSIONAL SERVICES -53,204

%-  -100-3810-30-521300 TECHNICAL SERVICES 7,000-

%2.44-100-3810-30-522210 REP & MAINT-EQUIPMENT 5,000122

%43.26357100-3810-30-523200 COMMUNICATIONS 2,000865

%-  -100-3810-30-523900 COV19 CONTRACTUAL SERVICES -36,586

%-  -100-3810-30-531100 GENERAL SUPPLIES & MATLS 30,000-

%-  303100-3810-30-531100 COV19 GENERAL SUPPLIES & MATLS -71,652

%-  -100-3810-30-531102 EMERGENCY EVENT RESPONSE 100,000-

%-  99,022100-3810-30-531102 ZETA PROGRAM SUPPLIES -225,820

%-  -100-3810-30-542100 MACHINERY & EQUIPMENT 10,000-

%46.61-100-3810-30-572000 PAYMENTS TO OTHER AGENCIES 775,000361,216

%-  -100-3810-30-579000 CONTINGENCY 25,000-

%72.44106,832Operations & Capital 1,214,000879,466

119,650 %70.14TOTAL EMERGENCY MANAGEMENT 1,331,200933,671
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

PUBLIC WORKS EXPENDITURES

%45.29288,691100-4100-40-511100 SALARIES 2,633,7201,192,796

%44.6028,413100-4100-40-512101 HEALTH INSURANCE 385,200171,813

%44.01821100-4100-40-512102 DISABILITY INSURANCE 11,5005,061

%46.181,552100-4100-40-512103 DENTAL INSURANCE 20,3009,374

%44.411,793100-4100-40-512104 LIFE INSURANCE 25,00011,102

%42.9016,245100-4100-40-512200 SOCIAL SECURITY 163,33270,062

%43.574,035100-4100-40-512300 MEDICARE 38,14516,621

%43.9133,709100-4100-40-512401 401A RETIREMENT 316,010138,747

%43.5413,527100-4100-40-512402 401A RETIREMENT-457 MATCH 131,67157,331

%0.1013100-4100-40-512600 UNEMPLOYMENT TAX 13,16713

%712.462,135100-4100-40-512700 WORKERS' COMPENSATION 5,22737,240

%45.69390,933Salaries & Benefits 3,743,2721,710,162

%-  -100-4100-40-521200 PROFESSIONAL SERVICES 75,000-

%77.05424100-4100-40-521300 TECHNICAL SERVICES 150,200115,731

%44.13677100-4100-40-522230 REP & MAINT-VEHICLES 15,0006,620

%32.934,031100-4100-40-522240 STREETLIGHT MAINTENANCE 15,0004,940

%-  -100-4100-40-522260 GUARDRAIL MAINTENANCE 25,000-

%-  -100-4100-40-522270 SIDEWALK MAINTENANCE 25,000-

%41.53-100-4100-40-522280 FIBER MAINTENANCE 30,00012,458

%42.742,635100-4100-40-523200 COMMUNICATIONS 37,00015,815

%-  -100-4100-40-523500 TRAVEL 7,500-

%33.331,756100-4100-40-523600 DUES & FEES 7,0002,333

%6.42487100-4100-40-523700 EDUCATION/TRAINING 20,0001,285

%40.39602,820100-4100-40-523900 CONTRACTUAL SERVICES 4,648,0001,877,541

%8.87812100-4100-40-531100 GENERAL OPERATING SUPPLIES 30,0002,662

%39.75118,747100-4100-40-531235 STREET LIGHTS 1,475,000586,277

%40.411,490100-4100-40-531270 GASOLINE 20,0008,082

%22.11146100-4100-40-531600 SMALL TOOLS & EQUIPMENT 20,0004,422

%-  404100-4100-40-531700 OTHER SUPPLIES -404

%8.07-100-4100-40-531700 COMMU MATERIALS--COMMUNITY APPEAR 5,000404

%61.7218,683100-4100-40-531700 SIGNA MATERIALS--TRAFFIC SIGNAL MAIN 160,00098,748

%18.57109100-4100-40-531700 STORM MATERIALS--STORMWATER MAINT 30,0005,571

%57.4340,302100-4100-40-531700 STREE MATERIALS--STREET MAINT 180,000103,371

%14.291,000100-4100-40-531700 WASTE MATERIALS--WASTE HAUL 35,0005,000

%5.1723100-4100-40-531750 UNIFORMS 5,000258

%27.1247,460100-4100-40-572000 PAYMENTS TO OTHER AGENCIES 175,00047,460

%-  -100-4100-40-579000 CONTINGENCIES 86,000-

%39.85842,005Operations & Capital 7,275,7002,899,379

1,232,937 %41.83TOTAL PUBLIC WORKS 11,018,9724,609,541
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

FLEET MANAGEMENT EXPENDITURES

%47.1912,052100-4900-10-511100 SALARIES 103,90049,029

%38.24504100-4900-10-512101 HEALTH INSURANCE 7,9003,021

%26.5022100-4900-10-512102 DISABILITY INSURANCE 500132

%29.8125100-4900-10-512103 DENTAL INSURANCE 500149

%33.1150100-4900-10-512104 LIFE INSURANCE 900298

%45.19712100-4900-10-512200 SOCIAL SECURITY 6,4002,892

%45.09167100-4900-10-512300 MEDICARE 1,500676

%35.221,059100-4900-10-512401 401A RETIREMENT 12,5004,402

%36.39441100-4900-10-512402 401A RETIREMENT-457 MATCH 5,2001,892

%-  -100-4900-10-512600 UNEMPLOYMENT TAX 500-

%75.0882100-4900-10-512700 WORKERS' COMPENSATION 200150

%44.7415,113Salaries & Benefits 140,00062,643

%9.067,924100-4900-10-521200 PROFESSIONAL SERVICES 90,0008,154

%94.69-100-4900-10-521300 TECHNICAL SERVICES 20,00018,937

%31.6540100-4900-10-523200 COMMUNICATIONS 1,000316

%-  -100-4900-10-523700 EDUCATION/TRAINING 1,500-

%-  -100-4900-10-531100 GENERAL SUPPLIES & MATLS 1,000-

%-  -100-4900-10-531270 GASOLINE 3,700-

%-  -100-4900-10-531750 UNIFORMS 500-

%23.297,965Operations & Capital 117,70027,408

23,077 %34.94TOTAL FLEET MANAGEMENT 257,70090,051
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GL ACCOUNT

GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

PARKS & RECREATION EXPENDITURES

%45.0291,243100-6110-50-511100 SALARIES 846,300381,041

%25.217,405100-6110-50-511201 PT/TEMP EMPLOYEES - ATHLETICS 150,00037,811

%37.489,993100-6110-50-511202 PT/TEMP EMPLOYEES - PARK 120,00044,973

%16.522,390100-6110-50-511203 PT/TEMP EMPLOYEES-LEISURE 82,00013,548

%46.718,015100-6110-50-512101 HEALTH INSURANCE 102,00047,645

%37.81228100-6110-50-512102 DISABILITY INSURANCE 3,4001,286

%43.77399100-6110-50-512103 DENTAL INSURANCE 5,4002,364

%40.13512100-6110-50-512104 LIFE INSURANCE 7,2002,889

%36.565,589100-6110-50-512200 SOCIAL SECURITY 74,30027,166

%38.711,567100-6110-50-512300 MEDICARE 17,4006,736

%44.7810,940100-6110-50-512401 401A RETIREMENT 101,60045,492

%44.694,339100-6110-50-512402 401A RETIREMENT-457 MATCH 42,30018,902

%3.9213100-6110-50-512600 UNEMPLOYMENT TAX 4,200165

%118.886,413100-6110-50-512700 WORKERS' COMPENSATION 15,70018,664

%41.27149,048Salaries & Benefits 1,571,800648,681

%100.00-100-6110-50-521300 TECHNICAL SERVICES 13,44013,440

%41.1811,200100-6110-50-522100 CLEANING SERVICES 68,00028,000

%26.302,296100-6110-50-522220 REP & MAINT-BUILDINGS 55,00014,463

%20.14138100-6110-50-522230 REP & MAINT-VEHICLES 2,500503

%32.8816,508100-6110-50-522240 REP & MAINT-PARKS 235,00077,269

%44.251,017100-6110-50-523200 COMMUNICATIONS 14,0006,195

%26.88213100-6110-50-523300 ADVERTISING 10,0002,688

%-  -100-6110-50-523500 TRAVEL 1,000-

%58.101,675100-6110-50-523600 DUES & FEES 3,0001,743

%3.00-100-6110-50-523700 EDUCATION/TRAINING 1,00030

%44.6081,258100-6110-50-523900 CONTRACTUAL SERVICES 974,200434,534

%21.63833100-6110-50-523950 MERCHANT SVCS CHARGES 12,5002,704

%20.91)(45100-6110-50-531100 GENERAL OPERATING SUPPLIES 6,0001,255

%8.81379100-6110-50-531102 PROGRAM SUPPLIES 25,0002,203

%64.374,379100-6110-50-531210 WATER 75,00048,277

%38.431,381100-6110-50-531220 NATURAL GAS 13,5005,188

%34.6312,330100-6110-50-531230 ELECTRICITY 165,00057,148

%25.58756100-6110-50-531270 GASOLINE 15,0003,836

%7.95709100-6110-50-531600 SMALL TOOLS & EQUIPMENT 35,0002,783

%22.18665100-6110-50-531750 UNIFORMS 3,000665

%-  -100-6110-50-579000 CONTINGENCIES 50,000-

%39.55135,692Operations & Capital 1,777,140702,924

284,740 %40.36TOTAL PARKS & RECREATION 3,348,9401,351,606
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

COMMUNITY DEVELOPMENT EXPENDITURES

%46.81253,119100-7450-60-511100 SALARIES 2,237,2001,047,172

%46.5629,301100-7450-60-512101 HEALTH INSURANCE 372,600173,481

%39.84620100-7450-60-512102 DISABILITY INSURANCE 9,5003,785

%44.871,130100-7450-60-512103 DENTAL INSURANCE 14,9006,685

%40.161,334100-7450-60-512104 LIFE INSURANCE 20,3008,153

%45.0815,253100-7450-60-512200 SOCIAL SECURITY 138,70062,531

%45.143,567100-7450-60-512300 MEDICARE 32,40014,624

%45.9530,039100-7450-60-512401 401A RETIREMENT 268,500123,381

%44.9211,726100-7450-60-512402 401A RETIREMENT-457 MATCH 111,90050,268

%0.4313100-7450-60-512600 UNEMPLOYMENT TAX 11,20049

%696.431,485100-7450-60-512700 WORKERS' COMPENSATION 4,50031,339

%47.23347,587Salaries & Benefits 3,221,7001,521,468

%3.171,037100-7450-60-521300 TECHNICAL SERVICES 99,0003,137

%37.651,586100-7450-60-522230 REP & MAINT-VEHICLES 15,0005,647

%58.472,286100-7450-60-523200 COMMUNICATIONS 25,00014,619

%46.861,440100-7450-60-523300 ADVERTISING 15,0007,029

%23.44-100-7450-60-523500 TRAVEL 13,0003,047

%16.86403100-7450-60-523600 DUES & FEES 10,0001,686

%37.25750100-7450-60-523700 EDUCATION/TRAINING 18,0006,705

%36.7614,280100-7450-60-523900 CONTRACTUAL SERVICES 75,00027,570

%3.006100-7450-60-523950 MERCHANT SVCS CHARGES 1,00030

%11.17397100-7450-60-531100 GENERAL OPERATING SUPPLIES 20,0002,233

%30.881,031100-7450-60-531270 GASOLINE 23,0007,103

%-  -100-7450-60-531300 HOSPITALITY 10,000-

%11.0866100-7450-60-531750 UNIFORMS 10,0001,108

%23.9323,283Operations & Capital 334,00079,914

370,870 %45.04TOTAL COMMUNITY DEVELOPMENT 3,555,7001,601,381
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ECONOMIC DEVELOPMENT EXPENDITURES

%47.9216,953100-7520-60-511100 SALARIES 147,10070,489

%43.262,668100-7520-60-512101 HEALTH INSURANCE 37,00016,007

%36.3742100-7520-60-512102 DISABILITY INSURANCE 700255

%42.97158100-7520-60-512103 DENTAL INSURANCE 2,200945

%40.8895100-7520-60-512104 LIFE INSURANCE 1,400572

%45.21990100-7520-60-512200 SOCIAL SECURITY 9,1004,114

%45.81232100-7520-60-512300 MEDICARE 2,100962

%48.062,034100-7520-60-512401 401A RETIREMENT 17,6008,459

%49.13848100-7520-60-512402 401A RETIREMENT-457 MATCH 7,4003,636

%-  -100-7520-60-512600 UNEMPLOYMENT TAX 800-

%292.50123100-7520-60-512700 WORKERS' COMPENSATION 300877

%47.1024,142Salaries & Benefits 225,700106,315

%83.157,250100-7520-60-521205 PROF SVCS-OTHER 92,00076,500

%47.6679100-7520-60-523200 COMMUNICATIONS 1,000477

%27.344,993100-7520-60-523300 ADVERTISING 18,7005,113

%-  -100-7520-60-523500 TRAVEL 2,000-

%33.542,780100-7520-60-523600 DUES & FEES 15,1005,064

%92.10-100-7520-60-523700 EDUCATION/TRAINING 1,5001,381

%25.35-100-7520-60-531100 GENERAL SUPPLIES & MATLS 500127

%2.35-100-7520-60-531300 HOSPITALITY 3,00070

%66.3215,102Operations & Capital 133,80088,732

39,244 %54.26TOTAL ECONOMIC DEVELOPMENT 359,500195,048
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GENERAL FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

TRANSFERS EXPENDITURES

%49.6516,682100-9000-90-581300 NOTE PRINCIPAL 203,700101,138

%52.142,929100-9000-90-582300 NOTE INTEREST EXPENSE 31,70016,527

%50.00-100-9000-90-611110 TRANSFER OUT TO PAC 1,614,740807,370

%50.00337,708100-9000-90-611351 TRANSFER OUT TO CAPITAL PROJEC 4,052,5002,026,250

%53.42-100-9000-90-611360 TRANSFER OUT TO FAC AUTH 20,948,65011,190,000

%50.00102,083100-9000-90-611561 XFER OUT TO STORMWATER 1,225,000612,500

%52.55459,402Operations & Capital 28,076,29014,753,785

459,402 %52.55TOTAL TRANSFERS 28,076,29014,753,785

$104,182,675$48,292,219$7,951,275TOTAL EXPENDITURES %46.35

)($22,090 %)(215.71GENERAL FUND - 100 )($10,691,126$23,061,800
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CONFISCATED ASSET FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%18.054,242210-0000-30-351320 STATE SEIZED FUNDS REV 75,00013,539

%0.67-210-0000-30-351325 FEDERAL SEIZED FUNDS REV 125,000842

4,242 %7.19TOTAL FINES & FORFEITURES 200,00014,381

$200,000$14,381$4,242TOTAL REVENUES %7.19

POLICE EXPENDITURES

%-  9,770210-3210-30-521200 PROFESSIONAL SERVICES -11,475

%-  -210-3210-30-523700 EDUCATION/TRAINING -12,500

%68.189,911210-3210-30-531600 SMALL TOOLS & EQUIPMENT 200,000136,358

19,681 %80.17TOTAL POLICE 200,000160,334

$200,000$160,334$19,681TOTAL EXPENDITURES %80.17

)($15,439 %-  CONFISCATED ASSET FUND - 210 $-)($145,953
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E911 FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%37.25292,733215-0000-30-342500 ALL REVENUE 3,000,0001,117,638

292,733 %37.25TOTAL CHARGES & FEES 3,000,0001,117,638

$3,000,000$1,117,638$292,733TOTAL REVENUES %37.25

EMERGENCY MANAGEMENT EXPENDITURES

%37.25292,733215-3810-30-572000 PAYMENTS TO OTHER AGENCIES 3,000,0001,117,638

292,733 %37.25TOTAL EMERGENCY MANAGEMENT 3,000,0001,117,638

$3,000,000$1,117,638$292,733TOTAL EXPENDITURES %37.25

$- %-  E911 FUND - 215 $-$-
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TREE FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%82.1725,086220-0000-50-341320 DEVELOPMENT IMPACT FEES 150,000123,257

25,086 %82.17TOTAL CHARGES & FEES 150,000123,257

$150,000$123,257$25,086TOTAL REVENUES %82.17

TREE FUND EXPENSE EXPENDITURES

%24.0456,250220-6240-00-523900 CONTRACTUAL SERVICES 234,00056,250

%2.21-220-6240-00-541200 SITE IMPROVEMENTS 275,0006,067

56,250 %12.24TOTAL TREE FUND EXPENSE 509,00062,317

$509,000$62,317$56,250TOTAL EXPENDITURES %12.24

)($31,164 %)(16.97TREE FUND - 220 )($359,000$60,940
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IMPACT FEE FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%15.25-225-0000-60-341320 PARKS IMPACT FEES - PARKS 445,00067,866

%46.91-225-0000-60-341320 PUBSA IMPACT FEES - PUBLIC SAFETY 50,00023,455

%106.66-225-0000-60-341320 TRANS IMPACT FEES - TRANSPORTATION 255,000271,983

- %48.44TOTAL CHARGES & FEES 750,000363,303

$750,000$363,303$-TOTAL REVENUES %48.44

TRANSFERS EXPENDITURES

%-  -225-0000-90-611351 PARKS TRANSFER TO CAPITAL PROJECTS 698,652-

%-  -225-0000-90-611351 PUBSA TRANSFER TO CAPITAL PROJECTS 50,000-

%-  -225-0000-90-611351 TRANS TRANSFER TO CAPITAL PROJECTS 706,180-

- %-  TOTAL TRANSFERS 1,454,832-

$1,454,832$-$-TOTAL EXPENDITURES %-  

$- %)(51.54IMPACT FEE FUND - 225 )($704,832$363,303
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GL ACCOUNT

CDBG FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%-  -245-0000-60-361000 INTEREST REVENUE -1,536

- %-  TOTAL INVESTMENT INCOME -1,536

%-  -245-0000-60-331100 CARES FEDERAL MATCHING GRANTS 384,260-

%-  -245-0000-60-331100 CDB19 FEDERAL MATCHING GRANTS 610,686-

%-  -245-0000-60-331100 CDB20 FEDERAL MATCHING GRANTS 653,208-

- %-  TOTAL OTHER REVENUES 1,648,154-

$1,648,154$1,536$-TOTAL REVENUES %0.09

CDBG-CARES EXPENDITURES

%100.00-245-5500-60-521240 ACT20 PROF SVCS-NON-PROFITS 319,260319,260

%57.19-245-5500-60-521240 ACT21 PROF SVCS-NON-PROFITS 40,00022,876

%61.89-245-5500-60-521240 ACT22 PROF SVCS-NON-PROFITS 25,00015,473

- %93.06TOTAL CDBG-CARES 384,260357,609

COMMUNITY DEVELOPMENT BLOCK GR EXPENDITURES

%34.242,381245-7450-60-541400 AC181 INFRASTRUCTURE 1,221,469418,189

%0.02-245-7450-60-541400 AC182 INFRASTRUCTURE 2,180,000429

2,381 %12.31TOTAL COMMUNITY DEVELOPMENT BLO 3,401,469418,618

CDBG FUND DEBT SERVICE EXPENDITURES

%-  -245-8000-00-581300 ACT19 NOTE PRINCIPAL 653,208-

%50.00-245-8000-00-582300 ACT19 NOTE INTEREST EXPENSE 81,21740,608

- %5.53TOTAL CDBG FUND DEBT SERVICE 734,42540,608

$4,520,154$816,835$2,381TOTAL EXPENDITURES %18.07

)($2,381 %28.39CDBG FUND - 245 )($2,872,000)($815,299
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GL ACCOUNT

HOTEL/MOTEL TAX FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%34.88150,804275-0000-50-314100 HOTEL/MOTEL TAX 2,550,800889,622

150,804 %34.88TOTAL TAXES 2,550,800889,622

$2,550,800$889,622$150,804TOTAL REVENUES %34.88

TRANSFERS EXPENDITURES

%82.86102,336275-9000-90-611100 TRANSFER TO GENERAL FUND 728,600603,698

%-  -275-9000-90-611360 TRANSFER OUT TO FAC AUTH 1,002,400-

%34.8848,468275-9000-90-611850 TRANSFER TO HOSPITALITY 819,800285,925

150,804 %34.88TOTAL TRANSFERS 2,550,800889,622

$2,550,800$889,622$150,804TOTAL EXPENDITURES %34.88

$- %-  HOTEL/MOTEL TAX FUND - 275 $-$-
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GL ACCOUNT

RENTAL MOTOR VEH EXCISE TAX FD REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%62.286,865280-0000-90-314400 EXCISE TAX ON RENTAL MV 60,00037,370

6,865 %62.28TOTAL TAXES 60,00037,370

$60,000$37,370$6,865TOTAL REVENUES %62.28

RMVET EXPENDITURES EXPENDITURES

%62.286,865280-9000-90-611100 TRANSFER TO GENERAL FUND 60,00037,370

6,865 %62.28TOTAL RMVET EXPENDITURES 60,00037,370

$60,000$37,370$6,865TOTAL EXPENDITURES %62.28

$- %-  RENTAL MOTOR VEH EXCISE TAX FD - 280 $-$-
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PROJ

#

T-SPLOST PROJECTS FUND REVENUES & EXPENDITURES

THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

AVAILABLE

 BUDGET

DECEMBER

MTD ACTUALPROJECT DESCRIPTION

CUMULATIVE

BUDGET

CUMULATIVE

ACTUAL

2021

YTD ACTUAL

REVENUES

119,321,80266,528,8951,624,720 52,792,9078,004,802T-SPLOST TAX

4,500,000--TS131 4,500,000-FEDERAL MATCHING GRANTS

-247,459- )(247,459-INTEREST REVENUE

$57,045,448$66,776,354 $123,821,802$1,624,720 $8,004,802

TRANSPORTATION

970,710--TS100 970,710-TIER 1 - UNCOMMITTED

2,421,7252,398,052194,791TS103 23,673644,321TEI-Spalding@Dalrymple/Trowbridge

5,700,000801,3261,047TS105 4,898,674137,589TEI-Roswell@GrogansFerry

2,500,000407,51428,404TS106 2,092,48646,785TEI-Riverview@Northside

1,550,0001,438,2682,411TS107 111,732189,329TEI-SCOOT Upgrade

1,110,000214,473774TS108 895,52736,855TEI-Roswell@Dalrymple

2,500,000354,3292,711TS110 2,145,6713,161TEI-MountParan@PowersFerry

258,179258,179-TS111 -975TEI-Spalding@Pitts

91,93791,937-TS115 --TEI-MountVernon@LongIsland

9,000,000--TS131 9,000,000-LMC-PeachtreeDun Bike/Ped Trail

15,89915,899-TS136 --LMC-Central Parkway Sidewalk

472,581472,581-TS137 -5,158LMC-JohnsonFerry:Glenridge/WellsFar

415,275415,275-TS161 --SWP-JohnsonFerry:Harleston/Glenridg

1,216,8681,210,417221,673TS164 6,451445,692SWP-Windsor:PeachtreeDun/CityLimit

268,968268,968-TS165 --SWP-Northwood:Kingsport/Roswell

1,418,537775,890-TS166 642,647816SWP-Spalding:SpaldingLake/Publix

1,666,0861,294,833390TS167 371,253120,210SWP-BrandonMill:MarshCr/LostForest

600,000127,3428,074TS168 472,65821,574SWP-Dalrymple:Princeton/Duncourtney

586,350162,6341,432TS169 423,71625,621SWP-DunwoodyClub:Spalding/Fenimore

2,280,240666,24521,897TS170 1,613,995399,560SWP-InterstateN:CityLimit/Northside

420,000195,270-TS171 224,73041,188SWP-Roberts:Northridge/DavisAcademy

900,150191,0873,535TS172 709,06331,299SWP-BrandonMill:LostForest/BrandonR

23,021,6141,836,11376,296TS191 21,185,502146,518JohnsonFerry/MountVernon Efficiency

9,873,1981,044,5521,908TS192 8,828,64654,902MountVernon Multiuse Path

14,361,01611,021,49459,783TS193 3,339,52272,210Hammond Phase 1 (ROW/Design)

4,555,707--TS200 4,555,707-TIER 2 - UNCOMMITTED

5,500,0002,5002,500TS201 5,497,5002,500GA-400 Trail System

5,500,000--TS202 5,500,000-Roberts Drive Multiuse Path

15,617,086--TS301 15,617,086-Roadway Maintenance and Paving

9,029,6773,532,90770,618TS999 5,496,770316,224T-SPLOST ADMIN COSTS

$94,623,719$29,198,083 $123,821,802$698,247 $2,742,486

T-SPLOST PROJECTS FUND - 335 )($37,578,271$37,578,271 $-$926,474 $5,262,316

Page 231 of 243



PROJ

#

CAPITAL PROJECTS FUND EXPENDITURES

THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

AVAILABLE

 BUDGET

DECEMBER

MTD ACTUALPROJECT DESCRIPTION

CUMULATIVE

BUDGET

CUMULATIVE

ACTUAL

2021

YTD ACTUAL

7,795,115--CAPITAL CONTINGENCY C9999 7,795,115-

$7,795,115$- $7,795,115$- $-

FACILITIES

2,189,8742,189,8741,780HERITAGE BLUESTONE BLDG F0002 -164,806

5,253,9571,920,1215,134FIRE STATION F0004 3,333,836200,516

2,260,0002,162,060287TROWBRIDGE FACILITY F0005 97,940256,025

350,0008,181-BACK-UP E911 CALL CENTER F0007 341,8198,181

2,500,00012,750-CULTURAL CENTER F0008 2,487,25012,750

100,00059,250-PUBLIC SAFETY BUILDING F0009 40,75014,813

$6,301,595$6,352,236 $12,653,831$7,201 $657,091

CITY CENTER

35,240,21334,053,116-LAND ACQUISITON & DEMOLITION CC001 1,187,09735,100

2,770,00040,000-UTILITIES RELOCATION CC006 2,730,000-

8,087,5706,234,457139,530SANDY SPRINGS CIRCLE PHASE 2 CC010 1,853,113331,708

7,834,5557,770,465-FURNITURE FIXTURES & EQUIPMENT CC011 64,090-

$5,834,299$48,098,038 $53,932,338$139,530 $366,808

PARKS

787,679791,7741,200SS TENNIS CENTER P0006 )(4,0951,200

4,158,9813,804,338-HAMMOND PARK IMPROVEMENTS P0007 354,643-

4,415,0334,163,119-MORGAN FALLS OVERLOOK PARK P0009 251,914-

5,584,1305,575,239-MORGAN FALLS ATHLETIC FIELDS P0010 8,891201,787

440,415383,099-ALLEN ROAD PARK P0013 57,31674,810

448,607421,213-CROOKED CREEK PARK P0020 27,39466,473

250,000185,9105,580ISON SPRINGS ELEMENTARY (IGA) P0025 64,090118,721

750,000277,750-CITY TRAIL CONSTRUCTION P0028 472,250600

125,00019,900-RIVERSHORE FLOODPLAIN P0029 105,100-

55,00022,524-TRIANGLE PARK P0030 32,476-

2,100,0002,032,905600PARKLAND ACQUISITION P0031 67,0966,421

$1,437,074$17,677,771 $19,114,845$7,380 $470,011

TRANSPORTATION

8,406,826232,241-ROSWELL ROAD PHASE I T0019 8,174,585720

760,000120,8683,323CHATTAHOOCHEE RIVER BRIDGE T0035 639,13218,470

1,937,3541,609,553-GLENRIDGE @ ROSWELL RD INTERSECTION T0043 327,801169,534

3,436,1993,385,326-CARPENTER DR REALIGNMENT T0046 50,87219,882

1,721,7351,699,53573,868HAMMOND PD GLENRIDGE ATMS T0054 22,20158,468

3,915,0003,683,243409CITY CENTER TRANSPORTATION NETWORK T0058 231,7575,687

2,126,9191,837,94716,094BIKE/PED/TRAIL DESIGN & IMPLEM T0060 288,97284,167

1,850,0001,589,06238,411CITY SPRINGS STREETSCAPES T0062 260,938212,208

1,750,000634,83151,986NORTH END REVITALIZATION T0063 1,115,169231,520

1,750,000247,97863,560PEACHTREE @ TELFORD IMPROVEMENT T0064 1,502,02283,270

780,000676,284-SIGNAL PREEMPTION EMERG RESPONSE T0065 103,71675,800

450,000--SR140 HOLCOMB @ SPALDING ROW T0066 450,000-

350,00070,451-MT VERNON @ DUPREE SIGNAL T0067 279,54941,889

350,000350,00062,475TRANSPORTATION MASTER PLAN T0068 -149,560

1,200,000156,125-PEACHTREE-DUNWOODY@WINDSOR T0069 1,043,8754,750

100,000--ACCESS MANAGEMENT PLAN T0070 100,000-

$14,590,589$16,293,443 $30,884,032$310,125 $1,155,925

TRANSPORTATION

1,000,000776,6771,135WATER RELIABILITY PROGRAM T2000 223,32319,357

52,662,56852,359,920880PAVEMENT MANAGEMENT PROGRAM T3000 302,6482,413,669

402,572172,256-CITY BEAUTIFICATION PROGRAM T4000 230,31720,673

10,630,50010,162,831919SIDEWALK PROGRAM T6000 467,6698,884

6,391,0485,965,61943,805INTERSECTIONS & OPERATIONAL T7000 425,429136,507

734,150320,30110,005GUARDRAIL REPLACEMENT PROGRAM T7500 413,84910,005

500,00076,684-UNDERGROUND UTILITY PROGRAM T8000 423,316-

3,554,8821,441,612-LAKE FORREST DAM MAINTENANCE T9000 2,113,27015,198

200,000132,000-BRIDGE & DAM MAINTENANCE T9100 68,000-

6,386,5075,836,514119,769TRAFFIC MANAGEMENT PROGRAM T9500 549,993246,530

354,823305,906-TRAFFIC CALMING T9600 48,91727,243

$5,266,730$77,550,319 $82,817,049$176,512 $2,898,065
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PROJ

#

CAPITAL PROJECTS FUND EXPENDITURES

THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

AVAILABLE

 BUDGET

DECEMBER

MTD ACTUALPROJECT DESCRIPTION

CUMULATIVE

BUDGET

CUMULATIVE

ACTUAL

2021

YTD ACTUAL

ARTS PROGRAM

222,500149,913-OUTDOOR ART PROGRAM A0001 72,58711,535

100,0005,000-INDOOR ART PROGRAM A0002 95,000-

$167,587$154,913 $322,500$- $11,535

CAPITAL PROJECTS FUND - 351 $41,392,990$166,126,720 $207,519,710$640,749 $5,559,436
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GL ACCOUNT

PUBLIC FACILITIES AUTHORITY REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%100.0113360-0000-10-361000 INTEREST REVENUE 750,000750,070

%-  -360-0000-10-362000 REALIZED GAIN/LOSS -)(24,684

%100.00-360-0000-10-389000 OTHER CONTRIBUTIONS 323,369323,369

%100.00-360-0000-10-391100 TRANSFER IN FROM GENERAL FUND 37,330,60037,330,600

%100.00-360-0000-10-391351 TRANSFER IN FROM CAPITAL PROJ 21,298,03121,298,031

%100.00-360-0000-10-391356 TRANSFER IN FROM IMPACT FEES 300,000300,000

%103.15-360-0000-10-392100 SALE OF ASSETS 9,000,0009,283,250

%230.37-360-0000-10-393100 REVENUE BOND PROCEEDS 171,400,000394,848,798

13 %193.06TOTAL PUBLIC FACILITIES AUTH REVENUE 240,402,000464,109,434

%-  -360-9000-90-381100 CONTINGENT PAYMENT -1,519,120

%78.37-360-9000-90-391100 TRANSFER IN FROM GENERAL FUND 45,111,80435,353,154

%100.00-360-9000-90-393100 REVENUE BOND PROCEEDS 8,299,5428,299,542

- %84.57TOTAL PFA OTHER FINANCING USES 53,411,34645,171,816

$293,813,346$509,281,250$13TOTAL REVENUES %173.33

PUBLIC FACILITIES - PUB SAF EXPENDITURES

%98.8532,560360-3100-00-541300 PF002 BUILDINGS 11,190,00011,061,779

32,560 %98.85TOTAL PUBLIC FACILITIES - PUB SAF 11,190,00011,061,779

PUBLIC FACILITIES AUTH CONSTR EXPENDITURES

%99.86)(10360-6220-00-521200 PROFESSIONAL SERVICES 19,323,12519,296,211

%99.05450360-6220-00-541400 INFRASTRUCTURE 196,882,073195,012,878

%83.62-360-6220-00-541405 INFRASTRUCTURE - OTHER 775,000648,025

%97.50438360-6220-00-541410 INFRASTRUCTURE - SPECIAL 10,945,26010,671,535

%-  -360-6220-00-579000 CONTINGENCIES 1,286,542-

878 %98.44TOTAL PUBLIC FACILITIES AUTH CONSTR 229,212,000225,628,649

PUBLIC FACILITIES AUTH DEBT EXPENDITURES

%101.21-360-8000-00-581100 PRINCIPAL DEBT RETIREMENT 13,150,00013,309,325

%83.59-360-8000-00-582100 INTEREST EXPENSE 39,347,33532,888,685

%373.40-360-8000-00-584000 COSTS OF ISSUANCE 914,0113,412,917

%-  -360-8000-00-584100 REFUNDING ESCROW -220,949,891

- %506.56TOTAL PUBLIC FACILITIES AUTH DEBT 53,411,346270,560,819

$293,813,346$507,251,247$33,438TOTAL EXPENDITURES %172.64

)($33,425 %-  PUBLIC FACILITIES AUTHORITY - 360 $-$2,030,003
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GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%-  -555-0000-51-347600 MEMBERSHIPS 100,000-

%-  -555-0000-56-347900 TICKET REVENUE 1,456,800-

%-  -555-0000-56-347905 FACILITY/TICKET-HANDLING FEES 360,000-

%3.176,604555-0000-56-347910 FACILITY RENTALS 770,00024,374

%0.67-555-0000-55-347920 F&B REVENUE 547,1003,640

6,604 %0.87TOTAL CHARGES & FEES 3,233,90028,014

%0.851,218555-0000-56-389000 OTHER CONTRIBUTIONS 263,0002,246

%20.63410555-0000-56-389900 MISCELLANEOUS INCOME 70,60014,563

1,628 %5.04TOTAL MISCELLANEOUS 333,60016,809

%50.00-555-0000-90-391100 TRANSFER IN FROM GENERAL FUND 1,614,740807,370

- %50.00TOTAL OTHER FINANCING SOURCES 1,614,740807,370

%-  -555-0000-50-336000 PROGRAMMING GRANT 603,020-

- %-  TOTAL OTHER REVENUES 603,020-

$5,785,260$852,193$8,232TOTAL REVENUES %14.73

ARTS CENTER - ADMINISTRATION EXPENDITURES

%41.31152,876555-6191-51-511100 SALARIES 1,553,000641,498

%-  -555-6191-51-511200 PT/TEMP EMPLOYEES 205,300-

%46.4114,304555-6191-51-512101 HEALTH INSURANCE 188,50087,483

%30.81354555-6191-51-512102 DISABILITY INSURANCE 6,8002,095

%45.12645555-6191-51-512103 DENTAL INSURANCE 8,8003,971

%38.27796555-6191-51-512104 LIFE INSURANCE 12,3004,708

%34.629,119555-6191-51-512200 SOCIAL SECURITY 110,50038,250

%34.672,133555-6191-51-512300 MEDICARE 25,8008,946

%40.6018,345555-6191-51-512401 401A RETIREMENT 186,40075,677

%37.307,111555-6191-51-512402 401A RETIREMENT-457 MATCH 77,70028,979

%-  -555-6191-51-512600 UNEMPLOYMENT TAX 8,900-

%40.851,471555-6191-51-512700 WORKERS' COMPENSATION 3,6001,471

%-  -555-6191-51-521250 PROF SVCS-LEGAL 20,000-

%23.874,225555-6191-51-521300 TECHNICAL SERVICES 96,78023,097

%-  -555-6191-51-522100 CLEANING SERVICES 50,000-

%9.321,530555-6191-51-523200 COMMUNICATIONS 79,1607,379

%2.22-555-6191-51-523300 ADVERTISING 180,0003,995

%-  -555-6191-51-523350 PROMOTIONS 50,000-

%1.2660555-6191-51-523400 PRINTING & BINDING 9,500120

%-  -555-6191-51-523500 TRAVEL 9,050-

%26.46909555-6191-51-523600 DUES & FEES 5,5001,455

%35.261,375555-6191-51-523700 EDUCATION/TRAINING 3,9001,375

%-  -555-6191-51-523800 LICENSES 6,400-

%-  -555-6191-51-523900 CONTRACTUAL SERVICES 11,000-

%6.55234555-6191-51-523950 MERCHANT SVCS CHARGES 24,0001,572

%56.8740555-6191-51-531100 GENERAL SUPPLIES & MATLS 6,6503,782

%-  -555-6191-51-531300 HOSPITALITY 5,000-

%63.922,557555-6191-51-531750 UNIFORMS 4,0002,557

%-  -555-6191-51-541200 SITE IMPROVEMENTS 25,000-

%-  -555-6191-51-542100 MACHINERY & EQUIPMENT 155,000-

%-  -555-6191-51-542300 FURNITURE & FIXTURES 20,000-

%-  -555-6191-51-579000 CONTINGENCIES 40,000-

218,083 %29.43TOTAL ARTS CENTER - ADMINISTRATION 3,188,540938,409

Page 235 of 243



GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ARTS CENTER - THEATRE EXPENDITURES

%-  -555-6192-52-521200 PROFESSIONAL SERVICES 100,000-

%15.283,290555-6192-52-522220 REP & MAINT-BUILDINGS 103,00015,737

%-  -555-6192-52-522330 OTHER RENTALS 50,600-

%0.01-555-6192-52-523300 ADVERTISING 122,00017

%1.09-555-6192-52-523850 ARTIST FEES 780,0008,500

%-  -555-6192-52-523900 CONTRACTUAL SERVICES 127,170-

%9.8050555-6192-52-531100 GENERAL SUPPLIES & MATLS 26,5002,597

%-  -555-6192-52-531300 HOSPITALITY 37,800-

%10.78)(105555-6192-52-531500 COSTS OF GOODS SOLD 70,3007,578

%19.4612,080555-6192-52-531600 SMALL TOOLS & EQUIPMENT 72,00014,009

%-  -555-6192-52-531700 OTHER SUPPLIES 4,500-

15,315 %3.24TOTAL ARTS CENTER - THEATRE 1,493,87048,438
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GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ARTS CENTER - CONFERENCE CTR EXPENDITURES

%-  -555-6193-53-522220 REP & MAINT-BUILDINGS 20,000-

%7.43-555-6193-53-523900 CONTRACTUAL SERVICES 38,0002,822

%2.95256555-6193-53-531100 GENERAL SUPPLIES & MATLS 51,0001,503

%0.08-555-6193-53-531500 COSTS OF GOODS SOLD 80,40066

%-  -555-6193-53-531600 SMALL TOOLS & EQUIPMENT 35,000-

%2.42-555-6193-53-531700 OTHER SUPPLIES 8,000194

256 %1.97TOTAL ARTS CENTER - CONFERENCE CTR 232,4004,585
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GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ARTS CENTER - EDUCATION PROGRM EXPENDITURES

%-  -555-6194-54-521200 PROFESSIONAL SERVICES 100,000-

%-  -555-6194-54-523300 ADVERTISING 45,000-

%-  -555-6194-54-523700 EDUCATION ASSISTANCE 40,000-

%-  -555-6194-54-523850 PROGRAMMING 28,500-

%-  -555-6194-54-531300 HOSPITALITY 5,300-

%-  -555-6194-54-531700 OTHER SUPPLIES 600-

- %-  TOTAL ARTS CENTER - EDUCATION PROG 219,400-
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GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ARTS CENTER - SPECIAL EVENTS EXPENDITURES

%19.912,583555-6195-55-523300 ADVERTISING 102,20020,350

%1.51296555-6195-55-531100 GENERAL SUPPLIES & MATLS 19,600296

%5.4246555-6195-55-531300 HOSPITALITY 3,800206

%42.8614,050555-6195-55-531350 SPECIAL EVENTS 454,450194,794

%-  -555-6195-55-531500 COSTS OF GOODS SOLD 2,000-

16,974 %37.05TOTAL ARTS CENTER - SPECIAL EVENTS 582,050215,646
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GL ACCOUNT

CREATE SANDY SPRINGS REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

ARTS CENTER - HERITAGE EXPENDITURES

%53.673,500555-6196-56-521200 PROFESSIONAL SERVICES 24,00012,880

%-  -555-6196-56-522210 REP & MAINT-EQUIPMENT 5,000-

%-  -555-6196-56-523300 ADVERTISING 20,000-

%2.16-555-6196-56-531100 GENERAL SUPPLIES & MATLS 10,000216

%-  -555-6196-56-531600 SMALL TOOLS & EQUIPMENT 10,000-

3,500 %18.98TOTAL ARTS CENTER - HERITAGE 69,00013,096

$5,785,260$1,220,174$254,128TOTAL EXPENDITURES %21.09

)($245,896 %-  CREATE SANDY SPRINGS - 555 $-)($367,981

Page 240 of 243



GL ACCOUNT

STORMWATER FUND REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%95.39102,083561-0000-90-391100 TRANSFER IN FROM GENERAL FUND 13,275,00012,662,500

102,083 %95.39TOTAL OTHER FINANCING SOURCES 13,275,00012,662,500

$13,275,000$12,662,500$102,083TOTAL REVENUES %95.39

STORMWATER CAPITAL MAINT & IMP EXPENDITURES

%82.9314,386561-4250-40-521200 PROFESSIONAL SERVICES 975,476808,948

%25.00-561-4250-40-521200 GREEN PROFESSIONAL SERVICES 136,06634,017

%76.971,800561-4250-40-541450 STORMWATER IMPROVEMENT 9,212,5497,091,019

%-  -561-4250-40-541450 GREEN STORMWATER IMPROVEMENT 285,000-

%100.00-561-4250-40-541450 MABRY STORMWATER IMPROVEMENT 1,556,9961,556,996

16,186 %78.01TOTAL STORMWATER CAPITAL MAINT & 12,166,0889,490,981

STORMWATER OPERATIONS EXPENDITURES

%92.3111,059561-4320-40-521200 PROFESSIONAL SERVICES 139,134128,435

%91.91-561-4320-40-522240 REP & MAINT-OTHER 1,182,9191,087,259

%90.70641561-4320-40-523900 CONTRACTUAL SERVICES 187,541170,100

%85.01-561-4320-40-542100 MACHINERY & EQUIPMENT 66,69756,697

11,700 %91.51TOTAL STORMWATER OPERATIONS 1,576,2911,442,490

$13,742,379$10,933,471$27,886TOTAL EXPENDITURES %79.56

$74,198 %)(369.94STORMWATER FUND - 561 )($467,379$1,729,029
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GL ACCOUNT

DEVELOPMENT AUTHORITY REVENUES &  EXPENDITURES
THROUGH PERIOD 06, DECEMBER FY 2021

02/10/2021

% OF
 BUDGET

DECEMBER
MTD ACTUALDESCRIPTION

ADOPTED
BUDGETYTD ACTUAL

REVENUES

%-  -840-0000-10-389000 CONTRACT PAYMENTS 600,000-

- %-  TOTAL MISCELLANEOUS 600,000-

$600,000$-$-TOTAL REVENUES %-  

DEVELOPMENT AUTHORITY EXPENDITURES

%-  -840-1595-10-521240 PROF SVCS-NON-PROFITS 50,000-

%80.28-840-1595-10-523100 PROPERTY & LIABILITY INS 2,5002,007

%-  -840-1595-10-523500 TRAVEL 200-

%-  -840-1595-10-523700 EDUCATION/TRAINING 500-

- %3.77TOTAL DEVELOPMENT AUTHORITY 53,2002,007

TRANSFERS EXPENDITURES

%-  -840-9000-90-611100 TRANSFER TO GENERAL FUND 600,000-

- %-  TOTAL TRANSFERS 600,000-

$653,200$2,007$-TOTAL EXPENDITURES %0.31

$- %3.77DEVELOPMENT AUTHORITY - 840 )($53,200)($2,007
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1

Gonzalez, Raquel

From: commaccounts@sandyspringsga.gov

Sent: Monday, February 15, 2021 10:44 AM

To: Gonzalez, Raquel

Subject: Public Comment - Mark McGreevey - 02/15/2021

Attachments: SandySpringsPublicCommentCard.pdf

CAUTION: This email originated from outside your organization. Exercise caution when opening attachments 

or clicking links, especially from unknown senders. 

 

 

Name : Mark, McGreevey 

Address : 6 Paris Park Place, Sandy Springs, Georgia, 30350 

Phone :  

Email :  

Name of 

Group 

: Hannover Forest HOA 

Meeting 

Type 

: Other 

Meeting 

Date 

: 02/15/2021 

Type of 

Comment 

: General Public Comment 

Method - 

General 

: Staff will email my comment to city officials 

Subject : Street Racing and Drifting in Cul de Sac 

Public 

Comment 

: Police attention needs to be paid to the cul de sac near the intersection of Paris Park Place, Heather Place, Hannover 

Park Road, and the apartment entrance (from where the problems stem). Pls consider putting up cameras to detect the 

culprits. they are a nuisance, a danger, and criminal in the potential destruction of pubic and private property. 

File Upload : 
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